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Foreword 

This Standard Procurement Document (SPD) for Works has been prepared by the World Bank.  

This SPD has been updated to reflect the World Bank‘s Procurement Regulations for IPF 

Borrowers, July 2016 as amended from time to time. This SPD is applicable to the Procurement 

of Works funded by IBRD or IDA financed projects whose Legal Agreement makes reference to 

the Procurement Regulations for IPF Borrowers.  



 

 

Standard Procurement Document 

Summary 

 

Specific Procurement Notice - Request for Bids (RFB) 

 
The template attached is the Specific Notice of Procurement for Request for Bids for a Bidding 

process without prequalification. This is the template to be used by the Employer. 

Bidding Document: Request for Bids – Works (Without 

Prequalification) 

PART 1 – BIDDING PROCEDURES 

Section I - Instructions to Bidders (ITB) 

This Section provides relevant information to help Bidders prepare their Bids. It is 

based on a one-envelope Bidding process when prequalification has not taken 

place. Information is also provided on the submission, opening, and evaluation of 

Bids and on the award of Contracts.  Section I contains provisions that are to be 

used without modification. 

Section II - Bid Data Sheet (BDS) 

This Section includes provisions that are specific to each procurement and that 

supplement Section I, Instructions to Bidders.   

Section III - Evaluation and Qualification Criteria 

This Section specifies the criteria to determine the Most Advantageous Bid.  

Section IV - Bidding Forms 

This Section includes the forms for the Bid submission, Bill of Quantities, 

Schedules of Technical Proposal, including technical and financial qualifications, 

personnel, financial resources, and equipment, Bid Security and others to be 

completed and submitted by the Bidder as part of its Bid.  



 

 

Section V - Eligible Countries 

This Section contains information regarding eligible countries. 

Section VI - Fraud and Corruption  

This section includes the Fraud and Corruption provisions which apply to this 

Bidding process.  

PART 2 – WORKS’ REQUIREMENTS 

Section VII - Works’ Requirements  

This Section specifies the Scope of Works, Specification, the Drawings, and 

supplementary information that constitute the Works‘ Requirements for the 

Works to be procured. The Works‘ Requirements also include the environmental 

and social (ES) requirements (including requirements relating to Sexual 

Exploitation, and Abuse (SEA) and Sexual Harassment (SH) which are to be 

satisfied by the Contractor in executing the Works.   

PART 3 – CONDITIONS OF CONTRACT AND CONTRACT FORMS 

Section VIII - General Conditions (GC) 

This Section refers to the ―General Conditions‖ which form part of the Conditions 

of Contract for Construction (Second Edition 2017) published by the Federation 

Internationale Des Ingénieurs – Conseils (FIDIC). 

Section IX - Particular Conditions (PC) 

This Section includes particular conditions of the contract consisting of: Part A- 

Contract Data; Part B -Special Provisions, PART C – Fraud and Corruption; and 

PART D – Environmental and Social (ES) Reporting Metrics for Progress 

Reports. The contents of this Section supplement the General Conditions and shall 

be completed by the Employer.  

Section X - Contract Forms 

This Section contains the Letter of Acceptance, Contract Agreement and other 

relevant forms. 
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Section I - Instructions to Bidders 

 A. General 

1. Scope of Bid 

 

1.1 In connection with the Specific Procurement Notice – Request 

for Bids (RFB), specified in the Bid Data Sheet (BDS), the 

Employer, as specified in the BDS, issues this Bidding 

document for the provision of Works as specified in Section 

VII, Works‘ Requirements. The name, identification, and 

number of lots (contracts) of this RFB are specified in the 

BDS. 

 1.2 Throughout this bidding document: 

the term “in writing” means communicated in written form 

(e.g. by mail, e-mail, fax, including, if specified in the 

BDS, distributed or received through electronic-

procurement system used by the Employer) with proof of 

receipt;  

 if the context so requires, ―singular‖ means ―plural‘ and vice 

versa;  

 “Day” means calendar day, unless otherwise specified as a 

“Business Day.” A Business Day is any day that is a 

working day of the Borrower. It excludes the Borrower‘s 

official public holidays;  

     “ES” means environmental and social (including Sexual 

Exploitation and Abuse (SEA), and Sexual Harassment 

(SH)); 

“Sexual Exploitation and Abuse” “(SEA)” means the 

following: 

Sexual Exploitation is defined as any actual or attempted 

abuse of position of vulnerability, differential power or 

trust, for sexual purposes, including, but not limited to, 

profiting monetarily, socially or politically from the 

sexual exploitation of another.   

Sexual Abuse is defined as the actual or threatened 

physical intrusion of a sexual nature, whether by force 

or under unequal or coercive conditions;   

“Sexual Harassment” “(SH)” is defined as unwelcome 

sexual advances, requests for sexual favors, and other 

verbal or physical conduct of a sexual nature by the 

Contractor‘s Personnel with other Contractor‘s or 
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Employer‘s Personnel;  

“Contractor’s Personnel” is as defined in Sub-Clause 1.1.17 

of the General Conditions; and 

“Employer’s Personnel” is as defined in Sub-Clause 1.1.33 

of the General Conditions.  

A non-exhaustive list of (i) behaviors which constitute SEA and 

(ii) behaviors which constitute SH is attached to the Code of 

Conduct form in Section IV. 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called ―Borrower‖) 

specified in the BDS has received or has applied for financing 

(hereinafter called ―funds‖) from the International Bank for 

Reconstruction and Development or the International 

Development Association (hereinafter called ―the Bank‖) in 

an amount specified in the BDS, toward the project named in 

the BDS.  The Borrower intends to apply a portion of the 

funds to eligible payments under the contract(s) for which this 

Bidding document is issued. 

 2.2 Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank, and will be subject, 

in all respects, to the terms and conditions of the Loan (or 

other financing) Agreement. The Loan (or other financing) 

Agreement prohibits a withdrawal from the loan account for 

the purpose of any payment to persons or entities, or for any 

import of goods, equipment, plant, or materials, if such 

payment or import is prohibited by a decision of the United 

Nations Security Council taken under Chapter VII of the 

Charter of the United Nations. No party other than the 

Borrower shall derive any rights from the Loan (or other 

financing) Agreement or have any claim to the proceeds of the 

Loan (or other financing). 

3. Fraud and 

Corruption 

3.1 The Bank requires compliance with the Bank‘s Anti-

Corruption Guidelines and its prevailing sanctions policies 

and procedures as set forth in the WBG‘s Sanctions 

Framework, as set forth in Section VI.  

3.2 In further pursuance of this policy, Bidders shall permit and 

shall cause their agents (where declared or not), 

subcontractors, subconsultants, service providers, suppliers, 

and personnel, to permit the Bank to inspect all accounts, 

records and other documents relating to any initial selection 

process, prequalification process, bid submission, proposal 

submission, and contract performance (in the case of award), 

and to have them audited by auditors appointed by the Bank.  
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4. Eligible Bidders 4.1 A Bidder may be a firm that is a private entity, a state-owned 

enterprise or institution subject to ITB 4.6 or any combination 

of such entities in the form of a joint venture (JV) under an 

existing agreement or with the intent to enter into such an 

agreement supported by a letter of intent. In the case of a joint 

venture, all members shall be jointly and severally liable for 

the execution of the entire Contract in accordance with the 

Contract terms. The JV shall nominate a Representative who 

shall have the authority to conduct all business for and on 

behalf of any and all the members of the JV during the 

Bidding process and, in the event the JV is awarded the 

Contract, during contract execution. Unless specified in the 

BDS, there is no limit on the number of members in a JV.  

 4.2 A Bidder shall not have a conflict of interest. Any Bidder 

found to have a conflict of interest shall be disqualified. A 

Bidder may be considered to have a conflict of interest for the 

purpose of this Bidding process, if the Bidder:  

(a) directly or indirectly controls, is controlled by or is 

under common control with another Bidder; or  

(b) receives or has received any direct or indirect subsidy 

from another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or 

through common third parties, that puts it in a position 

to influence the Bid of another Bidder, or influence the 

decisions of the Employer regarding this Bidding 

process; or 

(e) or any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of 

the works that are the subject of the Bid; or 

(f) or any of its affiliates has been hired (or is proposed to 

be hired) by the Employer or Borrower as Engineer for 

the Contract implementation; or 

(g) would be providing goods, works, or non-consulting 

services resulting from or directly related to consulting 

services for the preparation or implementation of the 

project specified in the BDS ITB 2.1 that it provided or 

were provided by any affiliate that directly or indirectly 

controls, is controlled by, or is under common control 

with that firm; or 

(h) has a close business or family relationship with a 

professional staff of the Borrower (or of the project 
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implementing agency, or of a recipient of a part of the 

loan) who: (i) are directly or indirectly involved in the 

preparation of the Bidding document or specifications 

of the Contract, and/or the Bid evaluation process of 

such Contract; or (ii) would be involved in the 

implementation or supervision of such Contract unless 

the conflict stemming from such relationship has been 

resolved in a manner acceptable to the Bank throughout 

the Bidding process and execution of the Contract. 

 4.3 A firm that is a Bidder (either individually or as a JV member) 

shall not participate in more than one Bid, except for 

permitted alternative Bids. This includes participation as a 

subcontractor in other Bids. Such participation shall result in 

the disqualification of all Bids in which the firm is involved. 

A firm that is not a Bidder or a JV member may participate as 

a subcontractor in more than one Bid. 

4.4 A Bidder may have the nationality of any country, subject to 

the restrictions pursuant to ITB 4.8. A Bidder shall be deemed 

to have the nationality of a country if the Bidder is constituted, 

incorporated or registered in and operates in conformity with 

the provisions of the laws of that country, as evidenced by its 

articles of incorporation (or equivalent documents of 

constitution or association) and its registration documents, as 

the case may be. This criterion also shall apply to the 

determination of the nationality of proposed subcontractors or 

subconsultants for any part of the Contract including related 

Services.  

 4.5 A Bidder that has been sanctioned by the Bank, pursuant to 

the Bank‘s Anti-Corruption Guidelines, and in accordance 

with its prevailing sanctions policies and procedures as set 

forth in the World Bank Group‘s Sanctions Framework, as 

described in Section VI paragraph 2.2 d. shall be ineligible to 

be prequalified for, initially selected for, bid for, propose for, 

or be awarded a Bank-financed contract or benefit from a 

Bank-financed contract, financially or otherwise, during such 

period of time as the Bank shall have determined. The list of 

debarred firms and individuals is available at the electronic 

address specified in the BDS.  

 4.6 Bidders that are state-owned enterprises or institutions in the 

Employer‘s Country may be eligible to compete and be 

awarded a Contract(s) only if they can establish, in a manner 

acceptable to the Bank, that they (i) are legally and financially 

autonomous (ii) operate under commercial law, and (iii) are 
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not under supervision of the Employer.  

4.7 A Bidder shall not be under suspension from bidding by the 

Employer as the result of the operation of a Bid–Securing or 

Proposal-Securing Declaration. 

4.8 Firms and individuals may be ineligible if so indicated in 

Section V and (a) as a matter of law or official regulations, the 

Borrower‘s country prohibits commercial relations with that 

country, provided that the Bank is satisfied that such exclusion 

does not preclude effective competition for the supply of 

goods or the contracting of works or services required; or (b) 

by an act of compliance with a decision of the United Nations 

Security Council taken under Chapter VII of the Charter of the 

United Nations, the Borrower‘s country prohibits any import 

of goods or contracting of works or services from that 

country, or any payments to any country, person, or entity in 

that country. When the Works are implemented across 

jurisdictional boundaries (and more than one country is a 

Borrower, and is involved in the procurement), then exclusion 

of a firm or individual on the basis of ITB 4.8 (a) above by 

any country may be applied to that procurement across other 

countries involved, if the Bank and the Borrowers involved in 

the procurement agree.  

4.9 A Bidder shall provide such documentary evidence of 

eligibility satisfactory to the Employer, as the Employer shall 

reasonably request.  

4.10 A firm that is under a sanction of debarment by the Borrower 

from being awarded a contract is eligible to participate in this 

procurement, unless the Bank, at the Borrower‘s request, is 

satisfied that the debarment; (a) relates to fraud or corruption, 

and (b) followed a judicial or administrative proceeding that 

afforded the firm adequate due process. 

5. Eligible Materials, 

Equipment, and 

Services 

5.1 The materials, equipment and services to be supplied under 

the Contract and financed by the Bank may have their origin 

in any country subject to the restrictions specified in Section 

V, Eligible Countries, and all expenditures under the Contract 

will not contravene such restrictions. At the Employer‘s 

request, Bidders may be required to provide evidence of the 

origin of materials, equipment and services. 

 B. Contents of Bidding Document 

6. Sections of Bidding 

Document 

6.1 The Bidding document consists of Parts 1, 2, and 3, which 

includes all the sections specified below, and which should be 

read in conjunction with any Addenda issued in accordance with 
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ITB 8. 

PART 1    Bidding Procedures 

 Section I - Instructions to Bidders (ITB) 

 Section II - Bid Data Sheet (BDS) 

 Section III - Evaluation and Qualification Criteria 

 Section IV - Bidding Forms 

 Section V - Eligible Countries 

 Section VI - Fraud and Corruption 

PART 2    Works’ Requirements 

 Section VII - Works‘ Requirements 

PART 3   Conditions of Contract and Contract Forms 

 Section VIII - General Conditions (GC) 

 Section IX - Particular Conditions (PC) 

 Section X - Contract Forms 

 6.2 The Specific Procurement Notice - Request for Bids (RFB) 

issued by the Employer is not part of the Bidding document. 

 6.3 Unless obtained directly from the Employer, the Employer is 

not responsible for the completeness of the Bidding document, 

responses to requests for clarification, the minutes of the pre-

Bid meeting (if any), or Addenda to the Bidding document in 

accordance with ITB 8. In case of any contradiction, 

documents obtained directly from the Employer shall prevail. 

 6.4 The Bidder is expected to examine all instructions, forms, 

terms, and specifications in the Bidding document and to 

furnish with its Bid all information and documentation as is 

required by the Bidding document. 

7. Clarification of 

Bidding Document, 

Site Visit, Pre-Bid 

Meeting 

7.1 A Bidder requiring any clarification of the Bidding document 

shall contact the Employer in writing at the Employer‘s 

address specified in the BDS or raise its enquiries during the 

pre-Bid meeting if provided for in accordance with ITB 7.4. 

The Employer will respond in writing to any request for 

clarification, provided that such request is received no later 

than fourteen (14) days prior to the deadline for submission of 

Bids. The Employer shall forward copies of its response to all 

Bidders who have acquired the Bidding document in 

accordance with ITB 6.3, including a description of the 

inquiry but without identifying its source. If so specified in 
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the BDS, the Employer shall also promptly publish its 

response at the web page identified in the BDS. Should the 

clarification result in changes to the essential elements of the 

Bidding document, the Employer shall amend the Bidding 

document following the procedure under ITB 8 and ITB 22.2. 

 7.2 The Bidder is advised to visit and examine the Site of Works 

and its surroundings and obtain for itself on its own 

responsibility all information that may be necessary for 

preparing the Bid and entering into a contract for construction 

of the Works. The costs of visiting the Site shall be at the 

Bidder‘s own expense. 

 7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and 

lands for the purpose of such visit, but only upon the express 

condition that the Bidder, its personnel, and agents will 

release and indemnify the Employer and its personnel and 

agents from and against all liability in respect thereof, and will 

be responsible for death or personal injury, loss of or damage 

to property, and any other loss, damage, costs, and expenses 

incurred as a result of the inspection. 

 7.4 If so specified in the BDS, the Bidder‘s designated 

representative is invited to attend a pre-Bid meeting and/or a 

Site of Works visit. The purpose of the meeting will be to 

clarify issues and to answer questions on any matter that may 

be raised at that stage. 

 7.5 The Bidder is requested to submit any questions in writing, to 

reach the Employer not later than one week before the 

meeting. 

 7.6 Minutes of the pre-Bid meeting, if applicable, including the 

text of the questions asked by Bidders, without identifying the 

source, and the responses given, together with any responses 

prepared after the meeting, will be transmitted promptly to all 

Bidders who have acquired the Bidding document in 

accordance with ITB 6.3. If so specified in the BDS, the 

Employer shall also promptly publish the Minutes of the pre-

Bid meeting at the web page identified in the BDS. Any 

modification to the Bidding document that may become 

necessary as a result of the pre-Bid meeting shall be made by 

the Employer exclusively through the issue of an Addendum 

pursuant to ITB 8 and not through the minutes of the pre-Bid 

meeting. Nonattendance at the pre-Bid meeting will not be a 

cause for disqualification of a Bidder. 
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8. Amendment of 

Bidding Document 

8.1 At any time prior to the deadline for submission of Bids, the 

Employer may amend the Bidding document by issuing 

addenda. 

 8.2 Any addendum issued shall be part of the Bidding document 

and shall be communicated in writing to all who have 

obtained the Bidding document from the Employer in 

accordance with ITB 6.3. The Employer shall also promptly 

publish the addendum on the Employer‘s web page in 

accordance with ITB 7.1. 

 8.3 To give Bidders reasonable time in which to take an 

addendum into account in preparing their Bids, the Employer 

should extend the deadline for the submission of Bids, 

pursuant to ITB 22.2. 

 C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation 

and submission of its Bid, and the Employer shall not be 

responsible or liable for those costs, regardless of the conduct 

or outcome of the Bidding process.  

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating 

to the Bid exchanged by the Bidder and the Employer, shall be 

written in the language specified in the BDS. Supporting 

documents and printed literature that are part of the Bid may 

be in another language provided they are accompanied by an 

accurate translation of the relevant passages in the language 

specified in the BDS, in which case, for purposes of 

interpretation of the Bid, such translation shall govern. 

11. Documents 

Comprising the Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid prepared in accordance with ITB 12; 

(b) Schedules including priced Bill of Quantities, 

completed in accordance with ITB 12 and ITB 14; 

(c) Bid Security or Bid-Securing Declaration, in 

accordance with ITB 19.1; 

(d) Alternative Bid, if permissible, in accordance with ITB 

13; 

(e) Authorization: written confirmation authorizing the 

signatory of the Bid to commit the Bidder, in 

accordance with ITB 20.3; 

(f) Qualifications: documentary evidence in accordance 
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with ITB 17 establishing the Bidder‘s qualifications to 

perform the Contract if its Bid is accepted; 

(g) Conformity: a technical proposal in accordance with 

ITB 16; and 

(h) any other document required in the BDS. 

11.2 In addition to the requirements under ITB 11.1, Bids 

submitted by a JV shall include a copy of the Joint Venture 

Agreement entered into by all members. Alternatively, a letter 

of intent to execute a Joint Venture Agreement in the event of 

a successful Bid shall be signed by all members and submitted 

with the Bid, together with a copy of the proposed Agreement.  

11.3 The Bidder shall furnish in the Letter of Bid information on 

commissions and gratuities, if any, paid or to be paid to agents 

or any other party relating to this Bid. 

11.4 The Bidder shall furnish in the Letter of Bid the names of 

three potential DAAB members and attach their curriculum 

vitae. The list of potential DAAB members proposed by the 

Employer (Contract Data 21.1) and by the Bidder (Letter of 

Bid) shall be subject to Bank‘s No-objection. 

12. Letter of Bid and 

Schedules  

12.1 The Letter of Bid and Schedules, including the Bill of 

Quantities, shall be prepared using the relevant forms 

furnished in Section IV, Bidding Forms. The forms must be 

completed without any alterations to the text, and no 

substitutes shall be accepted except as provided under ITB 

20.3. All blank spaces shall be filled in with the information 

requested.  

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative Bids shall 

not be considered. 

 13.2 When alternative times for completion are explicitly invited, a 

statement to that effect will be included in the BDS, and the 

method of evaluating different alternative times for 

completion will be described in Section III, Evaluation and 

Qualification Criteria. 

 13.3 Except as provided under ITB 13.4 below, Bidders wishing to 

offer technical alternatives to the requirements of the Bidding 

document must first price the Employer‘s design as described 

in the Bidding document and shall further provide all 

information necessary for a complete evaluation of the 

alternative by the Employer, including drawings, design 

calculations, technical specifications, breakdown of prices, 

and proposed construction methodology and other relevant 
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details. Only the technical alternatives, if any, of the Bidder 

with the Most Advantageous Bid conforming to the basic 

technical requirements shall be considered by the Employer. 

 13.4 When specified in the BDS, Bidders are permitted to submit 

alternative technical solutions for specified parts of the 

Works, and such parts will be identified in the BDS, as will 

the method for their evaluating, and described in Section VII, 

Works‘ Requirements. 

14. Bid Prices and 

Discounts 

14.1 The prices and discounts (including any price reduction) 

quoted by the Bidder in the Letter of Bid and in the Bill of 

Quantities shall conform to the requirements specified below. 

14.2 The Bidder shall fill in rates and prices for all items of the 

Works described in the Bill of Quantities. Items against which 

no rate or price is entered by the Bidder shall be deemed 

covered by the rates for other items in the Bill of Quantities 

and will not be paid for separately by the Employer. An item 

not listed in the priced Bill of Quantities shall be assumed to 

be not included in the Bid, and provided that the Bid is 

determined substantially responsive notwithstanding this 

omission, the average price of the item quoted by substantially 

responsive Bidders will be added to the Bid price and the 

equivalent total cost of the Bid so determined will be used for 

price comparison.  

 14.3 The price to be quoted in the Letter of Bid, in accordance with 

ITB 12.1, shall be the total price of the Bid, excluding any 

discounts offered.  

 14.4 The Bidder shall quote any discounts and the methodology for 

their application in the Letter of Bid, in accordance with ITB 

12.1. 

 14.5 Unless otherwise specified in the BDS and the Conditions of 

Contract, the rates and prices quoted by the Bidder are subject 

to adjustment during the performance of the Contract in 

accordance with the provisions of the Conditions of Contract. 

In such a case, the Bidder shall furnish the indices and 

weightings for the price adjustment formulae in the Table of 

Adjustment Data and the Employer may require the Bidder to 

justify its proposed indices and weightings. 

 14.6 If so specified in ITB 1.1, Bids are being invited for individual 

lots (contracts) or for any combination of lots (packages). 

Bidders wishing to offer discounts for the award of more than 

one Contract shall specify in their Bid the price reductions 
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applicable to each package, or alternatively, to individual 

Contracts within the package. Discounts shall be submitted in 

accordance with ITB 14.4, provided the Bids for all lots 

(contracts) are opened at the same time. If, however, rated 

criteria is used in accordance with ITB 35.2, discounts on 

condition of award of more than one contract will not be 

used for Bid evaluation purpose. 

 14.7 All duties, taxes, and other levies payable by the Contractor 

under the Contract, or for any other cause, as of the date 28 

days prior to the deadline for submission of Bids, shall be 

included in the rates and prices and the total Bid Price 

submitted by the Bidder. 

15. Currencies of Bid 

and Payment 

15.1 The currency (ies) of the Bid and the currency (ies) of 

payments shall be the same and shall be as specified in the 

BDS. 

15.2 Bidders may be required by the Employer to justify, to the 

Employer‘s satisfaction, their local and foreign currency 

requirements, and to substantiate that the amounts included in 

the unit rates and prices and shown in the Table of Adjustment 

Data in the Appendix to Bid are reasonable, in which case a 

detailed breakdown of the foreign currency requirements shall 

be provided by Bidders. 

16. Documents 

Comprising the 

Technical Proposal 

16.1 The Bidder shall furnish a technical proposal including a 

statement of work methods, equipment, personnel, schedule 

and any other information as stipulated in Section IV, Bidding 

Forms, in sufficient detail to demonstrate the adequacy of the 

Bidder‘s proposal to meet the work‘s requirements and the 

completion time.   

17. Documents 

Establishing the 

Eligibility and 

Qualifications of 

the Bidder 

17.1 To establish Bidder‘s eligibility in accordance with ITB 4, 

Bidders shall complete the Letter of Bid, included in Section 

IV, Bidding Forms. 

17.2 In accordance with Section III, Evaluation and Qualification 

Criteria, to establish its qualifications to perform the Contract 

the Bidder shall provide the information requested in the 

corresponding information sheets included in Section IV, 

Bidding Forms. 

 17.3 If a margin of preference applies as specified in accordance 

with ITB 33.1, domestic Bidders, individually or in joint 

ventures, applying for eligibility for domestic preference shall 

supply all information required to satisfy the criteria for 

eligibility specified in accordance with ITB 33.1. 
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18. Period of Validity 

of Bids 

18.1 Bids shall remain valid until the date specified in the BDS or 

any extended date if amended by the Employer in accordance 

with ITB 8. A Bid that is not valid until the date specified in 

the BDS, or any extended date if amended by the Employer in 

accordance with ITB 8, shall be rejected by the Employer as 

nonresponsive. 

 18.2 In exceptional circumstances, prior to the date of expiration of 

the Bid validity, the Employer may request Bidders to extend 

the period of validity of their Bids. The request and the 

responses shall be made in writing. If a Bid Security is 

requested in accordance with ITB 19, it shall also be extended 

for twenty-eight (28) days beyond the extended date for bid 

validity. A Bidder may refuse the request without forfeiting its 

Bid security. A Bidder granting the request shall not be 

required or permitted to modify its Bid, except as provided in 

ITB 18.3 

 18.3 If the award is delayed by a period exceeding fifty-six (56) 

days beyond the date of expiry of the Bid validity specified in 

accordance with ITB 18.1, the Contract price shall be 

determined as follows: 

(a) in the case of fixed price contracts, the Contract price 

shall be the Bid price adjusted by the factor specified 

in the BDS;  

(b) in the case of adjustable price contracts, no 

adjustment shall be made; or 

(c) in any case, Bid evaluation shall be based on the Bid 

price without taking into consideration the applicable 

correction from those indicated above. 

19. Bid Security 19.1 The Bidder shall furnish as part of its Bid, either a Bid-

Securing Declaration or a Bid Security as specified in the 

BDS, in original form and, in the case of a Bid Security, in the 

amount and currency specified in the BDS. 

 19.2 A Bid-Securing Declaration shall use the form included in 

Section IV, Bidding Forms. 

 19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security shall be a demand guarantee in any of the following 

forms at the Bidder‘s option: 

(a) an unconditional guarantee issued by a bank or non-

bank financial institution (such as an insurance, 

bonding or surety company);  
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(b) an irrevocable letter of credit;  

(c) a cashier‘s or certified check; or 

(d) another security specified in the BDS,  

from a reputable source from an eligible country. If an 

unconditional guarantee is issued by a non-bank financial 

institution located outside the Employer‘s Country, the issuing 

non-bank financial institution shall have a correspondent 

financial institution located in the Employer‘s Country to 

make it enforceable unless the Employer has agreed in 

writing, prior to Bid submission, that a correspondent 

financial institution is not required. In the case of a bank 

guarantee, the Bid Security shall be submitted either using the 

Bid Security Form included in Section IV, Bidding Forms, or 

in another substantially similar format approved by the 

Employer prior to Bid submission. The Bid Security shall be 

valid for twenty-eight (28) days beyond the original date of 

expiry of the Bid validity, or beyond any extended date if 

requested under ITB 18.2 

 19.4 If a Bid Security or Bid-Securing Declaration is specified 

pursuant to ITB 19.1, any Bid not accompanied by a 

substantially responsive Bid Security or Bid-Securing 

Declaration shall be rejected by the Employer as non-

responsive. 

 19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security of unsuccessful Bidders shall be returned as promptly 

as possible upon the successful Bidder‘s signing the Contract 

and furnishing the Performance Security and if required in the 

BDS, the Environmental and Social (ES) Performance 

Security pursuant to ITB 48. 

 19.6 The Bid Security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed 

the Contract and furnished the required Performance Security, 

and if required in the BDS, the Environmental and Social (ES) 

Performance Security. 

 19.7 The Bid Security may be forfeited: 

(a) if a Bidder withdraws its Bid prior to the expiry date of 

the Bid validity specified by the Bidder on the Letter of 

Bid, or any extended date provided by the Bidder; or 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 47; or 
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(ii) furnish a Performance Security and if required in the 

BDS, the Environmental and Social (ES) Performance 

Security in accordance with ITB 48. 

 19.8 The Bid Security or the Bid-Securing Declaration of a JV shall 

be in the name of the JV that submits the Bid. If the JV has not 

been legally constituted into a legally enforceable JV at the time 

of Bidding, the Bid Security or the Bid-Securing Declaration 

shall be in the names of all future members as named in the letter 

of intent referred to in ITB 4.1 and ITB 11.2. 

19.9 If a Bid Security is not required in the BDS, pursuant to ITB 

19.1, and:  

(a) if a Bidder withdraws its Bid prior to the expiry date of 

the Bid validity specified by the Bidder on the Letter of 

Bid or any extended date provided by the Bidder; or 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 47; or  

(ii) furnish a Performance Security and, if required in the 

BDS, the Environmental and Social (ES) Performance 

Security in accordance with ITB 48, 

the Borrower may, if provided for in the BDS, declare the 

Bidder ineligible to be awarded a contract by the Employer for 

a period of time stated in the BDS. 

20. Format and 

Signing of Bid 

20.1 The Bidder shall prepare one original of the documents 

comprising the Bid as described in ITB 11 and clearly mark it 

―ORIGINAL.‖ Alternative Bids, if permitted in accordance with 

ITB 13, shall be clearly marked ―ALTERNATIVE.‖ In addition, 

the Bidder shall submit copies of the Bid, in the number 

specified in the BDS and clearly mark them ―COPY.‖ In the 

event of any discrepancy between the original and the copies, 

the original shall prevail. 

 20.2 Bidders shall mark as ―CONFIDENTIAL‖ all information in 

their Bids which is confidential to their business. This may 

include proprietary information, trade secrets, or commercial 

or financially sensitive information.  

 20.3 The original and all copies of the Bid shall be typed or written in 

indelible ink and shall be signed by a person duly authorized to 

sign on behalf of the Bidder. This authorization shall consist of a 

written confirmation as specified in the BDS and shall be 

attached to the Bid. The name and position held by each person 

signing the authorization must be typed or printed below the 
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signature. All pages of the Bid where entries or amendments 

have been made shall be signed or initialed by the person signing 

the Bid. 

 20.4 In case the Bidder is a JV, the Bid shall be signed by an 

authorized representative of the JV on behalf of the JV, and so 

as to be legally binding on all the members as evidenced by a 

power of attorney signed by their legally authorized 

representatives. 

 20.5 Any inter-lineation, erasures, or overwriting shall be valid only 

if they are signed or initialed by the person signing the Bid. 

 D. Submission and Opening of Bids 

21. Sealing and 

Marking of Bids 

21.1 The Bidder shall deliver the Bid in a single, sealed envelope 

(one-envelope Bidding process). Within the single envelope 

the Bidder shall place the following separate, sealed 

envelopes: 

(a) in an envelope marked ―ORIGINAL‖, all documents 

comprising the Bid, as described in ITB 11; and  

(b) in an envelope marked ―COPIES‖, all required copies of 

the Bid; and  

(c) if alternative Bids are permitted in accordance with ITB 

13, and if relevant: 

(i)  in an envelope marked ―ORIGINAL –ALTERNATIVE 

BID‖, the alternative Bid; and 

(ii) in the envelope marked ―COPIES- ALTERNATIVE 

BID‖, all required copies of the alternative Bid.  

 21.2 The inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer in accordance with ITB 

22.1; 

(c) bear the specific identification of this Bidding process 

specified in accordance with BDS 1.1; and 

(d) bear a warning not to open before the time and date for 

Bid opening. 

 21.3 If all envelopes are not sealed and marked as required, the 

Employer will assume no responsibility for the misplacement 

or premature opening of the Bid. 
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22. Deadline for 

Submission of Bids 

22.1 Bids must be received by the Employer at the address and no 

later than the date and time specified in the BDS.  When so 

specified in the BDS, Bidders shall have the option of 

submitting their Bids electronically. Bidders submitting Bids 

electronically shall follow the electronic Bid submission 

procedures specified in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline for 

the submission of Bids by amending the Bidding document in 

accordance with ITB 8, in which case all rights and 

obligations of the Employer and Bidders previously subject to 

the deadline shall thereafter be subject to the deadline as 

extended. 

23. Late Bids 23.1 The Employer shall not consider any Bid that arrives after the 

deadline for submission of Bids, in accordance with ITB 22.  

Any Bid received by the Employer after the deadline for 

submission of Bids shall be declared late, rejected, and 

returned unopened to the Bidder. 

24. Withdrawal, 

Substitution, and 

Modification of 

Bids  

24.1 A Bidder may withdraw, substitute, or modify its Bid after it has 

been submitted by sending a written notice, duly signed by an 

authorized representative, and shall include a copy of the 

authorization in accordance with ITB 20.3, (except that 

withdrawal notices do not require copies). The corresponding 

substitution or modification of the Bid must accompany the 

respective written notice.  All notices must be: 

(a) prepared and submitted in accordance with ITB 20 and 

ITB 21 (except that withdrawals notices do not require 

copies), and in addition, the respective envelopes shall be 

clearly marked ―WITHDRAWAL,‖ ―SUBSTITUTION,‖ 

―MODIFICATION;‖ and 

(b) received by the Employer prior to the deadline prescribed 

for submission of Bids, in accordance with ITB 22. 

 24.2 Bids requested to be withdrawn in accordance with ITB 24.1 

shall be returned unopened to the Bidders. 

 24.3 No Bid may be withdrawn, substituted, or modified in the 

interval between the deadline for submission of Bids and the 

date of expiry of Bid validity specified by the Bidder on the 

Letter of Bid or any extended date thereof.   

25. Bid Opening 25.1 Except in the cases specified in ITB 23 and ITB 24.2, the 

Employer shall publicly open and read out in accordance with 

this ITB all Bids received by the deadline, at the date, time and 
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place specified in the BDS, in the presence of Bidders` 

designated representatives and anyone who chooses to attend. 

Any specific electronic Bid opening procedures required if 

electronic Bidding is permitted in accordance with ITB 22.1, 

shall be as specified in the BDS. 

 25.2 First, envelopes marked ―WITHDRAWAL‖ shall be opened and 

read out and the envelope with the corresponding Bid shall not 

be opened but returned to the Bidder.  No Bid withdrawal 

shall be permitted unless the corresponding withdrawal notice 

contains a valid authorization to request the withdrawal and is 

read out at Bid opening.   

25.3 Next, envelopes marked ―SUBSTITUTION‖ shall be opened and 

read out and exchanged with the corresponding Bid being 

substituted, and the substituted Bid shall not be opened, but 

returned to the Bidder. No Bid substitution shall be permitted 

unless the corresponding substitution notice contains a valid 

authorization to request the substitution and is read out at Bid 

opening.  

25.4 Next, envelopes marked ―MODIFICATION‖ shall be opened and 

read out with the corresponding Bid. No Bid modification 

shall be permitted unless the corresponding modification 

notice contains a valid authorization to request the 

modification and is read out at Bid opening.  

 25.5 Next, all remaining envelopes shall be opened one at a time, 

reading out: the name of the Bidder and whether there is a 

modification; the total Bid Price, per lot (contract) if 

applicable, including any discounts and alternative Bids; the 

presence or absence of a Bid Security or Bid-Securing 

Declaration, if required; and any other details as the Employer 

may consider appropriate.   

25.6 Only Bids, alternative Bids and discounts that are opened and 

read out at Bid opening shall be considered further for 

evaluation. The Letter of Bid and the Bill of Quantities are to 

be initialed by representatives of the Employer attending Bid 

opening in the manner specified in the BDS. 

 25.7 The Employer shall neither discuss the merits of any Bid nor 

reject any Bid (except for late Bids, in accordance with ITB 

23.1). 

25.8 The Employer shall prepare a record of the Bid opening that 

shall include, as a minimum: 

(a) the name of the Bidder and whether there is a 
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withdrawal, substitution, or modification;  

(b) the Bid Price, per lot (contract) if applicable, including 

any discounts; 

(c) any alternative Bids;  

(d) the presence or absence of a Bid Security, if one was 

required.  

25.9  The Bidders‘ representatives who are present shall be 

requested to sign the record. The omission of a Bidder‘s 

signature on the record shall not invalidate the contents and 

effect of the record. A copy of the record shall be distributed 

to all Bidders.  

 E. Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the evaluation of Bids and 

recommendation of contract award shall not be disclosed to 

Bidders or any other persons not officially concerned with the 

Bidding process until information on Intention to Award the 

Contract is transmitted to all Bidders in accordance with ITB 

43. 

 26.2 Any effort by a Bidder to influence the Employer in the 

evaluation of the Bids or Contract award decisions may result 

in the rejection of its Bid. 

 26.3 Notwithstanding ITB 26.2, from the time of Bid opening to 

the time of Contract award, if a Bidder wishes to contact the 

Employer on any matter related to the Bidding process, it shall 

do so in writing. 

27. Clarification of 

Bids 

27.1 To assist in the examination, evaluation, and comparison of 

the Bids, and qualification of the Bidders, the Employer may, 

at its discretion, ask any Bidder for a clarification of its Bid, 

given a reasonable time for a response. Any clarification 

submitted by a Bidder that is not in response to a request by 

the Employer shall not be considered. The Employer‘s request 

for clarification and the response shall be in writing.  No 

change, including any voluntary increase or decrease, in the 

prices or substance of the Bid shall be sought, offered, or 

permitted, except to confirm the correction of arithmetic 

errors discovered by the Employer in the evaluation of the 

Bids, in accordance with ITB 31. 

 27.2 If a Bidder does not provide clarifications of its Bid by the 

date and time set in the Employer‘s request for clarification, 
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its Bid may be rejected. 

28. Deviations, 

Reservations, and 

Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

(a) ―Deviation‖ is a departure from the requirements 

specified in the Bidding document;  

(b) ―Reservation‖ is the setting of limiting conditions or 

withholding from complete acceptance of the 

requirements specified in the Bidding document; and 

(c) ―Omission‖ is the failure to submit part or all of the 

information or documentation required in the Bidding 

document. 

29. Determination of 

Responsiveness  

29.1 The Employer‘s determination of a Bid‘s responsiveness is to 

be based on the contents of the Bid itself, as defined in ITB 

11. 

 29.2 A substantially responsive Bid is one that meets the 

requirements of the Bidding document without material 

deviation, reservation, or omission.  A material deviation, 

reservation, or omission is one that, 

 (a) if accepted, would:  

 (i) affect in any substantial way the scope, quality, 

or performance of the Works specified in the 

Contract; or 

 (ii)  limit in any substantial way, inconsistent with the 

Bidding document, the Employer‘s rights or the 

Bidder‘s obligations under the proposed Contract; 

or 

 (b) if rectified, would unfairly affect the competitive 

position of other Bidders presenting substantially 

responsive Bids. 

 29.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, in particular, to confirm 

that all requirements of Section VII, Works‘ Requirements 

have been met without any material deviation, reservation or 

omission.  

 29.4 If a Bid is not substantially responsive to the requirements of 

the Bidding document, it shall be rejected by the Employer 

and may not subsequently be made responsive by correction 

of the material deviation, reservation, or omission. 
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30. Nonmaterial 

Nonconformities  

30.1 Provided that a Bid is substantially responsive, the Employer 

may waive any nonconformities in the Bid. 

 30.2 Provided that a Bid is substantially responsive, the Employer 

may request that the Bidder submit the necessary information 

or documentation, within a reasonable period of time, to 

rectify nonmaterial nonconformities in the Bid related to 

documentation requirements. Requesting information or 

documentation on such nonconformities shall not be related to 

any aspect of the price of the Bid. Failure of the Bidder to 

comply with the request may result in the rejection of its Bid. 

 30.3 Provided that a Bid is substantially responsive, the Employer 

shall rectify quantifiable nonmaterial nonconformities related 

to the Bid Price.  To this effect, the Bid Price shall be 

adjusted, for comparison purposes only, to reflect the price of 

a missing or non-conforming item or component, by adding 

the average price of the item or component quoted by 

substantially responsive Bidders. If the price of the item or 

component cannot be derived from the price of other 

substantially responsive Bids, the Employer shall use its best 

estimate. 

31. Correction of 

Arithmetical 

Errors 

31.1 Provided that the Bid is substantially responsive, the 

Employer shall correct arithmetical errors on the following 

basis: 

(a) if there is a discrepancy between the unit price and the 

total price that is obtained by multiplying the unit price 

and quantity, the unit price shall prevail, and the total 

price shall be corrected, unless in the opinion of the 

Employer there is an obvious misplacement of the 

decimal point in the unit price, in which case the total 

price as quoted shall govern and the unit price shall be 

corrected; 

(b) if there is an error in a total corresponding to the 

addition or subtraction of subtotals, the subtotals shall 

prevail, and the total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 

amount in words shall prevail, unless the amount 

expressed in words is related to an arithmetic error, in 

which case the amount in figures shall prevail subject to 

(a) and (b) above. 

 31.2 Bidders shall be requested to accept correction of arithmetical 

errors. Failure to accept the correction in accordance with ITB 
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31.1, shall result in the rejection of the Bid. 

32. Conversion to 

Single Currency  

32.1 For evaluation and comparison purposes, the currency(ies) of 

the Bid shall be converted into a single currency as specified 

in the BDS.  

33. Margin of 

Preference 

33.1 Unless otherwise specified in the BDS, a margin of preference 

for domestic Bidders
1
 shall not apply.      

34. Subcontractors 34.1 Unless otherwise stated in the BDS, the Employer does not 

intend to execute any specific elements of the Works by 

subcontractors selected in advance by the Employer. 

 34.2 Bidders may propose subcontracting up to the percentage of 

total value of contracts or the volume of works as specified in 

the BDS. Subcontractors proposed by the Bidder shall be fully 

qualified for their parts of the Works. 

 34.3 The subcontractor‘s qualifications shall not be used by the 

Bidder to qualify for the Works unless their specialized parts of 

the Works were previously designated by the Employer in the 

BDS as can be met by subcontractors referred to hereafter as 

‗Specialized Subcontractors‘, in which case, the qualifications 

of the Specialized Subcontractors proposed by the Bidder may 

be added to the qualifications of the Bidder. 

35. Evaluation of Bids Technical Evaluation 

35.1 The Employer shall use the criteria and methodologies listed 

in Section III, Evaluation and Qualification Criteria.  

35.2 If specified in the BDS, the Employer‘s evaluation will be 

carried out by applying rated criteria that take into account 

technical factors, in addition to cost factors. An Evaluated 

Bid Score will be calculated for each responsive Bid using 

the formula, specified in Section III, Evaluation and 

Qualification Criteria. The scores to be given to technical 

factors and sub factors are specified in the BDS. The weight 

to be assigned for the Technical factors and cost is specified 

in the BDS. 

 

 

                     
1
    An individual firm is considered a domestic Bidder for purposes of the margin of preference if it is registered in the country 

of the Employer, has more than 50 percent ownership by nationals of the country of the Employer, and if it does not 

subcontract more than 10 percent of the contract price, excluding provisional sums, to foreign contractors. JVs are 

considered as domestic Bidders and eligible for domestic preference only if the individual member firms are registered in 

the country of the Employer or have more than 50 percent ownership by nationals of the country of the Employer, and the 

JV shall be registered in the country of the Borrower. The JV shall not subcontract more than 10 percent of the contract 

price, excluding provisional sums, to foreign firms. JVs between foreign and national firms will not be eligible for domestic 

preference. 
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Financial Evaluation 

35.3 To evaluate a Bid, the Employer shall consider the following: 

(a) the Bid price, excluding Provisional Sums and the 

provision, if any, for contingencies in the Summary Bill 

of Quantities, but including Daywork items, where 

priced competitively; 

(b) price adjustment for correction of arithmetic errors in 

accordance with ITB 31.1; 

(c) price adjustment due to discounts offered in accordance 

with ITB 14.4; 

(d) converting the amount resulting from applying (a) to 

(c) above, if relevant, to a single currency in 

accordance with ITB 32;  

(e) price adjustment due to quantifiable nonmaterial 

nonconformities in accordance with ITB 30.3; and 

(f) the additional evaluation factors specified in the BDS 

and Section III, Evaluation and Qualification Criteria. 

 35.4 The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of 

the Contract, shall not be taken into account in Bid evaluation. 

 35.5 If this Bidding document allows Bidders to quote separate 

prices for different lots (contracts), the methodology to 

determine the lowest evaluated cost of the lot (contract) 

combinations, including any discounts offered in the Letter of 

Bid, is specified in Section III, Evaluation and Qualification 

Criteria. If, however, rated criteria is used in accordance 

with ITB 35.2, discounts on condition of award of more 

than one contract will not be used for Bid evaluation 

purpose. 

35.6 If ITB 35.2 is applicable, the Employer will determine the Bid 

with the highest combined technical and financial score in 

accordance with BDS 35.2. 

36. Comparison of Bids 36.1 The Employer shall compare the evaluated costs of all 

substantially responsive Bids established in accordance with 

ITB 35.2 to determine the Bid that has the lowest evaluated 

cost.  

37. Abnormally Low 

Bids 

37.1 An Abnormally Low Bid is one where the Bid price, in 

combination with other elements of the Bid, appears so low that it 

raises material concerns as to the capability of the Bidder in 

regard to the Bidder‘s ability to perform the Contract for the 
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offered Bid Price. 

37.2 In the event of identification of a potentially Abnormally Low 

Bid, the Employer shall seek written clarifications from the 

Bidder, including detailed price analyses of its Bid price in 

relation to the subject matter of the contract, scope, proposed 

methodology, schedule, allocation of risks and responsibilities 

and any other requirements of the Bidding document. 

37.3 After evaluation of the price analyses, in the event that the 

Employer determines that the Bidder has failed to demonstrate 

its capability to perform the Contract for the offered Bid Price, 

the Employer shall reject the Bid. 

38. Unbalanced or 

Front Loaded Bids 

38.1 If the Bid that is evaluated as the lowest evaluated cost is, in the 

Employer‘s opinion, seriously unbalanced or front loaded, the 

Employer may require the Bidder to provide written 

clarifications. Clarifications may include detailed price analyses 

to demonstrate the consistency of the Bid prices with the scope 

of works, proposed methodology, schedule and any other 

requirements of the Bidding document.  

38.2 After the evaluation of the information and detailed price 

analyses presented by the Bidder, the Employer may as 

appropriate: 

(a) accept the Bid; or  

(b) require that the total amount of the Performance 

Security be increased at the expense of the Bidder to a 

level not exceeding 20% of the Contract Price; or  

(c) reject the Bid. 

39. Qualifications of 

the Bidder 

39.1 The Employer shall determine to its satisfaction whether the 

eligible Bidder that is selected as having submitted the lowest 

evaluated cost and substantially responsive Bid, meets the 

qualifying criteria specified in Section III, Evaluation and 

Qualification Criteria. 

 39.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder‘s qualifications submitted 

by the Bidder, pursuant to ITB 17. The determination shall not 

take into consideration the qualifications of other firms such as 

the Bidder‘s subsidiaries, parent entities, affiliates, 

subcontractors (other than Specialized Subcontractors if 

permitted in the Bidding document), or any other firm(s) 

different from the Bidder. 
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 39.3 Prior to Contract award, the Employer will verify that the 

successful Bidder (including each member of a JV) is not 

disqualified by the Bank due to noncompliance with 

contractual SEA/SH prevention and response obligations. The 

Employer will conduct the same verification for each 

subcontractor proposed by the successful Bidder. If any 

proposed subcontractor does not meet the requirement, the 

Employer will require the Bidder to propose a replacement 

subcontractor. 

 39.4 An affirmative determination shall be a prerequisite for award 

of the Contract to the Bidder. A negative determination shall 

result in disqualification of the Bid, in which event the 

Employer shall proceed to the Bidder who offers a 

substantially responsive Bid with the next lowest evaluated 

cost to make a similar determination of that Bidder‘s 

qualifications to perform satisfactorily. 

40. Most Advantageous 

Bid 

40.1 The Employer shall determine the Most Advantageous Bid. 

The Most Advantageous Bid is the Bid of the Bidder that 

meets the Qualification Criteria and whose Bid has been 

determined to be substantially responsive to the Bidding 

document and: 

(a) when rated criteria are used is the Bid with the highest 

combined technical and financial score; or 

(b) when rated criteria are not used, is the Bid with the 

lowest evaluated cost. 

41. Employer’s Right 

to Accept Any Bid, 

and to Reject Any 

or All Bids 

41.1 The Employer reserves the right to accept or reject any Bid 

and to annul the Bidding process and reject all Bids at any 

time prior to Contract Award, without thereby incurring any 

liability to Bidders. In case of annulment, all Bids submitted 

and specifically, Bid securities, shall be promptly returned to 

the Bidders.  

42. Standstill Period 42.1 The Contract shall not be awarded earlier than the expiry of 

the Standstill Period. The Standstill Period shall be ten (10) 

Business Days unless extended in accordance with ITB 46. 

The Standstill Period commences the day after the date the 

Employer has transmitted to each Bidder the Notification of 

Intention to Award the Contract. Where only one Bid is 

submitted, or if this contract is in response to an emergency 

situation recognized by the Bank, the Standstill Period shall 

not apply. 

43. Notification of 43.1 The Employer shall send to each Bidder the Notification of 
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Intention to Award  Intention to Award the Contract to the successful Bidder. The 

Notification of Intention to Award shall contain, at a 

minimum, the following information: 

(a) the name and address of the Bidder submitting the 

successful Bid;  

(b) the Contract price of the successful Bid;  

(c) the names of all Bidders who submitted Bids, and their 

Bid prices as readout, and as evaluated; 

(d) a statement of the reason(s) the Bid (of the unsuccessful 

Bidder to whom the notification is addressed) was 

unsuccessful, unless the price information in c) above 

already reveals the reason; 

(e) the expiry date of the Standstill Period; and 

(f) instructions on how to request a debriefing and/or 

submit a complaint during the standstill period;  

F. Award of Contract 

44. Award Criteria 44.1 Subject to ITB 41, the Employer shall award the Contract to 

the successful Bidder. This is the Bidder whose Bid has been 

determined to be the Most Advantageous Bid. 

45. Notification of 

Award 

45.1 Prior to the date of expiry of the bid validity, and upon expiry 

of the Standstill Period specified in ITB 42.1 or any extension 

thereof, and, upon satisfactorily addressing any complaint that 

has been filed within the Standstill Period, the Employer shall 

notify the successful Bidder, in writing, that its Bid has been 

accepted. The notification of award (hereinafter and in the 

Conditions of Contract and Contract Forms called the ―Letter 

of Acceptance‖) shall specify the sum that the Employer will 

pay the Contractor in consideration of the execution of the 

Contract (hereinafter and in the Conditions of Contract and 

Contract Forms called ―the Contract Price‖).  

45.2 Within ten (10) Business Days after the date of transmission of 

the Letter of Acceptance, the Employer shall publish the 

Contract Award Notice which shall contain, at a minimum, the 

following information:  

(a) name and address of the Employer; 

(b) name and reference number of the contract being 

awarded, and the selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid 

prices as read out at Bid opening, and as evaluated;  
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(d) names of all Bidders whose Bids were rejected either as 

nonresponsive or as not meeting qualification criteria, or 

were not evaluated, with the reasons therefor;  

(e) the name of the successful Bidder, the final total contract 

price, the contract duration and a summary of its scope; 

and 

(f) successful Bidder‘s Beneficial Ownership Disclosure 

Form, if specified in BDS ITB 47.1 

45.3 The Contract Award Notice shall be published on the 

Employer‘s website with free access if available, or in at least 

one newspaper of national circulation in the Employer‘s 

Country, or in the official gazette. The Employer shall also 

publish the contract award notice in UNDB online. 

45.4 Until a formal Contract is prepared and executed, the Letter of 

Acceptance shall constitute a binding Contract. 

46. Debriefing by the 

Employer  

46.1 On receipt of the Employer‘s Notification of Intention to 

Award referred to in ITB 43.1, an unsuccessful Bidder has 

three (3) Business Days to make a written request to the 

Employer for a debriefing. The Employer shall provide a 

debriefing to all unsuccessful Bidders whose request is 

received within this deadline. 

46.2 Where a request for debriefing is received within the deadline, 

the Employer shall provide a debriefing within five (5) 

Business Days, unless the Employer decides, for justifiable 

reasons, to provide the debriefing outside this timeframe. In 

that case, the standstill period shall automatically be extended 

until five (5) Business Days after such debriefing is provided.  

If more than one debriefing is so delayed, the standstill period 

shall not end earlier than five (5) Business Days after the last 

debriefing takes place. The Employer shall promptly inform, 

by the quickest means available, all Bidders of the extended 

standstill period.  

46.3 Where a request for debriefing is received by the Employer 

later than the three (3)-Business Day deadline, the Employer 

should provide the debriefing as soon as practicable, and 

normally no later than fifteen (15) Business Days from the 

date of publication of Public Notice of Award of contract. 

Requests for debriefing received outside the three (3)-day 

deadline shall not lead to extension of the standstill period.   

46.4 Debriefings of unsuccessful Bidders may be done in writing 

or verbally. The Bidder shall bear its own costs of attending 

such a debriefing meeting.  
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47. Signing of Contract 47.1 The Employer shall send to the successful Bidder the Letter of 

Acceptance including the Contract Agreement, and, if 

specified in the BDS, a request to submit the Beneficial 

Ownership Disclosure Form providing additional information 

on its beneficial ownership. The Beneficial Ownership 

Disclosure Form, if so requested, shall be submitted within 

eight (8) Business Days of receiving this request. 

 47.2 The successful Bidder shall sign, date and return to the 

Employer, the Contract Agreement within twenty-eight (28) 

days of its receipt. 

48. Performance 

Security 

48.1 Within twenty-eight (28) days of the receipt of the Letter of 

Acceptance from the Employer, the successful Bidder shall 

furnish the Performance Security and, if required in the BDS, 

the Environmental and Social (ES) Performance Security in 

accordance with the Conditions of Contract, subject to ITB 

38.2 (b), using for that purpose the Performance Security and 

ES Performance Security Forms included in Section X, 

Contract Forms, or another form acceptable to the Employer.  

If the Performance Security furnished by the successful 

Bidder is in the form of a bond, it shall be issued by a bonding 

or insurance company that has been determined by the 

successful Bidder to be acceptable to the Employer. A foreign 

institution providing a bond shall have a correspondent 

financial institution located in the Employer‘s Country, unless 

the Employer has agreed in writing that a correspondent 

financial institution is not required. 

 48.2 Failure of the successful Bidder to submit the above-

mentioned Performance Security and, if required in the BDS, 

the Environmental and Social (ES) Performance Security, or 

sign the Contract shall constitute sufficient grounds for the 

annulment of the award and forfeiture of the Bid Security.  In 

that event the Employer may award the Contract to the Bidder 

offering the next Most Advantageous Bid. 

49. Procurement 

Related Complaint 

49.1 The procedures for making a Procurement-related Complaint 

are as specified in the BDS.  
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Section II - Bid Data Sheet (BDS) 
 

The following specific data for the Works to be procured shall complement, supplement, or 

amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the 

provisions herein shall prevail over those in ITB. 

 

A.  General 

ITB 1.1 The reference number of the Request for Bids (RFB) is: PK-KP C&W – 

225741 – CW – RFB  

The Employer is: Project Director, Project Management Unit – KITE – 

C&W  

The name of the RFB is: Upgradation of Abbottabad - Thandiani Road 

(Length: 24.377 Km) 

ITB 2.1 The Borrower is: PMU KITE C&W, Khyber Pakhtunkhwa, Islamic 

Republic of Pakistan 

Loan or Financing Agreement amount: $ 70 Million  

The name of the Project is: Khyber Pakhtunkhwa Integrated Tourism 

Development Project (KITE) 

ITB 4.1  Maximum number of members in the JV shall be: Two (02). 

ITB 4.5 A list of debarred firms and individuals is available on the Bank‘s external 

website: http://www.worldbank.org/debarr. 

ITB 4.6 State owned contractors would not be eligible to bid for this project  

B.  Contents of Bidding Document 

ITB 7.1 For Clarification of Bid purposes only in writing,  

the Employer‘s address is: 

Attention: Engr. Azmat Mehsud – Procurement Expert 

Address:  House # 08, Mardan House, near Fawara Chowk, Park Road 

University Town,  

City: Peshawar, Khyber Pakhtunkhwa 

ZIP Code: 25000 

http://www.worldbank.org/debarr.
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Country: Islamic Republic of Pakistan 

Electronic mail address: pekitecwd@gmail.com 

ITB 7.4 A Pre-Bid meeting “shall” take place at the following date, time and place:  

Date: Thursday April 08, 2021 

Time: 11:00 am 

Place: Conference Room of PMU KITE C&W Office 

Bidders may join electronically with prior intimation to the PMU up to April 

05, 2021. 

A site visit conducted by the Employer “shall not be” organized. 

C.  Preparation of Bids 

ITB 10.1 The language of the Bid is: English 

ITB 11.1 (b) The following schedules shall be submitted with the bid:  

Bill of Quantities 

ITB 11.1 (h) The Bidder shall submit the following additional documents in its Bid:  

Code of Conduct for Contractor’s Personnel (ES)  

The Bidder shall submit its Code of Conduct that will apply to Contractor‘s 

Personnel (as defined in Sub-Clause 1.1.17 of the General Conditions of 

Contract), to ensure compliance with the Contractor‘s Environmental and 

Social (ES) obligations under the Contract. The Bidder shall use for this 

purpose the Code of Conduct form provided in Section IV. No substantial 

modifications shall be made to this form, except that the Bidder may 

introduce additional requirements, including as necessary to take into 

account specific Contract issues/risks.   

Management Strategies and Implementation Plans (MSIP) to manage 

the (ES) risks 

The Bidder shall submit Management Strategies and Implementation Plans 

(MSIPs) to manage the following key Environmental and Social (ES) risks:  

 Sexual Exploitation and Abuse (SEA) prevention and response 

action plan; 

 Traffic Management Plan to ensure safety of local communities and 

road users from construction traffic; 

 Water Resource Protection Plan to prevent contamination of 

drinking water, ponds and rivers/nullahs; 

 Boundary Marking and Protection Strategy for mobilization and 

construction to prevent offsite adverse impacts; 

 Plan for obtaining Consents/Permits from the competent authority 
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prior to the start of relevant works such as opening a quarry or 

borrow pit. 

 Plan for obtaining Consents/Permits from the competent authority 

prior to cutting of trees falling in widening portion of the road. 

 Plan for plantation of trees in replacement to cut trees. 

 COVID-19 prevention and safety plans. 

ITB 13.1 Alternative bids “shall not be” permitted. 

ITB 13.2 Alternative times for completion “shall not be” permitted. 

ITB 13.4 Alternative technical solutions “shall not be” permitted. 

ITB 14.5 The prices quoted by the Bidder “shall be” subject to adjustment during the 

performance of the Contract.   

ITB 15.1  The prices shall be quoted by the bidder in:  

PKR Only        

ITB 18.1 The Bid validity period shall be  

120 days as of the deadline for Bid submission. 

ITB 18.3 (a) The bid price “shall not be” the matter of adjustment. 

ITB 19.1 

 

A Bid Security “shall be” required.  

Bid Security amounting to PKR 54.00 Million or equivalent amount in 

USD shall be in shape of call deposit from any scheduled bank of Pakistan 

on the name of Project Director, PMU KITE C&W. 

Bidders also have the option of submitting unconditional guarantee: as 

per format provided in RFB, issued by a reputable bank. 

ITB 19.3 (d) Other types of acceptable securities:  

None other than mentioned in ITB 19.1. 

ITB 19.9 If the Bidder performs any of the actions prescribed in ITB 19.9 (a) or (b), 

the Borrower will declare the Bidder ineligible to be awarded contracts by 

the Employer for a period of Five (05) years. 

ITB 20.1 In addition to the original of the Bid, the number of copies is:  

Three (03) Hard Copies and One (01) Digital Copy 

ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder 

shall consist of: Power of attorney of signatory of Bid. 

D.  Submission and Opening of Bids 
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ITB 22.1  For Bid submission purposes only, the Employer‘s address is:  

Attention: Engr. Azmat Mehsud – Procurement Expert 

Address:  House # 08, Mardan House, near Fawara Chowk, Park Road 

University Town  

City: Peshawar, Khyber Pakhtunkhwa  

ZIP/Postal Code: 25000  

Country: Pakistan  

The deadline for Bid submission is:  

Date: 07 May, 2021 

Time: On or before 12:00 Noon 

Bidders “shall not” have the option of submitting their Bids electronically. 

ITB 25.1 The Bid opening shall take place at:  

Address: House # 08, Mardan House, near Fawara Chowk, Park Road, 

University Town  

Room number: Conference Room of PMU KITE C&W Office  

City: Peshawar, Khyber Pakhtunkhwa 

Country: Pakistan 

Date: Friday May 07, 2021 

Time: 1:30 pm 

ITB 25.1  Bidders “shall not” have the option of submitting their bids electronically. 

ITB 25.6 The Letter of Bid and priced Bill of Quantities shall be initialed by Four 

(04) representatives of the Employer conducting Bid opening. 

E.  Evaluation, and Comparison of Bids 

ITB 32.1 Not Applicable 

ITB 33.1 A margin of domestic preference “shall not” apply. 

ITB 34.1 At this time the Employer “does not intend” to execute certain specific parts 

of the Works by subcontractors selected in advance. 
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ITB 34.2 Contractor‘s proposed subcontracting: Maximum percentage of subcontracting 

permitted is: 10% of the total contract amount or 10% of the volume of work.  

Bidders planning to subcontract more than 10% of total volume of work shall 

specify, in the Letter of Bid, the activity (ies) or parts of the Works to be 

subcontracted along with complete details of the subcontractors and their 

qualification and experience. The qualification and experience of the sub-

contractors must meet the minimum criteria for the relevant work to be sub-

contracted failing which such sub-contractors will not be permitted to 

participate. 

Sub-contractors‘ qualification and experience will not be considered for 

evaluation of the Bidder. The Bidder on its own (without taking into account 

the qualification and experience of the sub-contractor) should meet the 

qualification criteria. 

ITB 34.3 N/A 

ITB 35.2 N/A 

F.  Award of Contract 

ITB 47.1 The successful Bidder shall submit the Beneficial Ownership Disclosure 

Form. 

ITB 48.1  

 

Successful Bidder shall submit 5% of the Accepted Contract Amount as 

Performance Security in the shape of Bank Guarantee on Performance 

Security Forms included in Section X. 

Successful Bidder shall submit 5% of the Accepted Contract Amount as an 

Environmental and Social (ES) Performance Security in the shape of Bank 

Guarantee on Environmental and Social (ES) Performance Security Forms 

included in Section X. 

ITB 48.2  

 

Failure of the successful Bidder to submit 5% of the Accepted Contract 

Amount as performance security in the shape of Bank Guarantee and 5% of 

the Accepted Contract Amount as an Environmental and Social (ES) 

Performance Security in the shape of Bank Guarantee on Performance 

Security Forms and Environmental and Social (ES) Performance Security 

Forms included in Section X or sign the Contract shall constitute sufficient 

grounds for the annulment of the award and forfeiture of the Bid Security.  

In that event the Employer may award the Contract to the Bidder offering 

the next Most Advantageous Bid. 

ITB 49.1 The procedures for making a Procurement-related Complaint are detailed in 

the ―Procurement Regulations for IPF Borrowers (Annex III).‖ If a Bidder 

wishes to make a Procurement-related Complaint, the Bidder shall submit its 

complaint following these procedures, In Writing (by the quickest means 

available, such as by email or fax), to: 

http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework
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For the attention: Engr. Ejaz Hussain Ansari  

Title/position: Secretary To Government of Khyber Pakhtunkhwa 

Employer: Communication and Works (C&W) Department 

Email address: cwd.gkp@gmail.com  

In summary, a Procurement-related Complaint may challenge any of the 

following: 

1. the terms of the Bidding Documents; and  

2. the Employer‘s decision to award the contract. 

mailto:cwd.gkp@gmail.com
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Section III - Evaluation and Qualification 

Criteria 

This section contains all the criteria that the Employer shall use to evaluate Bids and qualify Bidders.  

No other factors, methods or criteria shall be used other than specified in this Bidding document. The 

Bidder shall provide all the information requested in the forms included in Section IV, Bidding 

Forms. 

Wherever a Bidder is required to state a monetary amount, Bidders should indicate the USD 

equivalent using the rate of exchange determined as follows: 

 For construction turnover or financial data required for each year - Exchange rate 

prevailing on the last day of the respective calendar year (in which the amounts for that 

year is to be converted) was originally established. 

 Value of single contract - Exchange rate prevailing on the date of the contract. 

Exchange rates shall be taken from the publicly available source identified in the ITB 32.1. Any 

error in determining the exchange rates in the Bid may be corrected by the Employer. 
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A.  Technical and Financial Evaluation  

1. Evaluation of Technical Proposal 

Applicable as per Qualification Criteria. 

 

1.1 Techinical Proposal Scoring Methology 

Not Applicable 

 

 

1.2 Sustainable Procurement 

Not Applicable  

 

1.3 Alternative Technical Solutions for specified parts of the Works  

Not Applicable  

 

2. Financial Evaluation  

2.1 Margin of Preference  

Not Applicable  

  

2.2 Criteria for Financial Evaluation  

In addition to the criteria listed in ITB 35.3 (a) – (e) the following criteria shall apply: 

(i) Time Schedule  

Time for completion of the Works from the Commencment Date shall be as 

specified in the Particular Conditions Part A-Contract Data Sub-clause 1.1.84.  No 

credit will be given for earlier completion.  

(ii) Life Cycle Costs  

Not Applicable  

 

3. Combined Evaluation  

Not Applicable  
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B. Multiple Contracts  

Not Applicable  

 

C. Specialized Subcontractors 

Not Applicable  
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D. Qualification 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

1. Eligibility 

1.1 Nationality Nationality in accordance with 

ITB  4.4 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Forms ELI – 1.1 

and 1.2, with 

attachments 

1.2 Conflict of 

Interest 

No conflicts of interest in 

accordance with ITB  4.2 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Letter of Bid 

1.3 Bank Eligibility Not having been declared 

ineligible by the Bank, as 

described in ITB 4.5. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Letter of Bid 

1.4  State- owned 

Enterprise or 

Institution of 

the Borrower 

country 

Not Eligible Not Eligible Not Eligible Not Eligible Not Eligible  Forms ELI – 1.1 

and 1.2, with 

attachments 

1.5 United Nations 

resolution or 

Borrower’s 

country law 

Not having been excluded as a 

result of prohibition in the 

Borrower‘s country laws or 

official regulations against 

commercial relations with the 

Bidder‘s country, or by an act of 

compliance with UN Security 

Council resolution, both in 

accordance with ITB 4.8 and 

Section V. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 

and 1.2, with 

attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

2. Historical Contract Non-Performance 

2.1 History of Non-

Performing 

Contracts 

Non-performance of a contract
1
 

did not occur as a result of 

contractor default since 1
st
 

January 2016. 

Must meet 

requirement  

Must meet 

requirements 

Must meet 

requirement
2
  

N/A Form CON-2 

2.2 Suspension 

Based on 

Execution of 

Bid/Proposal 

Securing 

Declaration by 

the Employer 

Not under suspension based on-

execution of a Bid/Proposal 

Securing Declaration pursuant to 

ITB 4.7 and ITB 19.9 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Letter of Bid 

2.3 Pending 

Litigation 

 

Bidder‘s financial position and 

prospective long-term 

profitability still sound 

according to criteria established 

in 3.1 below and assuming that 

all pending litigation will be 

resolved against the Bidder 

Must meet 

requirement  

N/A Must meet 

requirement  

N/A Form CON – 2 

 

2.4 Litigation No consistent history of Must meet Must meet Must meet N/A Form CON – 2  

                     
1
 Nonperformance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through 

referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. 

Nonperformance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Nonperformance must be based on 

all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under 

the respective contract and where all appeal instances available to the Bidder have been exhausted. 
2
 This requirement also applies to contracts executed by the Bidder as JV member. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

History court/arbitral award decisions 

against the Bidder
3
 since 1

st
 

January 2016 

requirement  requirement requirement  

2.5 Declaration: 

Environmental 

and Social (ES) 

past 

performance 

Declare any civil work contracts 

that have been suspended or 

terminated and/or performance 

security called by an employer 

for reasons of breach of 

environmental, or social 

(including Sexual Exploitation 

and Abuse) contractual 

obligations in the past five 

years.
4
 

Must make 

the 

declaration. 

Where there 

are 

Specialized 

Subcontracto

r/s, the 

Specialized 

Subcontracto

r/s must also 

make the 

declaration. 

N/A 

Each must 

make the 

declaration. 

Where there 

are 

Specialized 

Subcontractor/

s, the 

Specialized 

Subcontractor/

s must also 

make the 

declaration. 

N/A 

Form CON-3 ES 

Performance 

Declaration 

2.6 Bank’s SEA 

and/or SH 

Disqualification 

At the time of Contract Award, 

not subject to disqualification by 

the Bank for non-compliance 

with SEA/ SH obligations 

Must meet 

requirement 

(including 

each 

subcontractor 

proposed by 

the Bidder) 

N/A 

Must meet 

requirement 

(including 

each 

subcontractor 

proposed by 

the Bidder) 

N/A 
Letter of Bid, 

Form CON-4 

3. Financial Situation and Performance 

                     
3
 The Bidder shall provide accurate information on the related Bid Form about any litigation or arbitration resulting from contracts completed or ongoing under 

its execution over the last five years. A consistent history of awards against the Bidder or any member of a joint venture may result in failure of the Bid. 
4 

The Employer may use this information to seek further information or clarifications in carrying out its due diligence.   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

3.1 Financial 

Capabilities 

(i) The Bidder shall demonstrate 

that it has access to, or has 

available, liquid assets, 

unencumbered real assets, lines 

of credit, and other financial 

means (independent of any 

contractual advance payment) 

sufficient to meet the 

construction cash flow 

requirements estimated as PKR 

907 Million for the subject 

contract(s) net of the Bidder‘s 

other commitments 

(ii) The Bidders shall also 

demonstrate, to the satisfaction 

of the Employer, that it has 

adequate sources of finance to 

meet the cash flow requirements 

on works currently in progress 

and for future contract 

commitments. 

(iii) The audited balance sheets 

or, if not required by the laws of 

the Bidder‘s country, other 

financial statements acceptable 

to the Employer, for the last Five 

(05) years shall be submitted and 

must demonstrate the current 

soundness of the Bidder‘s 

financial position and indicate its 

prospective long-term 

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

 

 

Must meet 

requirement 

 

 

 

 

 

Must meet 

requirement 

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

 

 

Must meet 

requirement 

 

 

 

 

 

N/A 

N/A 

 

 

 

 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

Must meet 

requirement 

N/A 

 

 

 

 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

N/A 

Form FIN – 3.1, 

with attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

profitability. 

3.2 Average 

Annual 

Construction 

Turnover 

Minimum average annual 

construction turnover of PKR 

6,803 Million, calculated as total 

certified payments received for 

contracts in progress and/or 

completed within the last Five 

(05) years, divided by Five (05) 

years 

Must meet 

requirement 

Must meet 

requirement 

Must meet 30 

%, [Thirty 

percent] of the 

requirement 

other than 

Lead Partner 

Must meet 70 

%, [Seventy 

percent] of the 

requirement for 

Lead Partner 

Form FIN – 3.2 

 

4. Experience 

4.1 

(a) 
General 

Construction 

Experience 

Experience under construction 

contracts of having value PKR 

2,500 Million and above in the 

role of prime contractor, JV 

member, Subcontractor, or 

management contractor for at 

least the last [Five (05) years, 

starting 1
st
 January 2016. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 30 

%, [Thirty 

percent] of the 

requirement 

other than 

Lead Partner 

Must meet 70 

%, [Seventy 

percent] of the 

requirement for 

Lead Partner 

Form EXP – 4.1 

 

4.2 

(a) 
Specific 

Construction & 

Contract 

Management 

Experience 

(i) A minimum number of 02 

(Two) similar contracts specified 

below that have been 

satisfactorily and substantially
5
 

completed as a prime contractor, 

joint venture member
6
, 

Must meet 

requirement 

 

 

 

 

Must meet 

requirement 

 

 

 

 

One (01) 

contract 

having 

minimum 

value of PKR 

1,000 Million 

One (01) 

contract having 

minimum value 

of PKR 2,000 

Million for 

Lead Partner 

Form EXP 4.2(a) 

 

                     
5
 Substantial completion shall be based on 80% or more works completed under the contract. 

6
 For contracts under which the Bidder participated as a joint venture member or Subcontractor, only the Bidder‘s share, by value, shall be considered to meet 

this requirement
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

management contractor or 

Subcontractor between 1
st
 

January 2016 and bid submission 

deadline:  

(i) N = 02 contracts, each of 

minimum value V = PKR 1,500 

Million. 

[In case the Works are to be bid 

as individual contracts under a 

slice and package (multiple 

contract) procedure, the 

minimum number of contracts 

required for purposes of 

evaluating qualification shall be 

selected from the options 

mentioned in ITB 35.5] 

The similarity of the contracts 

shall be based on the following: 

[Based on Section VII, Scope of 

Works, specify the minimum key 

requirements in terms of 

physical size, complexity, 

construction method, technology 

and/or other characteristics 

including part of the 

requirements that may be met by 

specialized subcontractors, if 

permitted in accordance with 

ITB 34.3] 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

other than 

Lead Partner 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

4.2  For the above and any other N/A N/A N/A N/A Form EXP – 4.2 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

(b) contracts [substantially 

completed and under 

implementation] as prime 

contractor, joint venture 

member, or Subcontractor 

between 1st January [insert 

year] and Application 

submission deadline, a minimum 

construction experience in the 

following key activities 

successfully completed
7
: [list 

key activities indicating volume, 

number or rate of production as 

applicable.   

Under 4.2(a), specified 

requirements define similarity of 

contracts, whereas the key 

activities or production rates to 

be specified under 4.2 (b) define 

the required capability of the 

Bidder to execute the Works. 

There shall not be any 

inconsistency or repetition of 

requirement between 4.2(a) and 

4.2(b). For the rate of 

production, specify that the rate 

of production shall be on the 

basis of either the average 

(b) 

                     
7
 Volume, number or rate of production of any key activity can be demonstrated in one or more contracts combined if executed during same time period.   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

during the entire specified 

period OR the rate of annual 

production in any 12-month 

period in the specified period,]
8
 

4.2 

(c)  
Specific 

Experience in 

managing ES 

aspects 

For the contracts in 4.2 (a) above 

and/or any other contracts 

[substantially completed and 

under implementation] as prime 

contractor, joint venture 

member, or Subcontractor 

between 1st January 2016 and 

Application submission 

deadline, experience in 

managing ES risks and impacts 

in the following aspects: [Based 

on the ES assessment, specify, as 

appropriate, specific experience 

requirements to manage ES 

aspects.] 

Must meet 

requirements  

 

Must meet 

requirement 

 

N/A 

 

N/A 

 

Form EXP – 4.2 

(c) 

Note: [For Multiple lots (contracts) specify financial and experience criteria for each lot under Sub-Factors 3.1, 3.2, 4.2(a) and 

4.2(b) and 4.2(c)]  

                     
8
 The minimum experience requirement for multiple contracts will be the sum of the minimum requirements for respective individual contracts, unless specified 

otherwise.  
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5. Contractor’s Representative and Key Personnel 

The Bidder must demonstrate that it will have a suitably qualified Contractor‘s 

Representative and suitably qualified (and in adequate numbers) Key Personnel, as 

described in the Specification.  

The Bidder shall provide details of the Contractor‘s Representative and Key Personnel 

and such other Key Personnel that the Bidder considers appropriate to perform the 

Contract, together with their academic qualifications and work experience. The Bidder 

shall complete the relevant Forms in Section IV, Bidding Forms. 

6. Equipment 

The Bidder must demonstrate that it has access to the key equipment listed hereafter: 

 

No. 
Equipment Type and 

Characteristics 
Capacity 

Minimum Number 

required 

1 Asphalt Batch Plant 40-320TPH 01 

2 Concrete Batching Plant (30cuM/hr Cap.) (30cuM/hr Cap.) 02 

3 Graders 165 Hp 04 

4 Excavators 10-45 Tons 06 

5 Rollers (Vibrator / Static) 6 Tons / 12 Tons 08 

6 Dumper Truck 135-405 cft 15 

7 Dozer 200 Hp 03 

8 Water Bowser 5000 litre 08 

9 Concrete Paver 27 ft 02 

10 Asphalt Paver 27 ft  04 

11 Tandem Rollers  8 Tons 08 

12 Tractor with blades & trolley 250 hp 08 

13 Concrete Mixers 2-4 bags 08 

14 Formwork  10,000 sm 

The Bidder shall provide further details of proposed items of equipment using Form EQU 

in Section IV, Bidding Forms. 
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Section IV - Bidding Forms 

 

Table of Forms 

 

Letter of Bid................................................................................ Error! Bookmark not defined. 

Appendix to Bid......................................................................................................................56 

Schedule of Cost Indexation ........................................................................................56 

Table A.  Local Currency.............................................................................................58 

Note: .............................................................................................................................58 

1- The Base prices of Specified Materials shall be as of actual prevailing on the date 

falling on 28 days prior to date of submission of Bids (inclusive all kinds of taxes and 

duties that can be levied at the source) and shall be obtained from the respective sources, 

and to be verified and notified by the Engineer after the consent of the Employer. ...58 

2- The current prices are meant to be prices 28 days prior to submission date of IPC 

at source as stipulated for each entity specified for price adjustment except bitumen. In 

case of bitumen, current price is meant to be ex-factory price (inclusive of all kinds of 

taxes and duties that can be levied at the source) 28 days prior to submission date of IPC.

 58 

3- Adjustment of increase / decrease shall only be admissible for the materials listed 

above. 58 

4- All amounts in Pak Rupees only. .....................................................................58 

Table B.  Foreign Currency (FC) .................................................................................59 

Table C.  Summary of Payment Currencies (Not Applicable) ....................................60 

Bill of Quantities ....................................................................................................................62 

Schedule of Daywork Rates:  1. Labour ......................................................................72 
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Schedule of Daywork Rates:  3. Contractor‘s Equipment ...........................................74 
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Summary of Specified Provisional Sums ....................................................................76 

in the Bill of Quantities ................................................................................................76 
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Site Organization .........................................................................................................79 
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Method Statement ........................................................................................................80 

Mobilization Schedule .................................................................................................81 
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Code of Conduct for Contractor‘s Personnel (ES) Form .............................................84 
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Form PER-2: ................................................................................................................91 
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Form FIN – 3.2: .........................................................................................................104 

Form FIN – 3.3: .........................................................................................................105 
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Form EXP - 4.2(a) ....................................................................................................108 

Form EXP - 4.2(b) ..................................................................................................110 
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Form of Bid Security - Demand Guarantee ...............................................................113 

Form of Bid-Securing Declaration.............................................................................115 
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Letter of Bid 

 

Date of this Bid submission: ---------------------- 

Request for Bid No.: PK-KP C&W – 225741 – CW – RFB 

Package No. 01: Upgradation of Abbottabad - Thandiani Road (Length: 24.377 Km) 

Alternative No.: N/A 

To: Project Director, Project Management Unit – KITE C&W 

We, the undersigned, declare that:  

(a) No reservations: We have examined and have no reservations to the Bidding document, 

including Addenda issued in accordance with ITB 8; 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in 

accordance with ITB 4; 

(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the 

Employer based on execution of a Bid-Securing or Proposal-Securing Declaration in the 

Employer‘s Country in accordance with ITB 4.7; 

(d) Sexual Exploitation and Abuse (SEA) and/or Sexual Harassment (SH): [select the 

appropriate option from (i) to (v) below and delete the others]. 

We [where JV, insert: ―including any of our JV members‖], and any of our subcontractors: 

(i) [have not been subject to disqualification by the Bank for non-compliance with 

SEA/ SH obligations.]  

(ii) [are subject to disqualification by the Bank for non-compliance with SEA/ SH 

obligations.]  

(iii) [had been subject to disqualification by the Bank for non-compliance with SEA/ 

SH obligations. An arbitral award on the disqualification case has been made in 

our favor.] 

(iv) [had been subject to disqualification by the Bank for non-compliance with SEA/ 

SH obligations for a period of two years. We have subsequently provided and 

demonstrated that we have adequate capacity and commitment to comply with 

SEA and SH prevention and response obligations.]  

(v) [had been subject to disqualification by the Bank for non-compliance with SEA/ 

SH obligations for a period of two years. We have attached documents 

demonstrating that we have adequate capacity and commitment to comply with 

SEA and SH prevention and response obligations.] 
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(e) Conformity: We offer to execute in conformity with the Bidding document and in 

accordance with the implementation and completion specified in the construction schedule, 

the following Works: Upgradation  of Abbottabad - Thandiani Road (Length: 24.377 Km);  

(f) Bid Price: The total price of our Bid, excluding any discounts offered in item (f) below is:  

[insert the total price of the Bid in words and figures, indicating the various amounts and 

the respective currencies]. 

(g) Discounts: The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered.] 

(ii) The exact method of calculations to determine the net price after application of discounts 

is shown below: [Specify in detail the method that shall be used to apply the discounts]; 

(h) Bid Validity: Our Bid shall be valid until 120 days, and it shall remain binding upon us and 

may be accepted at any time before the expiration of that period; 

(i) Performance Security If our Bid is accepted, we commit to obtain a Performance Security 

in accordance with the Bidding document; 

(j) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder, and 

we are not participating in any other Bid(s) as a Joint Venture member or as a subcontractor, 

and meet the requirements of ITB 4.3, other than alternative Bids submitted in accordance 

with ITB 13; 

(k) Suspension and Debarment: We, along with any of our subcontractors, suppliers, 

consultants, manufacturers, or service providers for any part of the contract, are not subject 

to, and not controlled by any entity or individual that is subject to, a temporary suspension or 

a debarment imposed by the World Bank Group or a debarment imposed by the World Bank 

Group in accordance with the Agreement for Mutual Enforcement of Debarment Decisions 

between the World Bank and other development banks. Further, we are not ineligible under 

the Employer‘s Country laws or official regulations or pursuant to a decision of the United 

Nations Security Council; 

(l) State-owned enterprise or institution: We are not a state-owned enterprise or institution; 

(m) Commissions, gratuities, fees: We have paid, or will pay the following commissions, 

gratuities, or fees with respect to the Bidding process or execution of the Contract: [insert 

complete name of each Recipient, its full address, the reason for which each commission or 

gratuity was paid and the amount and currency of each such commission or gratuity] 

 

Name of Recipient Address Reason Amount 
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 (If none has been paid or is to be paid, indicate “none.”) 

(n) Binding Contract: We understand that this Bid, together with your written acceptance 

thereof included in your Letter of Acceptance, shall constitute a binding contract between 

us, until a formal contract is prepared and executed;  

(o) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated 

cost Bid, the Most Advantageous Bid or any other Bid that you may receive; 

(p) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no 

person acting for us or on our behalf engages in any type of Fraud and Corruption; 

(q) Potential DAAB Members: We hereby propose the following three persons, whose 

curriculum vitae are attached, as potential DAAB members: 

Name Address 

1. ……......  

2. ………..  

3. ………  

Name of the Bidder: *[insert name of the Bidder] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert 

complete name of person duly authorized to sign the Bid] 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

Signature of the person named above: [insert signature of person whose name and capacity 

are shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed ________________________________ day of _______________________, _____ 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the 

Bid  
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Appendix to Bid 

 

Schedule of Cost Indexation 

 

[Note to Employer: It is recommended that the Employer is advised by a professional with 

experience in construction costs and the inflationary effect on construction costs when preparing 

the contents of the Schedule of Cost Indexation. In the case of very large and/or complex works 

contracts, it may be necessary to specify several families of price adjustment formulae 

corresponding to the different works involved] When finalizing the contract document, ensure 

that the finalized Schedule of Cost Indexation is attached to the Contract Agreement.] 

[The formulae for price adjustment shall be of the following general type:] 

Pn= a + b Ln / Lo + c En/ Eo + d Mn/Mo + ........ 

where: 

 ―Pn‖ is the adjustment multiplier to be applied to the estimated contract value in the relevant 

currency of the work carried out in period ―n‖, this period being a month unless otherwise stated 

in the Contract Data; 

―a‖ is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-

adjustable portion in contractual payments; 

―b‖, ―c‖, ―d‖, ... are coefficients representing the estimated proportion of each cost element 

related to the execution of the Works as stated in the relevant table of adjustment data; such 

tabulated cost elements may be indicative of resources such as labour, equipment and materials; 

―Ln‖, ―En‖, ―Mn‖, ... are the current cost indices or reference prices for period ―n‖, expressed in 

the relevant currency of payment, each of which is applicable to the relevant tabulated cost 

element on the date 49 days prior to the last day of the period (to which the particular Payment 

Certificate relates); and 

―Lo‖, ―Eo‖, ―Mo‖, ... are the base cost indices or reference prices, expressed in the relevant 

currency of payment, each of which is applicable to the relevant tabulated cost element on the 

Base Date. 

The cost indices or reference prices stated in the Table of Adjustment Data shall be used. If their 

source is in doubt, it shall be determined by the Engineer. For this purpose, reference shall be 

made to the values of the indices at stated dates (quoted in the fourth and fifth columns 

respectively of the table). 
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If the currency in which the Contract price is expressed is different from the currency of the 

country of origin of the indices, a correction factor will be applied to avoid incorrect adjustments 

of the Contract price.  The correction factor shall be: Z0 / Z1, where, 

 

Z0  =  the number of units of currency of the origin of the indices which equal to one unit of the 

currency of the Contract Price on the Base date, and 

 

Z1  =  the number of units of currency of the origin of the indices which equal to one unit of the 

currency of the Contract Price on the Date of Adjustment. 
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Table of Adjustment Data 

[In Tables A, B, and C, below, the Bidder shall (a) indicate its amount of local currency 

payment, (b) indicate its proposed source and base values of indices for the different foreign 

currency elements of cost, (c) derive its proposed weightings for local and foreign currency 

payment, and (d) list the exchange rates used in the currency conversion.  In the case of very 

large and/or complex works contracts, it may be necessary to specify several families of price 

adjustment formulae corresponding to the different works involved.]     

 

Table A.  Local Currency 

Index 

code 
Index description Source of index Base value 

Bidder’s 

proposed 

weighting 

1 Nonadjustable — — A: 0.43 

2 Fuel 
Pakistan State Oil / Pakistan Bureau 

of Statistics (District Abbottabad) 

28 days prior to date of 

submission of Bids  
B: 0.10 - 0.16 

3 Labour  
Monthly Statistical Bulletin, 

Pakistan Bureau of Statistics 

(District Abbottabad)  

28 days prior to date of 

submission of Bids 
C: 0.15 – 0.18 

4 Bitumen 
Attock Petroleum Limited, 

Rawalpindi  

28 days prior to date of 

submission of Bids 
D: 0.03 – 0.05 

5 Cement 
Monthly Statistical Bulletin, 

Pakistan Bureau of Statistics 

(District Abbottabad)  

28 days prior to date of 

submission of Bids 
E: 0.12 – 0.18   

   Total 1.00 

Note: 

1- The Base prices of Specified Materials shall be as of actual prevailing on the date falling on 28 

days prior to date of submission of Bids (inclusive all kinds of taxes and duties that can be levied at 

the source) and shall be obtained from the respective sources, and to be verified and notified by the 

Engineer after the consent of the Employer. 

2- The current prices are meant to be prices 28 days prior to submission date of IPC at source as 

stipulated for each entity specified for price adjustment except bitumen. In case of bitumen, current 

price is meant to be ex-factory price (inclusive of all kinds of taxes and duties that can be levied at 

the source) 28 days prior to submission date of IPC.  

3- Adjustment of increase / decrease shall only be admissible for the materials listed above. 

4- All amounts in Pak Rupees only. 
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Table B.  Foreign Currency (FC) 

State type:  ....................... [If the Bidder is allowed to receive payment in foreign currencies this 

table shall be used. If Bidder wishes to quote in more than one foreign currency (up to three 

currencies permitted) then this table should be repeated for each foreign currency.] 

Index 

code 
Index description Source of index Base value 

Bidder’s 

proposed 

weighting 

1 Nonadjustable — — A: 0.43 

2 Fuel 
Pakistan State Oil / Pakistan Bureau 

of Statistics (District Abbottabad) 

28 days prior to date of 

submission of Bids  
B: 0.10 - 0.16 

3 Labour  

Monthly Statistical Bulletin, 

Pakistan Bureau of Statistics 

(District Abbottabad)  

28 days prior to date of 

submission of Bids 
C: 0.15 – 0.18 

4 Bitumen 
Attock Petroleum Limited, 

Rawalpindi  

28 days prior to date of 

submission of Bids 
D: 0.03 – 0.05 

5 Cement 
Monthly Statistical Bulletin, 

Pakistan Bureau of Statistics 

(District Abbottabad)  

28 days prior to date of 

submission of Bids 
E: 0.12 – 0.18   

   Total 1.00 
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Table C.  Summary of Payment Currencies (Not Applicable) 

Table: Alternative A 

For ………………………. [insert name of Section of the Works]  

 

Name of 

payment 

currency 

A 

Amount of 

currency 

B 

Rate of 

exchange 

(local currency 

per unit of 

foreign) 

C 

Local currency 

equivalent 

C = A x B 

D 

Percentage of 

 Total Bid Price 

(TBP) 

 100xC  

TBP 

Local currency 

  

 

 1.00   

Foreign 

currency #1 

  

 

    

Foreign 

currency #2 

  

 

    

Foreign 

currency # 

  

 

    

Total Bid Price 

 

 

    

 
100.00 

Provisional 

sums expressed 

in local 

currency
 

 

 

[To be 

entered by the 

Employer] 

  

[To be entered 

by the 

Employer] 

 

TOTAL BID 

PRICE 

(including 

provisional 

sum) 
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Table:  Alternative B (Not Applicable) 

To be used only with Alternative B Prices directly quoted in the currencies of payment.  (ITB 

15.1) 

Summary of currencies of the Bid for __________ [insert name of Section of the Works]  

 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency 

____________________________________
 

[To be entered by the Employer] 
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Upgradation of Abbottabad - Thandiani Road (Length: 24.377 Km) 

 

Bill of Quantities 

1. The Bill of Quantities shall be read in conjunction with the Conditions of Contract, 

Specifications and Drawings. 

 

2. The quantities given in the Bill of Quantities are estimated and provisional and are given 

to provide a common basis for Bidding. The basis of payment will be the actual quantities 

of work executed and measured by the Contractor and verified by the Engineer and 

valued at the rates and prices entered in the priced Bill of Quantities, where applicable, 

and otherwise at such rates and prices as the Engineer may fix as per the Contract. 

 

3. The rates and prices entered in the priced Bill of Quantities, except insofar as it is 

otherwise provided under the Contract, include all costs of Contractor’s plant, labour, 

supervision, materials, execution, insurance, profit, taxes and duties, together with all 

general risks, liabilities and obligations set out or implied in the Contract. Furthermore, 

all duties, taxes and other levies payable by the Contractor under the Contract, or for 

any other cause, as on the date 28 days prior to deadline for submission of Bid, shall be 

included in the rates and prices and the total Bid Price submitted by the Bidder.  

 

4. A rate or price shall be entered against each item in the priced Bill of Quantities, 

whether quantities are stated or not. The cost of items against which the Contractor will 

have failed to enter a rate or price shall be deemed to be covered by other rates and 

prices entered in the Bill of Quantities. The rate in the BOQ shall be written in words 

while the amount shall be written in figures. If the rates are not written in words that 

bid will not be entertained for the purpose of bidding and will be rejected. 
 

5. If any additional Schedule item crops up during the execution of work and is not covered 

under the BOQ, the rate of that particular item will be applied from KP-MRS-2020. 

 

6. If any additional Non-Schedule item crops up during the execution of work and is not 

covered under the BOQ, the same will be paid on market-based analysis duly evaluated 

by the Engineer and approved by the Employer. 

 

7. The whole cost of complying with the provisions of the Contract shall be included in the 

items provided in the priced Bill of Quantities, and where no items are provided, the cost 

shall be deemed to be distributed among the rates and prices entered for the related items 

of Work. 

 

8. General directions, conditions and limitations of works, location and place of works, 

applicable methods, means to be adopted, type and quality of materials, use of tools, 

plant, and machinery are necessarily repeated nor summarized in the Bill of Quantities. 
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9. The “Ref Sec.” mentioned in the Bill of Quantities indicates the Technical Specifications 

section number(s) of KP MRS-2020 which are to be followed during execution of item of 

work in accordance with the applicable drawings. 

 

10. Notwithstanding provision of Clause 13 of the General Conditions of Contract, no claim 

for extra payment will be admissible on account of anticipated profit or variation in 

overheads expenditure for the works not actually performed nor will any adjustment in 

the unit rate set forth in the Estimate be made because of any increase or decrease in the 

quantities indicated therein. 

 

11. Unless otherwise stated in the text of the Priced Bill of Quantities, the quantities have to 

be measured and paid in accordance with measurement and payment of works clauses 

given in the relevant specifications or in accordance with implied meanings of the 

specifications. Any special method of measurement used as stated in text of Priced Bill of 

Quantities is limited to the concerned items only. 

 

12. Pursuant to the various provisions of Special Provisions, the Contractor shall be obliged 

to provide at his own cost various facilities and services to the Engineer and all his 

personnel deployed for the contract. Besides these, the Contractor shall also be required 

to provide at his expenses all other facilities and services as mentioned in various 

Clauses of Special Provisions.   

 

13. The following abbreviations for the Units have been used in the Bill of Quantities. 

 

        Unit            Abbreviations  

 

 Running Meter   M 

 Square Meter    M2 

 Cubic Meter    M3 

 Metric Ton    M. Ton 

 Pound     Lb. 

 Per Number    Each, Number, No. 

 Lump Sum Job   Job 
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Bill of Quantities 

S. 
No. 

MRS-
2020 
No. 

Item Description Unit Quantity            Rate (Rs.) 
Rate In 

Words (Rs.) 
Amount (Rs) 

 
Bill No. 1: EARTHWORK   

 

1 03-62 Clearing and Grubbing by mechanical means  SM 10,000.00 
  

 
 

2 03-63 
Removal of Tree : Girth 150mm - 300mm 
including removal of stump & backfilling with 
sand 

No 500.00 
  

 
 

3 03-64-a 
Removal of Tree : Girth 300mm - 600mm 
including removal of stump & backfilling with 
sand 

No 1000.00 
  

 
 

4 03-64-b 
Removal of Tree : Girth over 600mm 
including removal of stump & backfilling with 
sand 

No 1500.00 
  

 
 

5 03-65 Compaction of Natural Ground SM 10,000.00 
  

 
 

6 03-66-a  
Roadway Excavation in Surplus / Unsuitable 
Common Material 

CM 50,000.00 
  

 
 

7 03-66-b  
Roadway Excavation in Surplus / Unsuitable 
Rock (Hard) Material requiring blasting. 

CM 15,000.00 
  

 
 

8 03-66-c 
Roadway Excavation in Surplus / Unsuitable 
Rock (Medium) Material requiring blasting 

CM 45,000.00 
  

 
 

9 03-66-d 
Roadway Excavation in Surplus / Unsuitable 
Rock (Soft) Material 

CM 125,000.00 
  

 
 

10 03-69  Filter Layer of Granular Material  CM 5,000.00 
  

 
 

11 03-70-e  
Formation of Embankment from Roadway 
excavation in common Material 

CM 45,000.00 
  

 
 

12 03-70-g  
Formation of Embankment from Roadway 
excavation in Medium Rock Material 

CM 10,000.00     

13 03-71-a  
Subgrade Preparation In Earth Cut ; Mod. 
AASHTO 95% 

SM 122,745.00 
  

 
 

14 03-71-c-i  
Subgrade Preparation on Existing Road ; 
Mod.  AASHTO 95% 

SM 126,390.00 
  

 
 

Total Amount Bill No. 1 (Rs)   

 

 

 

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2020 
No. 

Item Description Unit Quantity Rate (Rs.) 
Rate In 

Words (Rs.) 
Amount (Rs)  

Bill No. 2: PAVEMENT STRUCTURE (SUBBASE, BASE & WEARING COURSE)  

1 16-04-a  
Granular Sub Base Course using Pit Run 
Gravel  

CM 41,861.00     

2 16-05-a Aggregate Base Course CM 18,466.00     
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3 16-09-a Bitumenous Prime Coat  SM 122,925.00     

4 16-09-b Bitumenous Tack Coat  SM 122,925.00     

5 16-14-a  
Asphaltic Base Course (Asphalt Batch Plant 
Hot Mixed) i/c Transportation and Finishing 
Complete 

CM 9,118.00     

6 16-14-b  
Asphaltic Wearing Course (Asphalt Batch 
Plant Hot Mixed) i/c Transportation and 
Finishing Complete 

CM 5,867.00     

7 06-05-a 
Plain Cement Conrete including placing, 
compacting, finishing & curing (Ratio 1:1:2) 

CM 10,287.00     

8 06-05-h  
Plain Cement Concrete including placing 
compacting, finishing & curing (Ratio 1:3:6) 

CM 10,164.00     

9 16-12 
Scarification of Existing Road Pavement 
Structure  

CM 5,368.00     

10 16-72 
Leveling dressing and compaction with power 
roller of existing base coarse layer after 
asphalt scarification. 

SM 107,360.00     

11 
06-07-a-

01  
RCC in roof slab, beam, column & other 
structural members, insitu or precast. (1:1:2) 

CM 20,328.00     

12 06-08-b  
Supply & fabricate M.S. reinforcement for 
cement concrete (Hot rolled deformed bars 
Grade 60) 

Tons 508.00     

Total Amount Bill No. 2 (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2020 
No. 

Item Description Unit Quantity Rate (Rs.) 
Rate In 

Words (Rs.) 
Amount (Rs)  

Bill No. 3a: STRUCTURES (CULVERTS)  

Slab Culverts  

1  03-67-a-i    Structural Excavation in Common Material   CM  2,818.10     

2 
 03-67-b-

iii   
 Structural Excavation in Soft Rock Material   CM  4,227.14     

3 03-68-a Granular Backfill CM 3,491.44     

4 
 06-07-a-

01   
 RCC in roof slab, beam, column & other 
structural members, insitu or precast. (1:1:2)  

 CM  489.56     

5  06-05-h   
 Plain Cement Concrete including placing, 
compacting, finishing & curing (Ratio 1:3:6)  

 CM  1,360.74     

6  06-08-b   
 Supply & fabricate M.S. reinforcement for 
cement concrete (Hot rolled deformed bars 
Grade 60)  

 Ton  83.22     

7 06-05-f  
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:2:4) 

CM 7,570.04     

8  10-57-e    Grouted Riprap Class A   CM  250.47     

Pipe Culverts  

9  03-67-a-i    Structural Excavation in Common Material  CM 375.58     

10 
 03-67-b-

iii   
 Structural Excavation in Soft Rock Material  CM 563.37     
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11 03-68-a Granular Backfill CM 453.60     

12 
06-07-a-

02  
RCC in roof slab, beam, column & other 
structural members, insitu or precast (1:1.5:3) 

CM 554.60     

13 06-05-f  
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:2:4) 

CM 20.00     

14  06-05-h   
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:3:6) 

CM 81.65     

15  16-29-d-ii   
R.C.C. Pipe Culvert AASHTO M 170 Dia 910 
mm  

M 240.00     

Formwork  

16  06-46-a   
Erecting & removing formwork to concrete in 
any shape / position (Horizontal) 

SM 1,138.50     

17  06-47-b   
Erection and removal of Form work with Steel 
Surface Finshing for RCC or Plain cement 
Concrete in any shape - Position / Vertical 

SM 14,000.00     

Total Amount Bill No. 3a (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2020 
No. 

Item Description Unit Quantity Rate (Rs.) 
Rate In 

Words (Rs.) 
Amount (Rs)  

Bill No. 3b: Structures (Retaining Structures)  

1  03-67-a-i    Structural Excavation in Common Material   CM  20,317.50     

2 
 03-67-b-

iii   
 Structural Excavation in Soft Rock Material   CM  30,476.25     

3  06-05-h   
 Plain Cement Concrete including placing, 
compacting, finishing & curing (Ratio 1:3:6)  

 CM  11,974.73     

4 
08-01-d-

03 
Random rubble masonry in foundn. & plinth in 
cement, sand mortar : Ratio 1:6 

 CM  3,500.00     

5 06-44-c 
PCC 1:3:6 Mass Concrete less farmwork 
using 30% boulders 

 CM  138,051.70     

6  06-47-b   
Erection and removal of Form work with Steel 
Surface Finshing for RCC or Plain cement 
Concrete in any shape - Position / Vertical 

SM 158,000.00     

7 06-05-f  
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:2:4) 
(Band, Parapet & other concrete) 

 CM  10,166.82     

Total Amount Bill No. 3b (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2020 
No. 

Item Description Unit Quantity Rate (Rs.) 
Rate In 

Words (Rs.) 
Amount (Rs)  

Bill No. 4: DRAINAGE & PROTECTION WORKS    

1 06-05-f  
Plain Cement Concrete including placing, 
ompacting, finishing & curing (Ratio 1:2:4) 
Drain 

CM 4,422.00     



Section IV. Bidding Forms 67 

 

2 06-05-h  
Plain Cement Concrete including placing, 
compacting, finishing & curing (Ratio 1:3:6) 

CM 2,020.00     

3 06-05-f  
Plain Cement Concrete including placing, 
compacting, finishing & curing (Ratio 1:2:4)  

CM 1,867.00     

4  06-44-c   
 PCC (1:3:6) in mass concrete less formwork 
using 30% boulders  

 CM  1,005.00     

5 
 06-07-a-

03  
 RCC in Roof Slab, beam, coulmn & other 
structure Members, insitu or precast 1:2:4  

 CM  250.00     

6  06-08-b   
 Supply & fabricate M.S. reinforcement for 
cement concrete (Hot rolled deformed bars 
Grade 60)  

 Ton  32.50     

7 04-20-b-i  Dismantling of Structures And Obstructions  CM 2,000.00     

8 8-18  
Provide and laying Grouted Stone Pitching 
With Bitumen Joints complete in all respect 

SM 22,000.00     

9  06-46-a   
Erection & removal of formwork with wood 
surface finishing for RCC or plain cement 
concrete in any shape position / (Horizontal) 

SM 252.00     

10 06-47-b 
Erection & removal of formwork with steel 
surface finishing for RCC or plain cement 
concrete in any shape position / (Vertical) 

SM 12,500.00     

Total Amount Bill No. 4 (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2020 
No. 

Item Description Unit Quantity Rate (Rs.) 
Rate In 

Words (Rs.) 
Amount (Rs)  

Bill No. 5: ANCILLARY WORKS   

1 
06-07-a-

02  
RCC in roof slab, beam, column & other 
structural members, insitu or precast (1:1.5:3) 

CM 226.00     

2 06-08-b  
Supply & fabricate M.S. reinforcement for 
cement concrete (Hot rolled deformed bars 
Grade 60) 

Ton 23.00     

3 16-87-b  
Precast Reinforced Concrete Kerb New Jersy 
Barrier (Single Face) 

M 5,000.00     

4 16-88-a  Metal Guard Rail  M 4,048.00     

5 16-88-b  Metal Guard Rail End Pieces Each 423.00     

6 16-88-c  Steel Post of Metal Guard Rail Each 2,131.00     

7 16-75-a  
Pavement Marking in Reflective Thermplast 
paint with glass beeds for line 15cm thick 

M 57,960.00     

8 16-75-b  
Pavement Marking in Reflective Thermplast 
paint with glass beeds for line 20cm thick 

M 9,260.00     

9 06-24-a Filling expension joint with Bitumen M 3,000.00     

10 
16-25-c-

08  
Reflectorized Plastic Pavement Stud (Raised 
Profile Type - Single) 

Each 5,796.00     

11 16-23  Delineator Bi-directional (Diamond sheet) Each 540.00     

12 16-20-a  Traffic Road Sign Cat 1  Each 100.00     
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13 16-20-b  Traffic Road Signs Category 2, Size 900 mm  Each 100.00     

14 16-20-c  Traffic Road Signs Category 3a  Each 50.00     

15 16-17-a  P&E at site : RCC km stone  Each 24.00     

16 13-25-a  
Preparing surface & painting with snowcem / 
weathershield paint : First coat 

SM 9,133.00     

17 13-25-b  
Preparing surface & painting with snowcem / 
weathershield paint : 2nd & subsequent coats 

SM 9,133.00     

18 15-115-c 

Supply & erection of Double arm GI round 
conical pole, hot dipped galvanized (80 
microns) 10 meters long overall thickness 4 
mm, base dia 180 mm and top dia 62 with 
plate arrangement 450mm x 450mm x 25mm, 
complete in all respects 

Each 120.00     

19 15-115-f 

Supply & erection of Single arm GI round 
conical pole, hot dipped galvanized (microns) 
10 meters long overall thickness 5 mm, base 
dia 200 mm and top dia 100 with plate 
arrangement 450mm x 450mm x 25mm, 
complete in all respects. 

Each 10.00     

20 NSI-I Providing & Laying of UPVC Pipe 100 mm dia M 3,600.00     

21 NSI-2 

Solar Street Lights 
Solar Street Lights (Supply, installation, 
testing and commissioning of the following 
items of work (unless specifically stated 
otherwise) including all material, labour, tools, 
plant, accessories, chiseling, repair works 
etc., required for proper completion of each 
item as per specifications). 
 
Supply and Installation Solar Street lights, All-
in-one module IP65 rating to provide High 
Efficiency Constant lighting with mode 
options for energy saving and specification as 
follows: 
LED 
-Min output 100 W. 
-High Quality LED (1W= minimum 160 
Lumen and certificate must be providied). 
-Colour temprerature (5500-6500K). 
-Wide lighting angle. 
Solar Panel 
-High efficiency Mono-Crystalline Silicon 
panel. 
Lithium Battery 
Replaceable lithium-ion battery (V and Amp 
must be compatible with panel V and Amp 
and the battery capacity is enough to cover 3 
nights). A graded li-ion battery Over 3 Nights 
lighting time with 1 full charge. 
Working Temperature and charging 
control:  

Job 130     
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Working Temprature Between 0⁰C and 
+60⁰C and should be equppied with battery 
charging management system (MPPT type) 
to monitors and controls the charging and 
discharging of rechargeable batteries. 

22 Sp-603 

Construction of Rest Area including Tuck 
Shop, Public Toilets (Male & Female), 
Mosque, Dispensary, Parking, Workshop 
(PPP), Gasoline Station (PPP) etc. with 
infrastructure as per WB Requirements (As 
per Approved Drawings & Specifications) 

Job 1     

Total Amount Bill No. 5 (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2020 
No. 

Item Description Unit Quantity Rate (Rs.) 
Rate In 

Words (Rs.) 
Amount (Rs)  

Bill No. 6: GENERAL ITEMS    

1 SP-601 

Provide the following brand new vehicles for 
use of Employer / Engineer's Representative 
from companys authorised dealer including 
registration charges and comprehensive 
insurance till the completion of project.                                                    

      

2 i Toyota Fortuner V (4x2 Hi) LS 1     

3 ii Toyota Revo V (AT)  LS 2     

4 SP-602 

Provision of driver, running and routine 
maintenance of aboe mentioned vehicles 
provided for Employer / Engineer's 
representative. 

Per  
Month 

24     

5 SP-603 

Construction of site office as per drawings, 
design and specifications for Employer / 
Engineer's Representative i/c construction of 
boundary wall, land scaping, complete 
furnishing, 10 kVA backup genertor, and 
furniture. 

Sft 3500     

6 SP-604 
Maintenecne of site office, payment of utilities 
and running cost of generator including 
salaries of cook, guards and helpers etc.  

Per  
Month 

24     

Total Amount Bill No. 6 (Rs)    

Total Amount In Words (Rs)    
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Daywork Schedule 

 

General 
 

1. Reference should be made to Sub-Clause 13.5 of the General Conditions. Work shall not be 

executed on a daywork basis except by written order of the Engineer. Bidders shall enter 

basic rates for daywork items in the Schedules, which rates shall apply to any quantity of 

daywork ordered by the Engineer.  Nominal quantities have been indicated against each 

item of daywork, and the extended total for Daywork shall be carried forward as a 

Provisional Sum to the Summary Total Bid Amount.  Unless otherwise adjusted, payments 

for daywork shall be subject to price adjustment in accordance with the provisions in the 

Conditions of Contract. 

 

Daywork Labour 
 

2. In calculating payments due to the Contractor for the execution of daywork, the hours for 

labour will be reckoned from the time of arrival of the labour at the job site to execute the 

particular item of daywork to the time of return to the original place of departure, but 

excluding meal breaks and rest periods.  Only the time of classes of labour directly doing 

work ordered by the Engineer and for which they are competent to perform will be 

measured.  The time of gangers (charge hands) actually doing work with the gangs will also 

be measured but not the time of foremen or other supervisory personnel. 

 

3. The Contractor shall be entitled to payment in respect of the total time that labour is 

employed on daywork, calculated at the basic rates entered by the Contractor in the 

Schedule of Daywork Rates:  1. Labour, together with an additional percentage payment 

on basic rates representing the Contractor‘s profit, overheads, etc.,
 
as described below: 

 

(a) The basic rates for labour shall cover all direct costs to the Contractor, including (but 

not limited to) the amount of wages paid to such labour, transportation time, 

overtime, subsistence allowances, and any sums paid to or on behalf of such labour 

for social benefits in accordance with Pakistan law.  The basic rates will be payable in 

local currency only. 

 

(b) The additional percentage payment to be quoted by the bidder and applied to costs 

incurred under (a) above shall be deemed to cover the Contractor‘s profit, overheads, 

superintendence, liabilities, and insurances and allowances to labour, timekeeping, 

and clerical and office work, the use of consumable stores, water, lighting, and 

power; the use and repair of stagings, scaffolding, workshops, and stores, portable 

power tools, manual plant, and tools; supervision by the Contractor‘s staff, foremen, 

and other supervisory personnel; and charges incidental to the foregoing.  Payments 

under this item shall be made in the following currency proportions: 
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Daywork Materials  
 

4. The Contractor shall be entitled to payment in respect of materials used for daywork (except 

for materials for which the cost is included in the percentage addition to labour costs as 

detailed heretofore), at the basic rates entered by the Contractor in the Schedule of 

Daywork Rates: 2. Materials, together with an additional percentage payment on the basic 

rates to cover overhead charges and profit, as follows: 

 

(a) the basic rates for materials shall be calculated on the basis of the invoiced price, 

freight, insurance, handling expenses, damage, losses, etc., and shall provide for 

delivery to store for stockpiling at the Site.  The basic rates shall be stated in local 

currency, but payment will be made in the currency or currencies expended upon 

presentation of supporting documentation. 

(b) the additional percentage payment shall be quoted by the bidder and applied to the 

equivalent local currency payments made under (a) above.  Payments under this item 

will be made in the following currency proportions: 

 

(c) the cost of hauling materials for use on work ordered to be carried out as daywork 

from the store or stockpile on the Site to the place where it is to be used will be paid 

in accordance with the terms for Labour and Construction in this schedule. 

 

Daywork Contractor’s Equipment 

 

5. The Contractor shall be entitled to payments in respect of Contractor‘s Equipment already 

on Site and employed on daywork at the basic rental rates entered by the Contractor in the 

Schedule of Daywork Rates:  3. Contractor’s Equipment.  Said rates shall be deemed to 

include due and complete allowance for depreciation, interest, indemnity, and insurance, 

repairs, maintenance, supplies, fuel, lubricants, and other consumables, and all overhead, 

profit, and administrative costs related to the use of such equipment. The cost of drivers, 

operators, and assistants will be paid for separately as described under the section on 

Daywork Labour.  

 

6. In calculating the payment due to the Contractor for Contractor‘s Equipment employed on 

daywork, only the actual number of working hours will be eligible for payment, except that 

where applicable and agreed with the Engineer, the travelling time from the part of the Site 

where the Contractor‘s Equipment was located when ordered by the Engineer to be 

employed on daywork and the time for return journey thereto shall be included for payment. 

 

7. The basic rental rates for Contractor‘s Equipment employed on daywork shall be stated in 

Pakistani Rupees.  
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Schedule of Daywork Rates:  1. Labour 

Item 

No. 

 

Description 

 

Unit Nominal 

Quantity 

Rate (Rs.) 

in Figure 

Rate (Rs.) 

in Words 

Extended 

Amount 

(Rs.) 

1 2 3 4 5 6 7 

D101 Ganger Hr 200    

D102 Labourer Hr 800    

D103 Brick Layer Hr 200    

D104 Mason Hr 200    

D105 Carpenter Hr 200    

D106 Steel Work Erector Hr 200    

 – etc. – Hr 200    

D113 Driver for Vehicle up to 10 Tons Hr 400    

 

D114 
Operator for Excavator, 

Dragline, Shovel or Crane 

 

Hr 
 

200 

   

D115 
Operator for Tractor, (tracked) with 

Dozer Blade or Ripper 
Hr 200 

   

 

 

D122 

Sub Total (Rs.) = 

Allow Percent of Subtotal for Contractor‘s Overhead, Profit, etc., in accordance with 

Paragraph 3(b) of Daywork Schedule 

Total for Daywork : Labour    
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Schedule of Daywork Rates:  2. Materials 

Item 

No. 

 

Description 

 

Unit Nominal 

Quantity 

Rate (Rs.) 

in Figure 

Rate (Rs.) 

in Words) 

Extended 

Amount 

(Rs.) 

1 2 3 4 5 6 7 

D201 Cement, Ordinary Portland or 

equivalent in bags 

 

M. Ton 
 

50 

   

D202 Mild Steel Reinforcing Bar up to 

16mm diameter to BS 4449 or 

equivalent 

 

M. Ton 
 

50 

   

D203 Fine Aggregate for Concrete as 

specified in Clause    
Cu. M 200 

   

D204 – etc. –      

D223 Sub Total (Rs.) = 

Allow percent of Subtotal for Contractor‘s Overhead, Profit, etc., in accordance with 

Paragraph 4(b) of Daywork Schedule 

Total for Daywork : Materials    
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Schedule of Daywork Rates:  3. Contractor’s Equipment 

Item 

No. 

 

Description 

 

Unit Nominal 

Quantity 

Rate (Rs.) 

in Figure 

Rate (Rs.) 

in Words 

Extended 

Amount 

(Rs.) 

1 2 3 4 5 6 7 

 Excavator, Face Shovel or      

 Dragline:   

D301 1. Up to & including 1 Cu. M Hr 200 

 2. Over 1 Cu. M to 2 Cu. M Hr 200 

 3. Over 2 Cu. M Hr 50 

 Tractor (tracked) including      

 Bull or Angle Dozer:   

D302 1. Up to & including 150 HP Hr 200 

 2. Over 150 to 200 HP Hr 200 

 3. Over 200 to 250 HP Hr 50 

 Tractor with Ripper:      

D303 1. Up to & including 200 HP Hr 200 

 2. Over 200 to 250 HP Hr 100 

D304 – etc. –      

 Total for Daywork : Constructional Plant    
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Daywork Summary 

SR. NO. DESCRIPTION AMOUNT (RS.) 

(I) Labour 
 

3,000,000 
 

 

8,500,000 
 

 

3,500,000 
 

(II) Materials 

(III) Constructional Plant 

TOTAL FOR DAYWORK (RS.) 
 

15,000,000.00 
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Summary of Specified Provisional Sums  

in the Bill of Quantities 

Bill no. Item no. Description Amount 

1  Not Required - 

    

2  Not Required - 

    

3a  Not Required - 

    

3b  Not Required - 

    

4  Not Required - 

    

5  Not Required - 

    

6  Not Required - 

    

  Provisional Sums for the Employer‘s portion of 

DAAB costs 

15,000,000/- 

    

etc.    

    

Total for Specified Provisional Sums 

(carried forward to Grand Summary (B), p. 76) 

15,000,000/- 
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Grand Summary 

 

Contract Name:      Upgradation  of Abbottabad - Thandiani Road  

(Total Length: 24.377 Km) 
 

Contract No.: 

 

General Summary Page Amount (Rs) 

Bill No. 1:     

Bill No. 2:     

Bill No. 3a:     

Bill No. 3b:     

Bill No. 4:     

Bill No. 5:     

Bill No. 6:     

Subtotal of Bills 1-6 (Rs) (A)  

Total for Daywork (Provisional Sum) * (B) 15,000,000/- 

Specified Provisional Sums not included in subtotal of bills
ii
 (C) 15,000,000/- 

Total of Bills Plus Provisional Sums (A + B + C)
 i
 (D)  

Add Provisional Sum for Contingency Allowance (if any)
 ii

 (E) 27,000,000/- 

Bid Price (D + E) (Carried forward to Letter of Bid) (F)  

 

i) All Provisional Sums are to be expended in whole or in part at the direction and discretion of the Engineer 

in accordance with Sub-Clauses 13.4 and 13.5 of the General Conditions except with respect to DAAB Fees 

and Expenses for which Sub-Clause 13.4 of the Particular Conditions – Part B shall apply. 

ii) To be entered by the Employer. 

* For evaluation purposes, Provisional Sum, other than Daywork will be excluded 

 
  



78 Section IV. Bidding Forms 

 

Technical Proposal 

 

 

- Site Organization 

 

- Method Statement 

 

- Mobilization Schedule 

 

- Construction Schedule 

 

- ES Management Strategies and Implementation Plans 

 

- Code of Conduct for Contractor’s Personnel (ES) 

 

- Equipment 

 

- Key Personnel Schedule  

 

- Others 
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Site Organization 

[insert Site Organization information] 

  



80 Section IV. Bidding Forms 

 

Method Statement 

[insert Method Statement] 
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Mobilization Schedule 

[insert Mobilization Schedule] 

In accordance with the Particular Conditions, Sub-Clause 4.1, the Contractor shall not carry out 

mobilization to Site unless the Engineer gives consent that appropriate measures are in place to 

address environmental and social   risks and impacts, which as a minimum shall include applying 

the Management Strategies and Implementation Plans (MSIPs) and Code of Conduct for 

Contractor‘s Personnel, submitted as part of the Bid and agreed as part of the Contract.  
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Construction Schedule 

[insert Construction Schedule] 

 

  The construction schedule shall include the following key milestones: 

 No-objection to the Contractor’s MSIPs, which collectively form the C-ESMP, in 

accordance with the Particular Conditions - Special provisions Sub-Clause 4.1. 

 Constitution of the DAAB 
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ES Management Strategies and Implementation Plans  
 

(ES-MSIP) 

 
The Bidder shall submit comprehensive and concise Environmental and Social Management Strategies 

and Implementation Plans (ES-MSIP) as required by ITB 11.1 (h) of the Bid Data Sheet. These strategies 

and plans shall describe in detail the actions, materials, equipment, management processes etc. that will 

be implemented by the Contractor, and its subcontractors.  

In developing these strategies and plans, the Bidder shall have regard to the ES provisions of the contract 

including those as may be more fully described in the Works‘ Requirements in Section VII. 
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Code of Conduct for Contractor’s Personnel (ES) Form 

 

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

We are the Contractor, [enter name of Contractor].  We have signed a contract with Project 

Director, Project Management Unit – KITE C&W for Upgradation of Abbottabad - Thandiani 

Road (Length: 24.377 Km). These Works will be carried out at District Abbottabad. Our contract 

requires us to implement measures to address environmental and social risks related to the 

Works, including the risks of sexual exploitation, sexual abuse and sexual harassment.    

   

This Code of Conduct is part of our measures to deal with environmental and social risks related 

to the Works.  It applies to all our staff, labourers and other employees at the Works Site or other 

places where the Works are being carried out.  It also applies to the personnel of each 

subcontractor and any other personnel assisting us in the execution of the Works.  All such 

persons are referred to as ―Contractor’s Personnel” and are subject to this Code of Conduct. 

This Code of Conduct identifies the behavior that we require from all Contractor‘s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not 

be tolerated and where all persons should feel comfortable raising issues or concerns without 

fear of retaliation. 

REQUIRED CONDUCT 

Contractor‘s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this Code of Conduct and all applicable laws, regulations and other 

requirements, including requirements to protect the health, safety and well-being of other 

Contractor‘s Personnel and any other person;  

3. maintain a safe working environment including by: 

a. ensuring that workplaces, machinery, equipment and processes under each 

person‘s control are safe and without risk to health;  

Note to the Bidder:  

The minimum content of the Code of Conduct form as set out by the Employer shall 

not be substantially modified. However, the Bidder may add requirements as appropriate, 

including to take into account Contract-specific issues/risks.   

The Bidder shall initial and submit the Code of Conduct form as part of its bid. 
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b. wearing required personal protective equipment;    

c. using appropriate measures relating to chemical, physical and biological 

substances and agents; and 

d. following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove 

himself/herself from a work situation which he/she reasonably believes presents an 

imminent and serious danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as 

women, people with disabilities, migrant workers or children; 

6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests for 

sexual favors, and other verbal or physical conduct of a sexual nature with other 

Contractor‘s or Employer‘s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of 

position of vulnerability, differential power or trust, for sexual purposes, including, but 

not limited to, profiting monetarily, socially or politically from the sexual exploitation of 

another; 

8.  not engage in Sexual Abuse, which means the actual or threatened physical intrusion of a 

sexual nature, whether by force or under unequal or coercive conditions;  

9. not engage in any form of sexual activity with individuals under the age of 18, except in 

case of pre-existing marriage; 

10. complete relevant training courses that will be provided related to the environmental and 

social aspects of the Contract, including on health and safety matters, Sexual Exploitation 

and Abuse (SEA), and Sexual Harassment (SH); 

11.  report violations of this Code of Conduct; and 

12. not retaliate against any person who reports violations of this Code of Conduct, whether 

to us or the Employer, or who makes use of the grievance mechanism for Contractor‘s 

Personnel or the project‘s Grievance Redress Mechanism. . 

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this Code of 

Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can be 

done in either of the following ways: 

1. Contact [enter name of the Contractor’s Social Expert with relevant experience in handling 

gender-based violence, or if such person is not required under the Contract, another 

individual designated by the Contractor to handle these matters] in writing at this address [   

] or by telephone at [   ] or in person at [   ]; or 

2. Call [  ]  to reach the Contractor‘s hotline (if any) and leave a message. 

 

The person‘s identity will be kept confidential, unless reporting of allegations is mandated by the 

country law. Anonymous complaints or allegations may also be submitted and will be given all 

due and appropriate consideration. We take seriously all reports of possible misconduct and will 
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investigate and take appropriate action. We will provide warm referrals to service providers that 

may help support the person who experienced the alleged incident, as appropriate.  

There will be no retaliation against any person who raises a concern in good faith about any 

behavior prohibited by this Code of Conduct.  Such retaliation would be a violation of this Code 

of Conduct.   

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 

Any violation of this Code of Conduct by Contractor‘s Personnel may result in serious 

consequences, up to and including termination and possible referral to legal authorities. 

FOR CONTRACTOR‘S PERSONNEL: 

I have received a copy of this Code of Conduct written in a language that I comprehend.  I 

understand that if I have any questions about this Code of Conduct, I can contact [enter name of 

Contractor’s contact person(s) with relevant experience)] requesting an explanation.   

 

Name of Contractor‘s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 

ATTACHMENT 1: Behaviors constituting Sexual Exploitation and Abuse (SEA) and behaviors 
constituting Sexual Harassment (SH) 
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ATTACHMENT 1 TO THE CODE OF CONDUCT FORM 

 

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND 

BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH) 

The following non-exhaustive list is intended to illustrate types of prohibited behaviors 

(1) Examples of sexual exploitation and abuse include, but are not limited to: 

 A Contractor‘s Personnel tells a member of the community that he/she can get them jobs related 

to the work site (e.g. cooking and cleaning) in exchange for sex. 

 A Contractor‘s Personnel that is connecting electricity input to households says that he can 

connect women headed households to the grid in exchange for sex. 

 A Contractor‘s Personnel rapes, or otherwise sexually assaults a member of the community. 

 A Contractor‘s Personnel denies a person access to the Site unless he/she performs a sexual favor.   

 A Contractor‘s Personnel tells a person applying for employment under the Contract that he/she 

will only hire him/her if he/she has sex with him/her.  

 

(2) Examples of sexual harassment in a work context  

 Contractor‘s Personnel comment on the appearance of another Contractor‘s Personnel (either 

positive or negative) and sexual desirability.  

 When a Contractor‘s Personnel complains about comments made by another Contractor‘s 

Personnel on his/her appearance, the other Contractor‘s Personnel comment that he/she is ―asking 

for it‖ because of how he/she dresses. 

 Unwelcome touching of a Contractor‘s or Employer‘s Personnel by another Contractor‘s 

Personnel.  

 A Contractor‘s Personnel tells another Contractor‘s Personnel that he/she will get him/her a 

salary raise, or promotion if he/she sends him/her naked photographs of himself/herself. 
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Form EQU: Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to 

meet the requirements for the key equipment listed in Section III, Evaluation and Qualification 

Criteria. A separate Form shall be prepared for each item of equipment listed, or for alternative 

equipment proposed by the Bidder. 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current 

status 

Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

Omit the following information for equipment owned by the Bidder. 

Owner Name of owner 

 Address of owner 

 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Form PER -1 

 

Contractor’s Representative and Key Personnel  

Schedule  
 

 

Bidders should provide the names and details of the suitably qualified Contractor‘s Representative 

and Key Personnel to perform the Contract. The data on their experience should be supplied using 

the Form PER-2 below for each candidate.  

 

Contractor’ Representative and Key Personnel  

1. Title of position: Contractor‘s Representative 

 Name of candidate:  

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

2. Title of position: [Environmental Specialist] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

3. Title of position: [Health and Safety Specialist] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

4. Title of position: [Social Specialist] 

 Name of candidate:   

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 
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 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

5. Title of position: Sexual Exploitation, Abuse and Harassment Expert 

[Where a Project SEA risks are assessed to be substantial or high, Key Personnel shall include an 

expert with relevant experience in addressing sexual exploitation, sexual abuse and sexual harassment 

cases] 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

6.. Title of position: [insert title] 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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Form PER-2:  

Resume and Declaration 

 Contractor’s Representative and Key Personnel   

 
Name of Bidder 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading and writing 

skills]  

 

Details  

 Address of employer: 

 

 Telephone: 

 

Contact (manager / personnel 

officer): 

 Fax: 

 

 

 Job title: 

 

Years with present employer: 

Summarize professional experience in reverse chronological order. Indicate particular technical 

and managerial experience relevant to the project. 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and 

responsibilities on the 

project] 

[time in role] 
[describe the experience relevant to this 

position]  
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Declaration  

 
I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as 

applicable], certify that to the best of my knowledge and belief, the information contained in this 

Form PER-2 correctly describes myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time 

schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of 

contract: 

[insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 

1. be taken into consideration during Bid evaluation; 

2. result in my disqualification from participating in the Bid 

3. result in my dismissal from the contract. 

 

Name of Contractor‘s Representative or Key Personnel: [insert name]   

  

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 

  



Section IV. Bidding Forms 93 

 

Bidders Qualification without prequalification 

To establish its qualifications to perform the contract in accordance with Section III, 

Evaluation and Qualification Criteria the Bidder shall provide the information requested in 

the corresponding Information Sheets included hereunder.  
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Form ELI -1.1 

Bidder Information Form 

Date: _________________ 

RFB No. and title: _________________ 

Page __________of _______________pages 

Bidder's name 

In case of Joint Venture (JV), name of each member: 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 4.4 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1 

 In case of state-owned enterprise or institution, in accordance with ITB 4.6, documents 

establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

 Establishing that the Bidder is not under the supervision of the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 

[If required under BDS ITB 47.1, the successful Bidder shall provide additional information on 

beneficial ownership, using the Beneficial Ownership Disclosure Form.] 
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Form ELI -1.2 

Bidder's JV Information Form 
(to be completed for each member of Bidder’s JV) 

Date: _______________ 

RFB No. and title: __________________ 

Page _______________ of ____________ pages 

 

Bidder‘s JV name: 

 

JV member‘s name: 

 

JV member‘s country of registration: 

 

JV member‘s year of constitution: 

 

JV member‘s legal address in country of constitution: 

 

JV member‘s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITB 4.4. 

  In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 

operation in accordance with commercial law, and that they are not under the supervision of the 

Employer, in accordance with ITB 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. [If 

required under BDS ITB 47.1, the successful Bidder shall provide additional information on beneficial 

ownership for each JV member using the Beneficial Ownership Disclosure Form.] 
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Form CON – 2 

Historical Contract Non-Performance, Pending Litigation 

and Litigation History 

Bidder‘s Name: ________________ 
Date: ______________________ 

JV Member‘s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1
st
 January [insert year] specified in Section III, 

Evaluation and Qualification Criteria, Sub-Factor 2.1. 

 Contract(s) not performed since 1
st
 January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount PKR  

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.3 as indicated below. 
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Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification Total Contract 

Amount PKR 

  Contract Identification: _________ 

Name of Employer: ____________ 

Address of Employer: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Employer:  

Address of Employer:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 
  No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.4 as indicated below. 

Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount PKR 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main issues 

in dispute] 

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

[insert amount] 
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Form CON – 3 

Environmental and Social Performance 

Declaration  

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each 
Specialized Subcontractor] 

Bidder‘s Name: [insert full name] 
Date: [insert day, month, year] 

Joint Venture Member‘s or Specialized Subcontractor‘s Name: [insert full name] 
RFB No. and title: [insert RFB number and title] 

Page [insert page number] of [insert total number] pages 

Environmental and Social Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a 

contract and/or called the performance security for a contract for reasons related to Environmental 

or Social  (ES) performance since the date specified in Section III, Qualification Criteria, and 

Requirements, Sub-Factor 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have been 

suspended or terminated and/or Performance Security called by an employer(s) for reasons related 

to Environmental or Social (ES) performance since the date specified in Section III, Qualification 

Criteria, and Requirements, Sub-Factor 2.5. Details are described below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount PKR 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s) e.g. gender-based violence; sexual 

exploitation or sexual abuse breaches] 

[insert amount] 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s)] 

[insert amount] 
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… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ES performance 

Year Contract Identification 

 

Total Contract 

Amount PKR 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main reason(s) 

e.g. for gender-based violence; sexual exploitation or sexual abuse 

breaches] 

[insert amount] 
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Form CON – 4 

Sexual Exploitation and Abuse (SEA) and/or Sexual 

Harassment Performance Declaration  

[The following table shall be filled in by the Bidder, each member of a Joint Venture and each subcontractor 

proposed by the Bidder] 

Bidder‘s Name: [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member‘s or Subcontractor‘s Name: [insert full name] 

RFB No. and title: [insert RFB number and title] 

Page [insert page number] of [insert total number] pages 

SEA and/or SH Declaration  

in accordance with Section III, Qualification Criteria, and Requirements 

We: 

  (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 

  (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 

  (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An 
arbitral award on the disqualification case has been made in our favor. 

  (d) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 

a period of two years. We have subsequently demonstrated that we have adequate capacity and 

commitment to comply with SEA/ SH obligations. 

  (e) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 

a period of two years. We have attached evidence demonstrating that we have adequate capacity 

and commitment to comply with SEA/ SH obligations.  

 

[If (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues 

underlying the disqualification.] 

[If (d) or ( e) above are applicable, provide the following information:] 

Period of disqualification: From: _______________ To: ________________ 

If previously provided on another Bank financed works contract, details of evidence  that demonstrated 

adequate capacity and commitment to comply with SEA/ SH obligations (as per (d) above) 

Name of Employer: ___________________________________________ 

Name of Project: _____________________________________ 

Contract description: _____________________________________________________  

Brief summary of evidence provided: ________________________________________ 
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______________________________________________________________________ 

Contact Information: (Tel, email, name of contact person): _______________________ 

______________________________________________________________________ 

As an alternative to the evidence under (d), other evidence demonstrating adequate capacity and 

commitment to comply with SEA/ SH obligations (as per (e) above) [attach details as appropriate].  
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Form FIN – 3.1:  

Financial Situation and Performance 

Bidder‘s Name: ________________ 

Date: ______________________ 

JV Member‘s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

1. Financial data 

Type of Financial information 

in 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in PKR) 

 Year 1 Year 2 Year 3 Year4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 

Activities 

     

*Refer to ITB 15 for the exchange rate 

2. Sources of Finance 
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Specify sources of finance to meet the cash flow requirements on works currently in progress 

and for future contract commitments. 

No. Source of finance Amount (PKR) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
 

 

 

2. Financial documents 

The Bidder and its parties shall provide copies of financial statements for ___________years pursuant 
Section III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a)  reflect the financial situation of the Bidder or in case of JV member, and not an affiliated 
entity (such as parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 

 Attached are copies of financial statements
1
  for the ____________years required above; and 

complying with the requirements 

  

                     
1
 If the most recent set of financial statements is for a period earlier than 12 months from the date of Bid, the reason 

for this should be justified. 
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Form FIN – 3.2:  

Average Annual Construction Turnover 

Bidder‘s Name: ________________ 

Date: ______________________ 

JV Member‘s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 Annual turnover data (construction only) 

Year Amount  

PKR 

Exchange rate USD equivalent 

[indicate 

year] 

[insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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Form FIN – 3.3:  

Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 

credit, and other financial means, net of current commitments, available to meet the total 

construction cash flow demands of the subject contract or contracts as specified in Section III, 

Evaluation and Qualification Criteria 

Financial Resources 

No. Source of financing Amount (PKR)  

1 
 

 

 

2 
 

 

 

3 
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Form FIN – 3.4:  

Current Contract Commitments / Works in Progress 

Bidders and each member to a JV should provide information on their current commitments on 

all contracts that have been awarded, or for which a letter of intent or acceptance has been 

received, or for contracts approaching completion, but for which an unqualified, full completion 

certificate has yet to be issued. 

Current Contract Commitments 

  

No. Name of Contract 

Employer’s 

Contact Address, Tel, 

Fax 

Value of 

Outstanding 

Work 

(PKR) 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last 

Six Months 

[PKR/month)] 

1      

2      

3      

4      

5      
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Form EXP - 4.1 

General Construction Experience 

Bidder‘s Name: ________________ 

Date: ______________________ 

JV Member‘s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Bidder 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Bidder: __________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 
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Form EXP - 4.2(a) 

Specific Construction and Contract Management 

Experience 

Bidder‘s Name: ________________ 

Date: ______________________ 

JV Member‘s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Subcontra

ctor  

Total Contract Amount  PKR  

If member in a JV or Subcontractor, 

specify participation in total 

Contract amount 

   

Employer's Name:  

Address: 

Telephone/fax number 

E-mail: 
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 Form EXP - 4.2(a) (cont.) 

Specific Construction and Contract Management 

Experience (cont.) 

Similar Contract No. 

 

Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) of 

Section III: 

 

1.  Amount  

2. Physical size of required works 

items 
 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key 

activities 
 

6.  Other Characteristics  
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Form EXP - 4.2(b) 

Construction Experience in Key Activities 

Bidder's Name: ________________ 

Date: ___________________ 

Bidder's JV Member Name: __________________ 

Subcontractor's Name
2
 (as per ITB 34): ________________ 

RFB No. and title: _____________________ 

Page __________________of ________________pages 

All Subcontractors for key activities must complete the information in this form as per ITB 34 

and Section III, Evaluation and Qualification Criteria, Sub-Factor 4.2. 

1. Key Activity No One: ________________________ 

 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Subcontracto

r  

 

Total Contract Amount 

 PKR  

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of the 

year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

                     
2
 If applicable 
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 Information 

Employer‘s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

2. Activity No. Two  

3. ………………… 

 

  

 
Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 
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Form EXP - 4.2(c)  

Specific Experience in Managing ES aspects 

[The following table shall be filled in for contracts performed by the Bidder, and each 

member of a Joint Venture] 

Bidder's Name: ________________ 

Date: ___________________ 

Bidder's JV Member Name: __________________ 

RFB No. and title: _____________________ 

Page __________________of ________________pages 

  
1. Key Requirement no 1 in accordance with 4.2 (c): ______________________ 

 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Subcontractor  

 

Total Contract Amount 

 PKR  

Details of relevant experience 

 

2. Key Requirement no 2 in accordance with 4.2 (c): ______________________ 

3. Key Requirement no 3 in accordance with 4.2 (c): ______________________ 

… 
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Form of Bid Security - Demand Guarantee 

 

Beneficiary:  __________________________  

Request for Bids No: ________________________________________  

Date:  __________________________  

BID GUARANTEE No.: __________________________  

Guarantor:  ________________________________________________ 

We have been informed that __________________________ (hereinafter called "the Applicant") 

has submitted or will submit to the Beneficiary its Bid (hereinafter called "the Bid") for the 

execution of ________________ under Request for Bids No. ___________ (―the RFB‖).  

Furthermore, we understand that, according to the Beneficiary‘s conditions, Bids must be 

supported by a Bid guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________   

(____________) upon receipt by us of the Beneficiary‘s complying demand, supported by the 

Beneficiary‘s statement, whether in the demand itself or a separate signed document 

accompanying or identifying the demand, stating that either the Applicant: 

(a)     has withdrawn its Bid prior to the Bid validity expiry date set forth in the Applicant‘s 

Letter of Bid, or any extended date provided by the Applicant; or 

(b)  having been notified of the acceptance of its Bid by the Beneficiary prior to the expiry date 

of the Bid validity or any extension thereto provided by the Applicant, (i) has failed to 

execute the contract agreement, or (ii) has failed to furnish the Performance Security and, if 

required, the Environmental and Social (ES) Performance Security, in accordance with the 

Instructions to Bidders (―ITB‖) of the Beneficiary‘s Bidding document. 

This guarantee will expire: (a) if the Applicant is the successful Bidder, upon our receipt of 

copies of the contract agreement signed by the Applicant and the Performance Security and, if 

required, the Environmental and Social (ES) Performance Security, issued to the Beneficiary in 

relation to such contract agreement; or (b) if the Applicant is not the successful Bidder, upon the 

earlier of (i) our receipt of a copy of the Beneficiary‘s notification to the Applicant of the results 

of the Bidding process; or (ii) twenty-eight days after the expiry date of the Bid validity.  

Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date. 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758. 

 

 

_____________________________ 

[signature(s)] 
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Form of Bid-Securing Declaration (Not Applicable) 

 

Date: _______________ 

RFB No.: ________________ 

Alternative No.: ________________ 

To:  

We, the undersigned, declare that:     

We understand that, according to your conditions, Bids must be supported by a Bid-Securing 

Declaration. 

We accept that we will automatically be suspended from being eligible for Bidding, or 

submitting Proposals in any contract with the Employer for the period time specified in Section 

II – Bid Data Sheet, if we are in breach of our obligation(s) under the Bid conditions, because 

we: 

(a)  have withdrawn our Bid prior to the expiry date of the Bid validity specified in the Letter 

of Bid or any extended date provided by us; or 

(b)  having been notified of the acceptance of our Bid by the Employer prior to the expiry date 

of the Bid validity in the Letter of Bid or any extended date provided by us, (i) fail or 

refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the Performance 

Security and, if required, the Environmental and Social (ES) Performance Security, in 

accordance with the ITB 48. 

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, 

upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder; 

or (ii) twenty-eight days after the expiry date of the Bid validity. 

Name of the Bidder*  

Name of the person duly authorized to sign the Bid on behalf of the Bidder** _______ 

Title of the person signing the Bid ______________________ 

Signature of the person named above ______________________ 

 

Date signed ________________________________ day of ___________________, _____ 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder attached to the Bid 

[Note: In case of a Joint Venture, the Bid-Securing Declaration must be in the name of all members to the Joint 

Venture that submits the Bid.] 
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Section V - Eligible Countries 

 

Eligibility for the Provision of Goods, Works and Non Consulting Services in  

Bank-Financed Procurement 

 

In reference to ITB 4.8 and 5.1, for the information of the Bidders, at the present time firms, 

goods and services from the following countries are excluded from this Bidding process: 

 

Under ITB 4.8 (a) and 5.1:  Israel  

Under ITB 4.8 (b) and 5.1:  None 
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Section VI - Fraud and Corruption 
1. Purpose 

1.1 The Bank‘s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 

(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any of 

their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. ―corrupt practice‖ is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another party; 

ii. ―fraudulent practice‖ is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial 

or other benefit or to avoid an obligation; 

iii. ―collusive practice‖ is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of another 

party; 

iv. ―coercive practice‖ is impairing or harming, or threatening to impair or harm, directly 

or indirectly, any party or the property of the party to influence improperly the actions 

of a party; 

v. ―obstructive practice‖ is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence material 

to the investigation or making false statements to investigators in order to 

materially impede a Bank investigation into allegations of a corrupt, 

fraudulent, coercive, or collusive practice; and/or threatening, harassing, or 

intimidating any party to prevent it from disclosing its knowledge of matters 

relevant to the investigation or from pursuing the investigation; or 

(b) acts intended to materially impede the exercise of the Bank‘s inspection and 

audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/ or their employees, has, directly or 
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indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 

competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other 

appropriate actions, including declaring misprocurement, if the Bank determines at any 

time that representatives of the Borrower or of a recipient of any part of the proceeds of 

the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices 

during the procurement process, selection and/or execution of the contract in question,  

without the Borrower having taken timely and appropriate action satisfactory to the Bank 

to address such practices when they occur, including by failing to inform the Bank in a 

timely manner at the time  they knew of the practices;  

d. Pursuant to the Banks Anti-Corruption Guidelines and in accordance with the Bank‘s 

prevailing sanctions policies and procedures, may sanction a firm or individual, either 

indefinitely or for a stated period of time, including by publicly declaring such firm or 

individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed 

contract, financially or in any other manner;1 (ii) to be a nominated
2
 sub-contractor, 

consultant, manufacturer or supplier, or service provider of an otherwise eligible firm 

being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan 

made by the Bank or otherwise to participate further in the preparation or implementation 

of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), 

consultants, contractors, and suppliers: and their sub-contractors, sub-consultants, service 

providers, suppliers, agents, personnel, permit the Bank to inspect
3
 all accounts, records 

and other documents relating to the procurement process, selection and/or contract 

execution, and to have them audited by auditors appointed by the Bank. 

 

 

                     
1
  For the avoidance of doubt, a sanctioned party‘s ineligibility to be awarded a contract shall include, without limitation, (i) 

applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-

contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such 

contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. 
2
  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider 

(different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in 

its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder 

to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   
3
  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken 

by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating 

the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes 

but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies 

thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic 

format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other 

relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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Section VII - Works’ Requirements 
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Scope of Works 

 
UPGRADATION OF ABBOTTABAD - THANDIANI ROAD 

(TOTAL LENGTH: 24.377 KM) 

 

 

Total Length:      24.377 Km 

Formation Width:      9.5 M 

Pavement Width:      6.5 M 

Flexible Pavement:     16.700 Km 

 Subbase:     150 MM 

 Aggregate Base Course:   150 MM 

 Asphaltic Base Course:   80 MM 

 Asphaltic Wearing Course:   50 MM 

Rigid Pavement:      7.700 Km 

 Lean Concrete:    150 MM 

 Concrete Class A:    300 MM 

PCC Shoulders:       2 M (1 M on each side) 

PCC Drain:      1 M (along hill side) 

Plum Concrete Retaining Wall:    14,300 M  

Plum Concrete Breast Wall:    15,500 M 

Slab Culverts:      22 No 

Pipe Culverts:      24 No 

Metal Guard Rail:     4,048 M 

New Jersey Barrier:     5,000 M 

PCC Parapet Walls:     9,500 M 

Solar Street Lights:     130 Poles 

Rest Area:      As per Drawings   
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Specification 

 
Technical Specifications Book–1 (Engineering Materials) and Technical Specifications For 

Workmanship, notified by Communication and Works Department, Government of Khyber 

Pakhtunkhwa for MRS 2020 will be applicable.  

 

These Technical Specifications are Volume-II of the Bidding Documents and are attached as 

Annexure-1. 
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Environmental and Social (ES) requirements  
 

Sr. 

No 
Impacts Mitigation Measures 

Responsibility 

 

Implementation Monitoring 

POTENTIAL ENVIRONMENTAL IMPACTS 

Pre-Construction / Design Phase 

1 Technical Design and Layout Planning 

Incompatible layout plan and engineering 

design of the project‘s structures can 

undermine the overall aesthetic beauty and 

ambience of the project area. Also low 

utilization of the available spaces and 

designing the structures without considering 

the prospective and futuristic needs can 

result in structures with low social 

acceptability and functionality. This future 

traffic factor if not considered in the design 

properly, will also affect the project road 

and public safety of the proposed Project. 

Similarly, the locals may also face access 

problems for their land. 

 The technical design of the 

proposed project must 

consider all the above 

mentioned factors for the final 

design and should meet all the 

local and international 

standards. 

 The proponent must review 

and validate all the design 

considering the possible 

impacts (as mentioned) before 

the start of construction of 

proposed Project. 
 

Design Consultant PMU 

2 Topography 
The topography in the project area will 

change due to the construction of project. 

Construction/ up-gradation of existing track 

will result in considerable earthworks and 

excavation including cutting of rocks, 

cutting of hill slopes, land clearing and 

leveling resulting in significant change in 

topography. 

 Best engineering design 

measures should be adopted 

keeping in view the aesthetics 

of the project area;  

 The project design should 

avoid excessive cutting of 

rocks/hill slopes where cutting 

is unavoidable make 

maximum efforts to ensure 

minimum changes in the 

topography; and 

 Ground disturbances should 

be limited to only the areas 

necessary for project related 

construction activities. 

Design Consultant PMU 

3 Drainage 

The project area has high frequency of 

rainfall especially during monsoon, and 

water flows through the hills passing 

through the road which may deteriorate the 

road surface decreasing the life of road.  

 Mitigation measures will 

include provision of 

appropriate drainage 

structures with appropriate 

design capacity to avoid 

flooding especially during the 

rains. Proper slopes shall be 

incorporated in design to 

avoid the stagnant water on 

At-grade road surface 

Design Consultant PMU 

4 Seismic Hazard 

The location of the project area varies from 

 The proposed road should be Design Consultant PMU 
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Sr. 

No 
Impacts Mitigation Measures 

Responsibility 

 

Implementation Monitoring 

Seismic 3 as per Earthquake Zones 

Classification of the Building Code of 

Pakistan, 2007, where 3 (high) represents 

peak horizontal ground acceleration from 

0.24 to 0.32 g. In this Zone, designing of 

various types of structures should be done 

on the basis of Peak Ground Acceleration 

(PGA). A high intensity earthquake 

impacting the project site can adversely 

impact the development.  

designed and constructed to 

withstand earthquake hazards 

considering the peak ground 

acceleration of the area. 

 Retaining walls should be 

constructed along the road and 

also included in project 

design.  

 For seismic hazard analysis, 

updated structural and seismic 

evaluations should be carried 

out.  

5 Slope Stability 

Slope stability may be affected by 

construction of road cuts or embankments. 

Excessive slope of steep cuts, changes in 

drainage capacity and pattern can result in 

landslides as the project area is prone to 

land sliding. Land sliding may cause 

blockage of roads and serious accidents and 

can affect the nearby structures. The 

damages may vary from loss of life to 

injuries and loss of property. 

 Design should consider 

maintaining natural angle of 

cut slopes and embankments 

to avoid land sliding;  

 Minimum clearance of 

vegetation especially tall trees 

shall be considered in design. 

 Engineering measures should 

be incorporated in design to 

control runoff and increase 

slope stability e.g. Rip Rap 

and Retaining wall etc. 

Design Consultant PMU 

6 Flora 

Most common impacts due to a road project 

are habitat damage and fragmentation, 

exotic species incursion, pollution, over 

hunting and genetic obstacles. The proposed 

Road is already exits so no major 

fragmentation is expected which can 

disintegrate the habitat areas into smaller 

and more isolated units. 

 

During the pre-construction phase, activities 

such as installation of construction camp, 

construction of temporary roads & mobility 

of construction staff may damage the local 

vegetation/trees.  As the heavy machinery 

and camp will be moved and installed, 

which require significant space due to 

which available vegetation is expected to be 

removed. This impact is site-specific, 

permanent, irreversible, possible, medium 

significant and needs to be encountered 

prior to the start of construction stage. 

 

A large number of trees of various species, 

approximately 1,600 (Counting based on 

 As linear tree plantation on 

both sides of road is already 

exits along existing Thandiani 

road. Therefore, efforts should 

be done to avoid at least tree 

on either side during the 

process of widening. If 

possible the route may be 

shifted on to those areas 

which having minimum green 

cover. 

 Plan for compensatory 

planting of ten trees or more 

against each fallen tree of 

similar floral function on both 

sides of the proposed 

Alignment that will help in 

rehabilitating the floral and 

faunal activities of the project 

area; 

 While working in or close to 

Design Consultant PMU 



Section VII – Works‘ Requirements 126 

 

 

Sr. 

No 
Impacts Mitigation Measures 

Responsibility 

 

Implementation Monitoring 

aerial imaginaries from Google Earth and 

Ground truthing for species identification), 

in the RoW, will be affected due to 

implementation of the proposed project. 

This will have an adverse effect on the 

natural environment of the project area. 

Reserve Forests, their 

management plans will be 

strictly followed.  

 In case a management plan of 

any protected area does not 

exist, the project will develop 

a site specific plan (separate 

study) for natural habitat 

conservation in consultation 

with the forest and wildlife 

department.  

 KP Forest Ordinance 2002, 

Khyber Pakhtunkhwa Wildlife 

and Biodiversity (Protection, 

Preservation, Conservation 

and Management) Act, 2015. 

Protection of Trees and 

Brushwood Act, 1949, WB 

OP on Natural Habitats 

(OP/BP 4.04) and Forests 

(OP/BP 4.36) should be 

strictly followed. 

7 Disturbance to Wildlife 

The project area is rich in wildlife. The 

proposed interventions related to the sub 

project, and the resultant increased number 

of tourist activity, can impact animal 

movements by direct mortality or avoidance 

behaviour. Enhanced tourist mobility will 

increase the traffic load that may 

consequently increase the mortality of wild 

animals. However, the impact is likely to be 

minor / small. 

As movement and installations of 

machinery and vehicles will take place so 

noise and habitat loss is expected. The 

routes of the available wildlife and other 

habitats may be affected due to camp set-up 

and machinery movements and installations. 

The temporary roads may also affect the 

habitat of locally available fauna. 

 Hunting, poaching and 

harassing of wild animals 

shall be strictly prohibited, 

and Contractor shall be 

required to instruct and 

supervise its labor force 

accordingly and clear orders 

should be given in this regard.  

 Proponent must take NOC 

from the relevant department 

prior to construction phase. 

 After consultation with the 

Wildlife Department, site 

specific Wildlife Safety Plans 

(Separate study) should be 

developed.  

 KP Wildlife & Biodiversity 

Act 2015, WB OP 4.04 

Natural Habitats will be 

followed for compliance.  

 Moreover, Proper planning 

should be done for food 

storage, setting up of kitchens, 

Design Consultant PMU 
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Sr. 

No 
Impacts Mitigation Measures 

Responsibility 

 

Implementation Monitoring 

production of sewage and 

waste water may result in 

multiplication of rodents like 

rats, mice and shrew etc and 

vectors like mosquitoes, bugs 

and flies which will have a 

negative impact. 

Construction Phase 

1 Soil Erosion and Contamination 

The clearing of vegetation can also loosen 

the soil and make it more susceptible to 

erosion due to wind and rain. There is also a 

possibility of silt runoff during rainy season 

causing soil erosion. During the rain, the 

eroded soil mix with stagnant water to 

transform into slush, which can affect 

movement of vehicles and machinery and 

construction work as well as limit the 

movements of local people. Soil may be 

affected by erosion, compaction and 

contamination. Soil erosion may occur on 

roadside, at contractors‘ camps and at 

embankment works, as a result of 

uncontrolled run-off from equipment 

washing yards, excavation of earth/cutting 

operations and clearing of vegetation. Soil 

may also be impacted due to unauthorized 

use of borrow areas and quarries, resulting 

in degradation of landscape. Whereas, 

contamination of soil may be caused by 

solid waste generated at campsites and by 

oil and chemical spills at asphalt plant sites, 

workshop areas and equipment washing 

yards. This may limit the future use of land 

for agriculture. 

 Soil contamination by asphalt 

will be minimized by placing 

all containers in a bunded area 

away from water courses; 

 Provision of impervious 

platform with oil and grease 

trap for collection of spillage 

during equipment and vehicle 

maintenance; 

 All spoils shall be disposed of 

safely and the site shall be 

restored back to its original 

conditions;  

 Non-bituminous wastes from 

construction activities shall be 

dumped in approved sites, in 

line with the legal 

prescriptions for dumpsites; 

 In areas with strong sheet 

flow, high embankments will 

be provided with chutes and 

drains/culverts to minimize 

soil erosion.  Stone pitching 

and retaining walls will be 

made at high embankments in 

critical areas;  

 As applicable and needed, 

plantation of grasses and 

shrubs will be done for slope 

protection; 

 Use of modern, well-

maintained machinery and 

vehicles by the contractor to 

avoid leakages; and 

 Soils removed during 

construction would be 

stockpiled for reuse where 

Contractor MEC, ESSU, 

PMU 
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Sr. 

No 
Impacts Mitigation Measures 

Responsibility 

 

Implementation Monitoring 

possible. 

2 Excavation of Earth 
During construction, there is a chance of 

finding archeological remains. 

Mismanagement of the archeological 

remains may result loss of a valuable assets. 

Further, excavation of earth from borrow 

areas and for clearance of ROW may result 

in erosion of soil. Erosion results in change 

of edaphic characteristics of soil. Loss of 

fertile top soil may affect adversely on the 

productivity of the project area.  

 In case of finding 

archeological remains during 

excavation, the contractor 

shall immediately report 

through Supervision 

Consultant to Directorate of 

Archaeology and Museums, 

KP to take further suitable 

action to preserve those 

antiques or sensitive remains. 

 Avoid agriculture land for 

borrow materials. 

 Contractor needs to obtain 

approval for excavation and 

submit the plan of 

rehabilitation of the site after 

excavation. 

Contractor MEC, ESSU, 

PMU 

3 Surface and Groundwater  

The surface water may get 

contaminated due to the surface runoff 

during construction phase. Construction 

activities may result in debris entering 

water body resulting in sedimentation. 

Storage and transport of construction 

material may also result in spills of 

chemical and contamination of water 

bodies.  

Groundwater may also get 

contaminated from the wastewater 

generation from the construction 

camps, leachate from improper 

dumping of solid waste. Consumption of 

water for construction activities may 

also affect other designated uses of 

water especially drinking water due to 

less availability of drinking water in the 

area.  

 As a mandatory step, all the 

effluents will be disposed as 

per the requirements of 

NEQS. Moreover, to reduce 

the risk of surface and 

groundwater contamination, 

good management practices 

will be adopted to ensure that 

fuels, chemicals, raw sewage 

and wastewater effluent are 

disposed of in a controlled 

manner. 

Contractor MEC, ESSU, 

PMU 

4 Traffic Issues 

Due to the proposed road construction 

activities and movement of heavy project 

vehicles for construction material supply, 

traffic problems may arise for the 

commuters and transporters travelling to the 

proposed areas. The problems will include 

 Proper sign boards will be 

provided for smooth flow of 

traffic; 

 Period of construction and 

area / location of construction 

site shall be informed to 

Contractor MEC, ESSU, 

PMU 
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traffic jams and inconvenience to the public 

passing through the Project Area. It will 

also increase traffic load on the existing 

road network or access roads ultimately 

deteriorating the existing condition of the 

roads. The movement of vehicles along the 

haulage routes will cause soil erosion, 

debris flow, dust emissions, vibrational 

impacts, etc. 

public in general and 

specifically to local residents. 

 Any closure of the roads 

(especially main roads) and 

deviations / diversions 

proposed should be informed 

to the riders through standard 

signs and displays. 

5 Air Quality 
Air quality will be affected by fugitive dust 

emissions from construction machinery; 

dust from the unpaved surface and 

construction vehicles. Emissions may be 

carried over longer distances depending 

upon the wind speed, direction, temperature 

of surrounding air and atmospheric stability. 

Besides, multifarious construction activities 

and increased vehicular traffic (construction 

vehicles) would also contribute to the 

localized airborne dust. Once in the air, the 

larger sized particles, under influence of 

gravity, tend to settle down in the 

immediate vicinity of the source. The 

Suspended Particulate Matter (SPM) of the 

size smaller than 10 micrometre (PM10) 

tends to remain suspended in the 

environment for much longer and persistent 

time and is an environmental hazard. The 

objectionable impacts of settling of the 

suspended dust would be its dry deposition 

on vegetation, motor vehicles, structures, 

and other exposed surfaces. Exhausts from 

fossil fuel burning in the construction 

machinery will also deteriorate local air 

quality. Similarly, exhausts from generators 

can also have impacts on air quality in the 

vicinity.  

 All vehicles, machinery, 

equipment and generators 

used during construction 

activities should be kept in 

good working condition and 

be properly tuned and 

maintained in order to 

minimize the exhaust 

emissions; 

 Open burning of solid waste 

from the Contractor‘s camps 

and at construction site should 

be strictly banned; 

 equipment and machinery 

should be enforced during 

construction works; 

 Construction workers should 

be provided with masks for 

protection against the 

inhalation of dust; and 

 Regular monitoring of air 

quality in accordance with 

NEQS. 

Contractor MEC, ESSU, 

PMU 

6 Noise/Vibration 

The noise and vibration will be produced 

due to the operation of construction 

machinery and equipment and blasting 

activities. Sources of noise and vibration 

during construction are heavy machinery 

such as bulldozers, excavators, stabilizers, 

concrete mixing plant, pneumatic drills, 

stone crushers, asphalt plants and other 

equipment‘s. Noise and vibration are 

perceived as one of the most undesirable 

consequences of construction activity. The 

above machinery is expected to generate 

noise levels that would be severe in the 

 Selection of up-to-date and 

well-maintained plant or 

equipment with reduced noise 

levels ensured by suitable in-

built damping techniques or 

appropriate muffling devices; 

 Confining excessively noisy 

work to normal working hours 

in the day, as far as possible; 

 Providing the construction 

workers with suitable hearing 

protection like ear cap, or 

Contractor MEC, ESSU, 

PMU 
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project area. earmuffs and training them in 

their use;  

 Preferably, restricting 

construction vehicles 

movement during night time; 

 Heavy machinery like 

percussion hammers and 

pneumatic drills shall not be 

used during the night without 

prior approval of the client; 

and 
 Vehicles and equipment used 

shall be fitted, as applicable, 

with silencers and properly 

maintained. 

7 Borrow Areas/ Open Pits 

Borrow / open pits and its excavation 

activities may result in land disputes, 

soil erosion, loss of potential cropland, 

loss of vegetation, landscape 

degradation, and damage to road 

embankments.   

Borrow/ Open pits may also result in 

potential sources of mosquito breeding 

and may prove hazardous to human 

beings, livestock and wildlife. This will 

also degrade hygienic condition of the 

project area.  

 

 Necessary permits shall be 

obtained for any borrow pits 

from the competent 

authorities; 

 No excavations are allowed 

within distance of 500 m to 

ROW;  

 In borrow pits, the depth of 

the pit shall be restricted upto 

5‘ and the sides of the 

excavation will have a slope 

not steeper than 1:4;   

 Soil erosion along the borrow 

pit shall be regularly checked 

to prevent/mitigate impacts on 

adjacent lands; and 

 In case borrow pits fill with 

water, measures have to be 

taken to prevent the creation 

of mosquito-breeding sites. 

Contractor MEC, ESSU, 

PMU 

8 Construction Camps / Camp Sites 

Improper construction camp location and 

mismanagement of construction camp 

activities can lead to various social and 

environmental impacts which include health 

and safety, traffic problems, soil 

degradation, loss of vegetation and assets on 

the selected land, solid waste and water 

pollution. Furthermore, cultural differences, 

behavior of construction workers, potential 

disregard for local cultural norms can lead 

to increased tension between local 

 The project will seek to avoid 

sitting camps where their 

presence might contribute to 

any conflicts with locals; 

 Employment policies which 

aim to maximize job 

opportunities for local people 

will help to minimize tensions 

caused by different socio-

cultural values; 

Contractor MEC, ESSU, 

PMU 
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communities and workers residing in the 

construction camps. 

 Camps will be designed to be 

self-contained to reduce 

demand on infrastructure and 

services of nearby 

communities 

 A comprehensive safety and 

security plan for the camps 

will be prepared which will 

comprise of a training manual, 

use of safety equipment and 

emergency preparedness; 

 Waste Management Plan will 

be implemented to ensure safe 

handling, storage, collection 

and disposal of construction 

wastes and the training of 

employees who handle waste. 

 Wastewater Generation at Construction 

Camps 

Wastewater will be generated at the 

construction camps by the workers. If the 

generated wastewater is not properly treated 

or disposed of, this may contaminate the 

surface water sources such as nullahs, 

drains, water channels etc. apart from soil 

contamination.    

 Domestic and chemical 

effluents from the 

construction camp will be 

disposed by the development 

of on-site sanitation systems 

i.e. septic tanks, etc. 

 Proper monitoring to check 

the compliance of NEQS will 

be carried out; and 

 Sewage from construction 

camps will be disposed of 

after proper pre-treatment and 

processes such as soakage pit. 

 The Contractor(s) will be 

responsible to submit details 

of site-specific wastewater 

management plan along with 

details of wastewater 

collection, transportation and 

its disposal. 

Contractor MEC, ESSU, 

PMU 

10 Solid Waste Generation at Construction 

Camps 

Considering the labourers (about 88 in 

numbers) residing in the construction camp 

and the locally available labour, an average 

 Solid Waste generated during 

construction and camp sites 

will be safely disposed in 

demarcated waste disposal 

sites and the contractor will 

Contractor MEC, ESSU, 

PMU 
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solid waste generation rate of 0.5 

kg/capita/day1 is adopted for the estimation 

of solid waste generation. Based on this 

assumption, a total of about 44 kg of solid 

waste will be generated from construction 

camps on daily basis. Different type of 

waste is likely to be generated during the 

construction phase of the project. The 

municipal waste will be in the form of food, 

cans, paper and wastewater from 

construction camps toilets and washing 

yards. Construction waste will include 

excavated soil, sand, gravel, rocks, asphalt, 

pieces of concrete, bricks, wood, metal 

pieces and electrical wires. Whereas, 

hazardous waste can be comprised of paints 

and construction chemicals. All these, if left 

unattended, can become a source of 

nuisance and environmental pollution in the 

project area. Insecure and unhygienic 

disposal of the solid wastes particularly 

garbage and trash may cause degradation of 

soil and land. Insecurely disposed off heaps 

of wastes containing kitchen garbage and 

food waste can serve as breeding grounds 

for the disease spreading vectors and 

rodents. Throwing away of solid wastes into 

water channels and the wastewater network 

can result into choking of the latter.  

provide a proper waste 

management plan; 

 Training of work force in the 

storage and handling of 

hazardous materials and 

chemicals Construction 

workers and supervisory staff 

should be encouraged and 

educated to practice waste 

minimization, reuse and 

recycling to reduce quantity of 

the waste;Proper labeling of 

containers, including the 

identification and quantity of 

the contents, hazard contact 

information etc; 

 Waste disposal plan must be 

reviewed during the entire 

construction phase in the light 

of changing weather 

conditions 

 Emergency Response plan 

shall be prepared to address 

the accidental spillage of fuels 

and hazardous goods; 

 Immediate collection of 

spilled oils/fuels/lubricants by 

collection of contaminated 

soils and skipping oils from 

surface water by applying 

appropriate technologies. 

 

11 Green House Gas (GHG) Abatement 

The main sources of greenhouse gases 

(CO2, CH4, NOx etc.) during the 

construction activities of the proposed 

project will include both mobile and 

stationary sources. The mobile source will 

be the construction and transportation 

vehicles while the stationary source will be 

the batching and asphalt plants. Emission of 

greenhouse gases cause global warming and 

other climatic changes on regional and 

global scale.  

 Regular motioning of the 

vehicles for engine efficiency; 

 Avoid idling of construction 

vehicles;  

 Alternative energy resources 

shall be considered where 

possible; 

 NEQS applicable to gaseous 

emissions generated by 

construction vehicles, 

Contractor MEC, ESSU, 

PMU 

                     
Source: The World Bank Report 2012 – What a Waste: A global review of solid waste management. Based on UNEP estimates for waste 

generation in the Asia Pacific. Average is 0.45 kg/capita/day. 
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equipment and machinery 

shall be enforced during 

construction works. 

12 Resource Conservation  

Resources involved in the construction of 

proposed project would include water, fuel 

and construction materials.  

Use of electricity will be insignificant. 

Diesel and residual fuel oils will be used to 

operate construction machinery and asphalt 

and batching plants. Sustainable use of 

energy resources is very important not only 

to continue future use, but it will also help 

to reduce air emissions. For conservation of 

energy, efficiency of the engines and 

burning processes is very important. 

Electricity shortage is not expected but the 

sustainable use of diesel and residual fuel is 

necessary. Fuel will be used to operate 

construction machinery. Efficient use of 

energy resources is important to reduce air 

emissions.  For conservation of energy, 

efficiency of the engines and burning 

processes is important. 

 Use potable water bowsers for 

construction works and 

mineral water bottles/ ground 

water for drinking purpose; 

 Plan for the 

provision/purchase of 

adequate insulation to reduce 

heat loss through batching 

plants;  

 Reduction of wastage of water 

through training of workers 

involved in water use; 

 Ensure adequate insulation to 

reduce heat loss through 

batching plants; 

 Regularly monitor CO and 

CO2 content of the flue gases 

to verify that combustion 

systems are using practical 

excess air volumes; 

 Maintain clean heat transfer 

surfaces in asphalt batching 

plant; 

 Regular service of the 

vehicles and batching plants 

will reduce the mechanical 

losses of energy.   

Contractor MEC, ESSU, 

PMU 

13 Disposal of Mucking Material 

Inevitable cut and fill earthwork operations 

will open up scars on the land around the 

project area.  

 Mitigation measure will 

include proper landscaping, 

which should be given due 

consideration along with re-

establishment of the 

local/indigenous vegetation. 

The excavated materials that 

are unsuitable for use will 

need to be stored, transported 

and reused and the residual 

material shall be disposed of 

appropriately at designated 

sites. 

Contractor MEC, ESSU, 

PMU 

14 Natural and Man-Made Disasters 

Natural disasters (earthquakes) and 

accidents such as fire, falls, slips and trips 

 An ERP for earthquakes and 

manmade disasters should be 

Contractor MEC, ESSU, 

PMU 
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may result in injuries, financial losses and 

may even lead to deaths. The workers shall 

be trained and facilitated to cope with such 

disasters. 

developed by contractor in 

coordination with SC and 

C&W Department should 

be implemented in close 

consultation with the 

RESCUE Services and other 

concerned departments; and 

 Minor incidents and near 

misses should be reported, and 

preventive measures should be 

formulated accordingly by the 

C&W Department. 

15 Flora 

The project will involve destruction of 

vegetation cover on construction areas 

particularly along existing alignment. It is 

initially examined that approximately 1,600 

mature, sub-mature, and pole crop and 

saplings of different tree/plants species will 

be disturbed during the construction phase 

of the project. The provided number of trees 

is approximate and tentative which needs 

proper detailed field surveys by KP Forest 

Department.   The number of possibly 

impacted trees is provided by GIS and tree 

identification was carried in field.  

Moreover, trees of small and medium sizes 

will be removed due to the layout of the 

project for which compensation will be 

made to concerned parties (Local 

community, forest and other relevant 

departments.)  

 

Exhaust of noxious gases from movement 

of heavy machinery and dust will pollute air 

which will adversely affect health and vigor 

of plants. During construction activities, the 

Contractor‘s workers may damage the 

vegetation and trees (for use as fire-wood to 

fulfill the camp‘s requirements). 

 

Overall, it can be stated that the large 

number of wood trees will be damaged and 

expecting low impact on agriculture crops 

and fruit trees in the proposed alignment of 

the project.  

 Cutting of trees and 

disturbance shall be avoided, 

as far as possible so, that 

negative effects on the process 

of natural regeneration of 

species are minimized that 

route should be considered, in 

which minimum ecological 

and environmental losses are 

expected.   

 To overcome the expected 

losses of trees 24,000 number 

of trees are recommended for 

plantation including cost in 

plantation plan. 

 As tree plantation on both 

sides of road is already exits 

along existing alignment till, 

therefore, efforts should be 

done to avoid at least trees on 

either side during the process 

of widening.   

 A tree plantation program 

shall be formulated with the 

recommendations and 

technical support of concerned 

Forest Department.  

 As a principal, ten (10) trees 

shall be planted in place of 

felling of one tree in 

consideration of mortality.  

Contractor in 

Consultation with 

Forest & Wildlife 

Departments  

MEC, ESSU, 

PMU 

16 Fauna 

During construction phase the existing 

 Hunting, poaching and 

harassing of wild animals will 

Contractor in 

Consultation with 

MEC, ESSU, 

PMU 
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population of mammals and reptiles of the 

construction areas will be affected due to 

disturbance arising from construction 

activities involving excavation, blasting, 

movement of machinery and vehicular 

traffic, movement of labor, camping, etc. 

The existing animals will leave the directly 

affected areas due to construction activities 

and human intervention. Some animals 

particularly reptiles may get killed during 

the earthworks operations. Moreover, the 

movements of the mammals and reptiles 

will be restricted during the construction 

phase. 

 

Birds as well will tend to move away from 

the construction areas and find shelter and 

food elsewhere due to the activities 

mentioned above for fear of being hunted / 

trapped. 

 

Noise generated from blasting and 

machinery particularly during the night 

hours will even scare the wildlife residing in 

habitats located at some distance from the 

construction areas. Uncontrolled blasting 

may even disturb the wildlife of the Project 

Areas. Food and refuse at the Contractor‘s 

camps may attract animals that might in 

turn be hunted by the workers. This impact 

is indirect, site-specific, temporary, 

reversible, possible and medium significant. 

 

This road may slightly alter the landscape 

and can impact biodiversity. In addition to 

destruction of habitat, the construction of 

roads would cause mortality, shift 

population demographics and be a source of 

pollution into the environment. The 

proposed work will not cause major impact 

or change to the habitat as the road already 

exits and the wildlife of the project 

area is already shifted to safer places 

from the decades.   

be strictly prohibited and 

Contractor will warn their 

labor accordingly. 

 Special measures will be 

adopted to minimize impacts 

on the wild birds, such as 

avoiding noise generating 

activities during the critical 

periods of breeding. 

 Staff working on the project 

should be given clear orders, 

not to shoot, snare or trap any 

bird. 

 Blasting and other noise 

generating activities will be 

avoided during the night. 

 The camps will be properly 

fenced and gated to check the 

entry of wild animals in 

search of eatable goods. 

Similarly, wastes of the camps 

will be properly disposed of to 

prevent the chances of eating 

by wild animals, which may 

become hazardous to them. 

 Caution boards would be 

erected at crossing areas of 

wild animals. The exact 

location for boards would be 

determined through a survey 

of crossing animals. 

 Stabilize road side slopes with 

plantation of appropriate 

indigenous grasses and shrubs 

etc. in addition to engineering 

techniques. Proper 

maintenance of road sides is 

also required. 

Forest & Wildlife 

Departments 

Operational Phase 

1 Air Quality 

Improvement in road condition will help 

reduce traffic related emissions in the short 

term by allowing a smoother traffic flow. 

However, in the longer run, increased traffic 

levels and congestion will lead to PM10 

 Setting up of a system to 

monitor air quality along 

project area in accordance 

with the applicable 

standards/limits;  

 Regular road maintenance to 

C&W Department  
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pollution levels above the NEQS / 

international standards, which may result in 

causing public health risks, nuisance and 

other impacts on bio-physical environment. 

These conditions will result in the rise of 

vehicular emissions (CO, NOx, SOx, PM10) 

associated with the adverse effects on the 

environment and human. 

ensure good surface condition; 

 Monitoring air quality at 

defined schedule; 

 Regular vehicle check to 

control/ensure compliance 

with NEQS; and 

 Enforcement and penalties 

against traffic rules violators. 

2 Noise 

During the operational phase, the noise levels 

are anticipated to increase due to traffic 

related noise pollution; vibrations from 

engines and tires and mainly use of pressure 

horns. 

 According to monitoring 

results, additional sound 

barriers in form of trees and 

hedges will be discussed with 

the affected people and 

planted if agreed; 

 Signs for sensitive zones 

(health centers / educational 

institutions etc.) to disallow 

the use of pressure horns; and 

 Enforcement and penalties 

against traffic rules violators. 

C&W Department  

3 Wastes/ Hazardous Waste 

Due to increased no. of tourists using this 

road, municipal waste is expected to be 

generated during operation phase. No 

hazardous waste is expected to generate in 

operation phase except during road 

maintenance works.  

 Solid waste generated shall be 

properly disposed off through 

local solid waste management 

system. 

 Providing the necessary 

means for emergency 

response on call 24 hours/day; 

 Management of hazardous 

waste during road 

maintenance works will be 

similar as given for 

construction phase. 

C&W Department  

4 Road Safety 

Enhanced vehicular movement and speed 

may result in road safety issues like road 

side accidents. This impact is permanent but 

moderately adverse in nature, since the 

frequency of accidents may be lowered, but 

their intensity may be quite severe due to 

enhanced speeds at which vehicles will 

move.  

 Strict enforcement of speed 

limits, installation of speed 

guns and channelization of 

traffic with respect to 

categories (heavy vehicle 

traffic and light vehicle 

traffic) and enforcement of 

penalties for the violators will 

reduce the significance of this 

impact. 

C&W Department  

5 Drainage 

During the operational phase, poor 

maintenance of the road drainage system, 

particularly during the monsoon season can 

cause nuisance to the travelers and public 

due to flooding in the existing drainage line. 

In case of chocking of road drainage, the 

 The impact can be 

controlled/reduced by timely 

and continuous maintenance/ 

cleaning of the drainage 

system; and 

 Placement of sign boards 

instructing not to dispose of 

C&W Department  
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increased surface runoff due to heavy rains 

will accumulate at the start and end point of 

the proposed project and can cause traffic 

jams.  

solid waste to avoid chocking 

of drain around the flyover 

and at grade road alignment. 

6 Soil Erosion and Contamination 

During the operation phase the routine 

impacts to soils would be limited largely to 

soil erosion impacts caused by vehicular 

traffic. Any excavations required for 

maintenance would cause impacts similar to 

those from construction phase, but at a 

lesser spatial and temporal extent. The 

accidental spill of product such as 

accidental fuel and material spills would 

likely cause soil contamination.  

 The top soil that will be 

excavated from the area will 

be preserved and reused for 

the horticulture purpose; 

 Proper solid waste 

management program is 

prepared and executed to 

ensure and Land waste 

containment, collection, 

transfer and disposal; and 

 Monitoring is carried out at 

specific locations for strict 

compliance to the developed 

ESMP in implementing 

measures to waste 

management. 

C&W Department  

7 Flora 

During Operational stage the Project will 

not affect Flora (Trees and agricultural 

crops) or release any significant pressure 

detrimental to flora. Low level impact is 

expected at operational phase on Flora due 

to the O&M activities.  

Improved infra-structure facilities will help 

the farmers and owners of the orchards to 

fetch better prices for their produce, due to 

easy and swift approach to the local markets 

and other big cities of the country, which 

will have a positive impact.   

 Large scale planting with 

suitable indigenous fruit and 

forest trees, shrubs and 

ornamental plants, and Linear 

plantation will be carried out 

in accordance with the Tree 

Plantation Plan to improve 

aesthetic value and offset the 

effect of removal of 

vegetation.  

 Proper check and balance for 

above activities is highly 

recommended. Plantations so, 

raised must be maintained 

according to the Silvicultural 

practices which include proper 

Irrigation, Cleaning, Pruning, 

thinning at prescribed 

intensity, Silt clearance and 

Trench-opening, etc. 

 Maintenance and security of 

the plantation should be done 

for at-least five years (in 

consultation with the Forest 

Department). Measures such 

as fencing, watch guards and 

fire protection should be 

considered. 

C&W , Forest and Wildlife 

Departments  

8 Fauna 

There is very small area/ trees of reserve 

 In proper consultations with 

Forest and Wildlife 

C&W , Forest and Wildlife 

Departments 
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forest will be disturbed and having no 

protected forests, Game reserve, Game 

sanctuary or national park in the project 

area so, no major impact on Wildlife & 

Livestock in the area is expected through, 

noise, vibration and any type of normal 

activity in the project area, as the road is 

already exists thus will have no effect on 

productivity. 

Department permanent water 

points for available fauna 

must be provided to conserve 

local ecosystems and 

biodiversity.   

 Strict control must be 

exercised for stoppage of 

killing/poaching of available 

wildlife species by enhancing 

protection practices and 

deploying effective watch and 

ward system. 

 The precautionary measures 

described for future shall also 

be applicable during operation 

phase as relevant for the 

conservation of wildlife 

species in the Study Area. 

 

 

 

POTENTIAL SOCIAL IMPACTS 

Pre-Construction / Design Phase 

1 Land Acquisition, Resettlement and 

Compensation 

The proposed sub-project involves the 

upgradation / rehabilitation of the existing 

Abbottabad to Thandiani Road. Therefore, 

project interventions will require land and 

involuntary resettlement which will result in 

loss of shelters, economic displacement, 

loss of livelihoods as it passes through 

major bazar of Thandiani Chock, Kala pani 

and Kunde areas. For the proposed project 

611.256 kanals of land will be acquired for 

establishment of road side. Moreover, about 

08 residential and 07 commercial structures 

(mostly shops) will be disturbed due to the 

widening of road. Besides these, 01 Umer 

Farooq mosque in Ghumawa village will be 

affected partially.   

 Careful alignment and 

route selection by the 

designer to minimize 

the impact by avoiding 

the residences of these 

families and shops. 

 A detailed Resettlement 

Action Plan will be 

prepared as per World 

bank OP 4.12 and Land 

Acquisition 1894 

including later 

amendments. 

 The compensation for 

the structures, houses, 

shops, trees, private and 

public properties etc. 

has to be made as per 

Resettlement Action 

Plan.   

District 

Government 

Abbottabad 

PMU 
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 Mitigation measures 

will involve land 

management and 

providing judicious 

compensation to the 

affectees by providing 

sufficient budget in the 

project cost. The 

process of land 

acquisition and 

compensation will be 

followed in a 

transparent manner to 

minimize the impacts.   

2 Temporary Acquisition of Land 

The development of Contractor camps and 

facilities i.e. storage, workshops, equipment 

parking and washing areas; aggregate 

quarries; and access roads/tracks for 

haulage, transportation etc. will required 

temporary acquisition. 

The approximate area required for the 

establishment of one Contractor‘s camp 

facilities will be 1500m
2
 at the different 

locations. 

 Land for construction camps 

will be directly rented from 

the private landowners by the 

Contractors. The provisions of 

the Land Acquisition Act 

(LAA), 1894 will not be 

involved as the acquisition of 

the land will be temporary and 

will be covered by short-term 

lease agreements between the 

landowners and Contractor. 

Rental terms should be 

negotiated to the satisfaction 

of the concerned landowners 

and the agreement should be 

in local language to make the 

process clear.  

District 

Government 

Abbottabad 

PMU 

3 Route Selection (Alignment) 

Improper route selection for the road 

alignment could lead to increase in social 

issues of resettlement/relocation of assets 

and displacement of people. 

 Most of the significant 

environmental and social 

impacts of the project can be 

addressed at the design phase, 

which is mainly the 

responsibility of the Design 

Engineers. The location of 

various components and 

structures, nature of 

construction technology etc. 

predominantly determine the 

Design Consultant PMU 
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Sr. 

No 
Impacts Mitigation Measures 

Responsibility 

 

Implementation Monitoring 

environmental implications of 

the project. 

4 Public Utilities 

Due to the proposed project, water supply 

pipeline, PTCL towers and electric towers 

will have to be relocated.  

 During the design maximum 

effort will be made to avoid 

the above mentioned public 

utilities, if these are 

unavoidable than these will be 

relocated through concerned 

department.  

Design Consultant PMU 

5 Poor Design Leading to Reduced Project 

Life 

The project area being a hilly terrain, is 

prone to strong water currents, land sliding 

etc. If the design is poor, it may cause 

erosion leading to reduced project life. 

 Review design to ensure that 

it incorporates design related 

mitigation measures such as 

surface water body crossing 

for easy flow of discharge 

produced by upstream, 

appropriate selection of sites 

for waste dumping and 

borrow, slope stabilization, 

etc. 

Design Consultant PMU 

Construction Phase 

1 Location of Labor Camp, Material Depots, 

Equipment Yards and Approach Roads 

Location of camps near sensitive receptors 

like water resources and use of private lands 

without prior consent of landowners for 

dumping and storage of construction 

material and equipment can result in 

adverse environmental impacts and create 

sever social issues.   

Location of labor camp, material depot, 

equipment yard and approach roads will not 

cause any serious problem if selected in 

consultation with local communities and 

landowners and impacts can easily be 

mitigated. 

 The contractor will, in 

consultation with PD, select 

the location of all these 

facilities after a rapid 

assessment through the 

Screening checklist. Satellite 

imagery can also be used to 

select the suitable sites, to 

record the pre-construction 

conditions and to monitor the 

condition of these sites during 

and after the construction 

phase.   

 The camp/other site facilities 

will be established on a flat 

land without much natural 

vegetation, at least 500 m 

away from the communities 

and surface water bodies.   

 

Contractor MEC, ESSU, 

PMU 

2 Accessibility Issues 

Closure of existing unpaved / deteriorated 

road and other pathways during the 

construction phase of the project will cause 

inconvenience to the nearby residents and 

affecting their daily life activities. It might 

 Mitigation measures will 

include public awareness 

through media, proper 

traffic diversion plans, 

Contractor MEC, ESSU, 

PMU 
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No 
Impacts Mitigation Measures 

Responsibility 

 

Implementation Monitoring 

be difficult for the students to reach their 

school/colleges. Similarly, the patients may 

also face difficulty of access to the basic 

health unit and hospital. 

appropriate sign boards 

and timely completion of 

the project. 

 

3 Community Health and Safety  

The construction activities and vehicular 

movement at construction sites may result 

in roadside accidents particularly inflicting 

local communities who are not familiar with 

presence of heavy equipment. Quality of 

groundwater and surface water resources 

available in the nearby local communities 

may be affected due to the construction 

activities, oil spillage and leakage, roadside 

accidents, etc. The proposed project will 

also have potential of air (dust pollution), 

noise and vibrational impacts on nearby 

community. The labour works with different 

transmittable diseases may cause spread out 

of those diseases in the local residents. The 

construction areas located near the 

residential, settlements, may cause accident 

for the people moving near to those areas. 

Conflicts may arise between the local 

community and the construction workers, 

which may be related to religious, cultural 

or ethnic differences, or based on 

competition for local resources. Tensions 

may also arise between different groups 

within the labor force, and pre-existing 

conflicts in the local community may be 

exacerbated. Ethnic and regional conflicts 

may also be aggravated if workers from one 

group are moving into the territory of the 

other.  

 The contractor will be 

required to strictly follow WB 

EHS Guidelines.  

 Providing basic medical 

training to specified work 

staff and basic medical service 

and supplies to workers;  

 There will be proper control 

on construction activities and 

oil spillage leakage of 

vehicles; 

 Efforts will be made to create 

awareness about road safety 

among the drivers operating 

construction vehicles; 

 The Contractor will prepare 

the construction camp 

management plan which, in 

addition to other components, 

will include the labor influx 

management plan. This will 

be reviewed and approved by 

C&W Department; and  

 Contractor will take due 

care of the local 

community and observe 

sanctity of local customs 

and traditions by his 

staff. Contractor will 

warn the staff strictly not 

to involve in any 

unethical activities and to 

obey the local norms and 

cultural restrictions. 

  

Contractor MEC, ESSU, 

PMU 

4 Occupational Health and Safety 

Occupational Health and Safety (H&S) 

related impacts will arise during 

construction phase activities including 

clearing of earth, levelling, compaction, 

carpeting, pavement finishing and testing & 

 The contractor will be 

required to strictly follow WB 

EHS Guidelines.  

 Complying with the safety 

precautions for the 

Contractor MEC, ESSU, 

PMU 



Section VII – Works‘ Requirements 142 

 

 

Sr. 

No 
Impacts Mitigation Measures 

Responsibility 

 

Implementation Monitoring 

commissioning. Eye injury can be caused 

by stone or metal particles. Hazard of being 

hit by falling objects, major hand-arm and 

whole body vibration hazards, skin and 

respiratory tract irritation from exposure to 

cement dust, overexertion and awkward 

postures etc. will be another impact. 

Welding hazards include electric shock, 

fumes and gases, fire and explosions, falls 

from height, eye and head injuries etc.  

construction workers as per 

International Labour 

Organization (ILO) 

Convention No. 62, as far as 

applicable to the Project 

Contract; 

 Safety lookouts will be built 

to prevent people and vehicles 

from passing at the time of hot 

or cold work; and 

 An emergency management 

plan must be devised by the 

contactor in close 

coordination with the 

provincial emergency 

services. 

5 Labor Influx 

This can be particularly acute in smaller 

communities hosting a largely male 

workforce and/or a workforce from other 

regions which may result in conflicts 

between locals and non-locals concerning 

employment opportunities, wages and 

natural resources. Mobile workers can also 

contribute significantly to gender-based 

social impacts and risks.   

 Local population will be given 

preference in construction 

related jobs. Most unskilled 

workers will be hired from 

local communities, while for 

skilled manpower also, first 

choice will be given to local 

area residents.  

 The Contractor will prepare 

the construction camp 

management plan which, in 

addition to other components, 

will include the labor influx 

management plan. This will 

be reviewed and approved by 

World Bank.  

The Contractor will select the 

specific timings for the 

construction activities 

particularly near the 

settlements, so as to cause 

least disturbance to the local 

population, particularly 

women.  

Contractor MEC, ESSU, 

PMU 

6 Gender Issues 

Due to the project activities, local women 

many not be able to perform their daily 

outdoor chores. The induction of outside 

labor may create social and gender issues 

due to the labor force being unaware of 

local customs and norms. It may also cause 

hindrance to the mobility of local women 

 The contractor will be 

required to provide qualified 

key personnel to address the 

specific risks identified in the 

project.   

 The bidding documents will 

include specific requirements 

Contractor MEC, ESSU, 

PMU 
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Implementation Monitoring 

for working in the field, herding livestock, 

picking fuel wood, etc.  

that minimize the use of 

expatriate workers and 

encourage hiring of local 

workers, thereby minimizing 

labor influx.   

 All project consulting firms 

will also be required to submit 

Codes of Conduct with their 

proposals.   

The contractor will be 

required to establish anti-

sexual harassment policies 

that governs conduct in the 

workplace.  

7 Rise in Prices of Essential Commodities 

Due to induction of outside labor for project 

works, the demand for basic items will 

increase thereby causing an increase in the 

prices of essential commodities. 

Additionally, the road improvement 

activities during the construction phase may 

disrupt the normal flow of trade and supply 

of essential goods. 

In terms of labor induction, 

the project will exert no 

significant impacts on the 

prices of essential 

commodities. To avoid risk of 

such price hikes, majority of 

the unskilled and semi-skilled 

labor will be recruited from 

the local areas and specific 

clauses will be added in the 

Contracts of Contractor. 

Project Engineer and the 

Contractor will ensure that 

normal trade routes remain 

open and supply of goods is 

not severely impacted. 

Furthermore, the contractor 

should normally procure the 

field camps supplies from the 

main markets or any nearby 

commercially active city. 

Contractor MEC, ESSU, 

PMU 

Operation and Maintenance Phase 

1 Significant negative as well as positive 

impacts are expected during the operation 

period of the project. Most of the associated 

impacts relate to road/ traffic safety and the 

socioeconomic benefit of the living 

community. The anticipated environmental, 

social and safety impacts related to the 

proposed Project have been studied for the 

operational phase of the Project. 

 No mitigations required.  C&W Department 
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Payment for ES Requirements 

 

Cost for Environmental Mitigation and Monitoring, Personal Protective Equipment (PPE), 

Implementation of Covid-19 Protocols and Environmental Protection shall be borne by the 

Contractor. No separate payment shall be made to the Contractor for the mentioned requirements.    
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Contractor’s Representative and Key Personnel 
 

Contractor’s Representative and Key Personnel 

Item No. Position/specialization No. 
Relevant academic 

qualifications 

Minimum years of relevant 

work experience 

1 
Contractor‘s Representative / 

Project Manager 
01 

B.Sc. Civil Engr. with valid PEC 

Registration 
15 years or above 

2 Environmental Specialist  01 

B.Sc. Environmental 

Engineering / Bachelor‘s degree 

in relevant field 

05 years or above 

3 Health and Safety Specialist 01 
Bachelor's degree in 

occupational health and safety 
05 years or above 

4 Social Specialist 01 Bachelor's degree in Sociology 05 years or above 

5 Planning Engineers 02 
B.Sc. Civil Engr. with valid PEC 

Regd. 
8 years or above 

6 Material Engineers 02 
B.Sc. Civil Engr. with valid PEC 

Regd. or M.Sc Geology 
8 years or above 

7 Site  Engineer(s) 06 
B.Sc. Civil Engr. with valid PEC 

Regd or 
5 years or above 

8 Electrical Engineers 02 
B.Sc. Electrical Engr. with valid 

PEC Regd. 
5 years or above 

9 Site Supervisors (Civil) 10 DAE Civil 8 years or above 

10 Quantity Surveyors 03 DAE Civil 8 years or above 

11 Lab Technicians 05 DAE Civil 8 years or above 

12 Surveyors 05 DAE Civil / having certificate 8 years or above 
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Drawings 

 

Tender drawings (Volume-III) of Abbottabad - Thandiani Road are attached as Annexure-

2.  

 

TYPICAL CROSS SECTION FOR FLEXIBLE PAVEMENT 
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TYPICAL CROSS SECTION FOR RIGID PAVEMENT   
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Supplementary Information 

 
 

Following Documents are attached with the RFB 

 

1. Technical Specifications:   Volume-II of the Bidding Documents 

2. Tender Drawings:    Volume-III of the Bidding Documents 

3. ESMP       Volume-IV of the Bidding Documents 
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PART 3 – Conditions of Contract and 

Contract Forms 
 

 

 

 

 

 



Section VII – General Conditions of Contract 150 

Section VIII - General Conditions (GC) 
 

 

© FIDIC 2017. All rights 

The Conditions of Contract are the ―General Conditions‖ which form part of the ―Conditions of 

Contract for Construction for Building and Engineering Works Designed by the Employer (―Red 

book‖) Second edition 2017‖ published by the Federation Internationale Des Ingenieurs – 

Conseils (FIDIC) and the following ―Particular Conditions‖ which comprise of the Bank‘s 

COPA and the amendments and additions to such General Conditions. 

An original copy of the above FIDIC publication i.e. ―Conditions of Contract for Building and 

Engineering Works Designed by the Employer‖ must be obtained from FIDIC.  

International Federation of Consulting Engineers (FIDIC) 

FIDIC Bookshop – Box- 311 – CH – 1215 Geneva 15 Switzerland 

Fax:  +41 22 799 49 054 

Telephone:  +41 22 799 49 01 

E-mail:  fidic@fidic.org 

www.fidic.org 

FIDIC code: ISBN13: 978-2-88432-084-9 
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Section IX - Particular Conditions  

 

 

The following Particular Conditions shall supplement the General Conditions. Whenever there is 

a conflict, the provisions herein shall prevail over those in the General Conditions. 
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Particular Conditions  
 

Part A – Contract Data 
 

Conditions Sub-Clause Data 

Where the Contract allows 

for Cost Plus Profit, 

percentage profit to be 

added to the Cost 

1.1.20 Contractor is not entitled under a Sub-Clause of 

these Conditions to payment of Cost Plus Profit.  

 

Employer‘s name and 

address 

1.1.31 Employer: The Employer is Government of 

Khyber Pakhtunkhwa through Project Director, 

Project Management Unit, KITE C&W – Khyber 

Pakhtunkhwa Integrated Tourism Development 

Project. 

Address: House # 08, Mardan House, near Fawara 

Chowk, Park Road, University Town, Peshawar, 

Khyber Pakhtunkhwa, Pakistan. 

Telephone:      091-9224344, 5710922,  

Email:              pdkitecwd@gmail.com 

Engineer‘s name and 

address 

1.1.35 Engineer: Chief Resident Engineer M/S National 

Engineering Services Pakistan (NESPAK) Pvt. 

Ltd.  

Address:  NESPAK House - 24, Sector B-2, 

Phase-V, Hayatabad, Peshawar, Khyber 

Pakhtunkhwa, Pakistan. 

Telephone:     091-5828481 

Facsimile:      091-5828481 

Email:            nespakp@gmail.com 

Bank‘s name  1.1.89 The World Bank 

Borrower‘s name  1.1.90 Islamic Republic of Pakistan 

Time for Completion 1.1.84 730 days  

Defects Notification Period 1.1.27 365 days. (one year) 

Sections 1.1.73 Not Applicable 

Electronic transmission 

system 

1.3 (a) (ii)  Email:               pdkitecwd@gmail.com 

Email:               nespakp@gmail.com 

Address of Employer for 

communications: 

1.3(d) Address: House # 08, Mardan House, near Fawara 

Chowk, Park Road, University Town, Peshawar, 

Khyber Pakhtunkhwa, Pakistan. 

Address of Engineer for 

communications: 

1.3(d) Address:  NESPAK House - 24, Sector B-2, 

Phase-V, Hayatabad, Peshawar, Khyber 

Pakhtunkhwa, Pakistan. 
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Conditions Sub-Clause Data 

Address of Contractor for 

communications: 

1.3(d)  

Governing Law 1.4 The Laws of the Islamic Republic of Pakistan 

Ruling language 1.4 English 

Language for 

communications 

1.4 English 

Time for the Parties to sign 

a Contract Agreement 

1.6 28 days after receipt of the Letter of Acceptance 

Number of additional paper 

copies of Contractor‘s 

Documents 

1.8 One (01) 

Total liability of the 

Contractor to the Employer 

under or in connection with 

the Contract 

1.15 Accepted Contract Amount.  

Site  1.1.74  Not other than Abbottabad – Thandiani Road 

District Abbottabad (Length 24.377 Km)  

Time for access to the Site 2.1 Within 14 days after Commencement Date 

Engineer‘s Duties and 

Authority 

3.2  Variations resulting in an increase of the Accepted 

Contract Amount in excess of 15% shall require 

approval of the Employer. 

Performance Security and 

ES Performance Security 

4.2 The Performance Security shall be of an amount 

equal to five percent (5%) of the Accepted 

Contract Amount in the currency(ies) of the 

Contract in the form of Bank Guarantee from any 

Scheduled Bank in Pakistan or from a bank 

located outside Pakistan duly counter-guaranteed 

by a Scheduled Bank in Pakistan. 

The Environmental and Social (ES) Performance 

Security shall be of an amount equal to five 

percent (5%) of the Accepted Contract Amount in 

the currency(ies) of the Contract in the form of 

Bank Guarantee from any Scheduled Bank in 

Pakistan or from a bank located outside Pakistan 

duly counter-guaranteed by a Scheduled Bank in 

Pakistan. 

Period for notification of 

errors in the items of 

reference 

4.7.2 (a) Within 28 days calculated from the 

Commencement Date.  

Number of additional paper 

copies of progress reports 

4.20 Six (06) copies 

Maximum allowable 

accumulated value of work 

subcontracted (as a 

5.1(a) 10% 
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Conditions Sub-Clause Data 

percentage of the Accepted 

Contract Amount) 

Engagement of Staff and 

Labour 

6.1 The minimum wages of each Internee Engineers 

shall not be less PKR. 40,000/- per month. 

Normal working hours 6.5 Eight (08 hours)  

Number of additional paper 

copies of program 

8.3 Three (03) copies 

Delay damages payable for 

each day of delay 

8.8  0.1% of the Accepted Contract Amount per day 

less provisional sum for DAAB. 

Maximum amount of delay 

damages 

8.8 The maximum amount of liquidated damages for 

the whole of the works is 10% of the Final 

Contract Price less provisional sum for DAAB.  

Method of measurement 12.2 KP MRS-2020 Specifications 

Percentage profit 12.3 5%. For items not specified in the Bill of 

Quantities and other Schedule (KP MRS-2020)  

Percentage rate to be applied 

to Provisional Sums for 

overhead charges and profit 

13.4 (b)(ii) Nil 

Total advance payment  14.2 Mobilization Advance up to Ten Percent (10%) of 

the Accepted Contract Amount stated in the Letter 

of Acceptance shall be paid by the Employer to the 

Contractor upon submission by the Contractor of a 

Mobilization Advance Guarantee for the full 

amount of the Advance in the specified form from 

a Scheduled Bank in Pakistan or from a bank 

located outside Pakistan duly counter-guaranteed 

by a Scheduled Bank in Pakistan. 
 

Mobilization Advance shall be paid to the 

contractor within 42 days after signing of the 

Agreement or the date of receipt of Engineer‘s 

Notice to Commence, whichever is earlier, subject 

to the satisfaction of the Engineer as to the state of 

mobilization of the Contractor, 

bringing/installing/erecting of equipment to 

complete full requirement for the entire work.   
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Conditions Sub-Clause Data 

Repayment of Advance 

payment 

14.2.3 

 

(a) When work done exceeds 10% of the portion 

of the Accepted Contract Amount payable in 

that currency less Provisional Sums  

(b) Deductions shall be made at the amortisation 

rate of  25% of the amount of work done from 

Interim Payment Certificates (IPC) and shall 

be fully recovered prior to the time when 

ninety percent (90%) of the Accepted Contract 

Amount less Provisional Sums has been 

certified for payment.  

Application for Interim 

Payment  

14.3 30 Days 

Number of additional paper 

copies of Statements 

14.3(b) Two (02) copies 

Percentage of retention 14.3(iii) 5% of the Interim Payment Certificate. 

Limit of Retention Money 

(as a percentage of Accepted 

Contract Amount) 

14.3(iii) 5 % of the Accepted Contract Amount 

Minimum Amount of 

Interim Payment 

Certificates 

14.6.2 5 % of the Accepted Contract Amount. 

Period of payment of 

Advance Payment to the 

Contractor  

14.7(a) 28 days 

Period for the Employer to 

make interim payments to 

the Contractor under Sub-

Clause 14.6 (interim 

Payment) 

14.7b(i) 56 days 

Period for the Employer to 

make interim payments to 

the Contractor under Sub-

Clause 14.13  

14.7b(ii) 28 days 

Period for the Employer to 

make final payment to the 

Contractor 

14.7(c) 56 days 

 financing charges for 

delayed payment 

(percentage points above the 

average bank short-term 

lending rate as referred to 

under sub-paragraph (a)) 

14.8 2%    

Number of additional paper 

copies of draft Final 

Statement 

14.11.1(b) Two (02) copies 
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Conditions Sub-Clause Data 

Currencies of Payment 14.15 Pak Rupees 

Forces of nature, the risks of 

which are allocated to the 

Contractor 

17.2(d) Normal Rains, Normal Snowfall, Unavailability / 

Breakdown of Machinery, Plant & Equipment 

Permitted deductible limits 19.1 10% of loss amount on each and every loss  

List of Exceptional Risks 

which shall not be excluded 

from the insurance cover for 

the Works 

19.2.1(iv) All Exceptional Risks which are insured by the 

reputable insurance companies including civil, 

riot, commotion, terrorism, earthquake, floods, fire 

etc. 

amount of insurance 

required for liability for 

breach of professional duty 

19.2.3(a) PKR 673 Million 

Period of insurance required 

for liability for breach of 

professional duty 

19.2.3 From Commencement Date upto issuance of 

Performance Certificate 

Amount of insurance 

required for injury to 

persons and damage to 

property 

19.2.4 Pak Rupees 1,000,000 (One Million) per 

occurrence with the number of occurrences 

unlimited. 

Other insurances required 

by Laws and by local 

practice (give details) 

19.2.6 Contractor‘s Equipment  

Time for appointment of 

DAAB member (s) 

21.1 42 days after signature by both parties of the 

Contract Agreement 

The DAAB shall be 

comprised of 

21.1 One sole Member  
 

List of proposed members 

of DAAB 

21.1 Proposed by Employer [Attach CVs to the bidding 

document and the Contract] 

1._____________________ 

2.______________________ 

3.______________________ 

Proposed by Contractor [Attach CVs to the 

Contract]  

1._______________________ 

2. _______________________ 

3._______________________ 

 

Appointment (if not agreed) 

to be made by 

21.2 Secretary Communication & Works (C&W) 

Department Peshawar 
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Conditions Sub-Clause Data 

Rules of arbitration 21.6(a) All disputes arising in connection with the 

Contract shall be finally settled under the rules 

and provisions of Arbitration Act 1940 of Islamic 

Republic of Pakistan enforced for the time being 

and as amended from time to time. 

 21.6 (b) Sub-Clause 21.6(b) of PART B – Special 

Provisions “shall” apply 

Place of arbitration 21.6(a) The place of arbitration shall be Peshawar, Islamic 

Republic of Pakistan. 
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Table: Summary of Sections (if any) 

Description of parts of  

the Works that shall be  

designated a Section  

for the purposes of the  

Contract  

(Sub-Clause 1.1.73) 

Value: Percentage* of  

Accepted Contract  

Amount  

(Sub-Clause 14.9) 

Time for 

Completion 

(Sub-Clause 

1.1.84) 

Delay Damages  

(Sub-Clause 8.8) 

    

    

    

    
*These percentages shall also be applied to each half of the Retention Money under Sub-Clause 14.9 
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Part B - Special Provisions 
 

 

Sub-Clause 1.1.10 

Contract 

In the third and fourth line ―the Contractor‘s Proposal‖ is 

deleted.  

Sub-Clause 1.1.49 

Laws 

The Sub-Clause is replaced with:  

―Laws‖ means the Laws of Islamic Republic of Pakistan 

Sub-Clause 1.1.74 

Site 

The Sub-Clause is replaced with:  

―Site‖ means the places where the Permanent Works are to be 

executed, including storage and working area, and to which 

Plant and Materials are to be delivered, and any other places 

specified in the Contract as forming part of the Site.‖ 

Sub-Clause 1.1.77 

Statement 

On the second line after ―Payment Certificate under…‖, add 

―Sub-Clause 14.2.1 [Advance Payment Guarantee]‖. 

Sub-Clause 1.1.81 

Tender 

In the first line, ―the Contractor‘s Proposal‖ is deleted. 

Sub-Clause 1.1.89 to 1.1.92 are added after Sub-Clause 1.1.88 

Sub-Clause 1.1 89 Bank ―Bank‖ means the financing institution named in the Contract 

Data. 

Sub-Clause 1.1.90 

Borrower  

―Borrower‖ means the person named as the borrower in the 

Contract Data. 

Sub-Clause 1.1.91 

ES 

―ES‖ means Environmental and Social (including Sexual 

Exploitation and Abuse (SEA), and Sexual Harassment (SH)). 

Sub-Clause 1.1.92 

Sexual Exploitation and 

Abuse (SEA), and Sexual 

Harassment (SH) 

―Sexual Exploitation and Abuse” “(SEA)” means the 

following: 

Sexual Exploitation is defined as any actual or attempted 

abuse of position of vulnerability, differential power or trust, 

for sexual purposes, including, but not limited to, profiting 

monetarily, socially or politically from the sexual exploitation 

of another;   

Sexual Abuse is defined as the actual or threatened physical 

intrusion of a sexual nature, whether by force or under 

unequal or coercive conditions; and   
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“Sexual Harassment” “(SH)” is defined as unwelcome 

sexual advances, requests for sexual favors, and other verbal 

or physical conduct of a sexual nature by the Contractor‘s 

Personnel with other Contractor‘s or Employer‘s Personnel. 

Sub-Clause 1.2 

Interpretation 

Sub-paragraph (a) is replaced with the following:  

(a) ―Words indicating one gender include all genders; 

 ―he/she‖ is replaced with:‖ it‖; 

―him/her‖ is replaced with ―it‖; 

―his‖ and ―his/her‖ are replaced with: ―its‖; 

 ―himself/herself‖ are replaced with: ―itself‖.‖ 

Further, ―and‖ is deleted from the end of sub-paragraph (i) 

and added at the end of sub-paragraph (j).  

sub-paragraph (k) is added: 

(k) ―The word ―tender‖ is synonymous with ―bid‖ or 

―proposal‖, the word tenderer with ―bidder‖ or 

―proposer‖ and the words ―tender documents‖ with 

―request for bids documents‖ or ―request for proposal 

documents‖, as applicable.‖ 

Sub-Clause 1.5 

Priority of Documents 

The List of documents appearing at (a) to (i) of Sub-Clause is 

deleted and is substituted by the following:- 

 

a) The Contract Agreement 

b) The Letter of Acceptance 

c) The Letter of Technical Bid 

d) The Letter of Price Bid 

e) Addenda, if any, (Excluding part relating to Instruction  

     to Bidders along with Bid Data) 

f) The Particular Conditions-Part A (Contract Data) 

g) The Particular Conditions - Part B (Specific Provisions) 

h) These General Conditions 

i) The Specifications 

i. Special Provisions 

ii. Technical Specifications KPK-MRS-2020  

j) The Drawings 

k) The Priced Bill of Quantity 

l) the JV Undertaking (if the Contractor is a JV)  

The following documents are added in the list of Priority 

Documents after (l):  

―(m) the Particular Conditions Part C- Fraud and Corruption; 

(n) the Particular Conditions Part D- Environmental and 
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Social (ES) Metrics for Progress Reports;‖ 

 (o) Particular Conditions- Part E- Sexual Exploitation and 

Abuse (SEA) and/or Sexual Harassment Performance 

Declaration for Subcontractors;‖  

and the list renumbered accordingly. 

Sub-Clause 1.6 

Contract Agreement 

First paragraph of this Sub-Clause is amended to read as 

under: 

The Parties shall sign a Contract Agreement within twenty 

eight (28) days after furnishing of an acceptable Performance 

Security by the Contractor. The Contract Agreement shall be 

based on the form annexed to the Particular Conditions. The 

costs of stamp duties and similar charges (if any) imposed by 

law in connection with entry into the Contract Agreement 

shall be borne by the Contractor.  

The last paragraph is replaced with: 

―If the Contractor comprises a JV, the authorised 

representative of the JV shall sign the Contract Agreement in 

accordance with sub-clause 1.14 (Joint and Several 

Liability).‖ 

Sub-Clause 1.12 

Confidentiality 

The following is added at the end of the second paragraph: 

―The Contractor shall be permitted to disclose information 

required to establish its qualifications to compete for other 

projects.‖ 

―or‖ at the end of (b) is deleted. 

―or‖ at the end of (c) is added. 

The following is then added as (d): ―is being provided to the 

Bank.‖ 

Sub-Clause 1.17 

Inspections & Audit by the 

Bank 

The following Sub-Clause is added after Sub-Clause 1.16: 

―Pursuant to paragraph 2.2 e. of Particular Conditions - Part 

C- Fraud and Corruption, the Contractor shall permit and 

shall cause its agents (where declared or not), subcontractors, 

subconsultants, service providers, suppliers, and personnel, 

to permit, the Bank and/or persons appointed by the Bank to 

inspect the site and/or the accounts, records and other 

documents relating to the procurement process, selection 

and/or contract execution, and to have such accounts, records 

and other documents audited by auditors appointed by the 

Bank. The Contractor‘s and its Subcontractors‘ and 

subconsultants‘ attention is drawn to Sub-Clause 15.8 (Fraud 

and Corruption) which provides, inter alia, that acts intended 
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to materially impede the exercise of the Bank‘s inspection 

and audit rights constitute a prohibited practice subject to 

contract termination (as well as to a determination of 

ineligibility pursuant to the Bank‘s prevailing sanctions 

procedures).‖ 

Sub-Clause 2.4 

Employer’s Financial 

Arrangements 

The first paragraph is replaced with: 

―The Employer shall submit, before the Commencement 

Date, reasonable evidence that financial arrangements have 

been made for financing the Employer‘s obligations under the 

Contract.‖ 

The following sub-paragraph is added at the end of Sub-

Clause 2.4: 

―In addition, if the Bank has notified to the Borrower that the 

Bank has suspended disbursements under its loan, which 

finances in whole or in part the execution of the Works, the 

Employer shall give notice of such suspension to the 

Contractor with detailed particulars,, including the date of 

such notification, with a copy to the Engineer, within 7 days 

of the Borrower having received the suspension notification 

from the Bank. If alternative funds will be available in 

appropriate currencies to the Employer to continue making 

payments to the Contractor beyond a date 60 days after the 

date of Bank notification of the suspension, the Employer 

shall provide reasonable evidence in its notice of the extent to 

which such funds will be available.‖ 

Sub-Clause 2.6 

Employer-Supplied 

Materials and Employer’s 

Equipment 

This Sub-Clause is deleted in its entirely. 

Sub-Clause 3.1 

The Engineer 

The following is added at the end of the first sub-paragraph:  

―The Engineer‘s staff shall include suitably qualified 

engineers and other professionals who are competent to carry 

out these duties. ‖ 

Sub-Clause 3.2 

Engineer’s Duties and 

Authority 

The Engineer shall obtain the consent in writing of the 

Employer before taking action under the following Sub-

Clauses of these Conditions: 

 

(a) Consenting to the engagement of Subcontractor(s) 

under Sub-Clause 5.1 
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(b) Issuing the Taking Over Certificate under Sub-Clause 

10.1 

(c) Issuing the Performance Certificate under Sub-Clause 

11.9 

(d) Sub-Clause 13.1: Right to vary - instructing a variation, 

except; 

(i) in an emergency situation as determined by 

the Engineer; or 

(ii) (if such a Variation would increase the 

Accepted Contract Amount by less than the 

percentage specified in the Contract Data. 

(e) Sub-Clause 13.2 (Value Engineering): stating consent 

or otherwise to a value engineering proposal submitted 

by the Contractor in accordance with Sub-Clause 13.2. 

Notwithstanding the obligation, as set out above, to obtain 

consent in writing, if, in the opinion of the Engineer, an 

emergency occurs affecting the safety of life or of the Works 

or of adjoining property, it may, without relieving the 

Contractor of any of his duties and responsibility under the 

Contract, instruct the Contractor to execute all such work or 

to do all such things as may, in the opinion of the Engineer, 

be necessary to abate or reduce the risk. The Contractor shall 

forthwith comply, despite the absence of consent of the 

Employer, with any such instruction of the Engineer. The 

Engineer shall determine an addition to the Contract Price, in 

respect of such instruction, and EOT if any, in accordance with 

Clause 13 and shall notify the Contractor accordingly, with a 

copy to the Employer. 

(f) Certifying release of Retention Money under Sub-

Clause 14.9 

(g) Issuing Final Payment Certificate under Sub-Clause 14. 

Sub-Clause 3.3 

Engineer’s Representative 

The following is added at the end of Sub-Clause 3.3: 

―The Engineer shall obtain the consent of the Employer 

before appointing or replacing an Engineer‘s Representative.‖ 

Sub-Clause 3.4 

Delegation by the 

Engineer 

The following is added at the end of the second paragraph:  

―If any assistants are not fluent in this language, the Engineer 

shall make competent interpreters available during all 

working hours, in a number sufficient for those assistants to 

properly perform their assigned duties and/or exercise their 

delegated authority.‖ 
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Sub-Clause 3.6 

Replacement of the 

Engineer 

In the first paragraph, ―42 days‖ is replaced with: ―21 days‖;   

 In the third para, ―shall‖ is replaced with: ―should‖. 

Sub-Clause 4.1 

Contractor’s General 

Obligations 

The following is inserted after the paragraph ―The Contractor 

shall provide the Plant (and spare parts, if any) …‖: 

―All equipment, material, and services to be incorporated in 

or required for the Works shall have their origin in any 

eligible source country as defined by the Bank.‖ 

 The following is inserted after the paragraph ―The 

Contractor shall, whenever required by the Engineer...‖: 

―The Contractor shall not carry out mobilization to Site (e.g. 

limited clearance for haul roads, site accesses and work site 

establishment, geotechnical investigations or investigations 

to select ancillary features such as quarries and borrow pits) 

unless the Engineer gives a Notice of No-objection  to the 

Contractor, a Notice that shall not be unreasonably delayed,  

to the measures the Contractor proposes to manage the 

environmental and social risks and impacts, which at a 

minimum shall include applying the Management Strategies 

and Implementation Plans (MSIPs) and Code of Conduct for 

Contractor‘s Personnel submitted as part of the Bid and 

agreed as part of the Contract.  

The Contractor shall submit, to the Engineer for Review and 

approval, any additional MSIPs as are necessary to manage 

the ES risks and impacts of ongoing Works (e.g. excavation, 

earth works, bridge and structure works, stream and road 

diversions, quarrying or extraction of materials, concrete 

batching and asphalt manufacture). These MSIPs collectively 

comprise the Contractor‘s Environmental and Social 

Management Plan (C-ESMP). The Contractor shall review 

the C-ES, periodically (but not less than every six (6) 

months), and update it as required to ensure that it contains 

measures appropriate to the Works. The updated C-ESMP 

shall be submitted to the Engineer for Review. 

The C-ESMP and the Contractor‘s Code of Conduct shall be 

included as Contractor‘s Documents. The procedures for 

Review of the C-ESMP and its updates shall be as described 

in Sub-Clause 4.4.1 [Preparation and Review].” 

Sub-Clause 4.2 

Performance Security and 

ES Performance Security  

The first paragraph is replaced with:  

The Contractor shall obtain (at the Contractor‘s cost) a 

Performance Security in the form of Bank Guarantee from 
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any Scheduled Bank in Pakistan or from a bank located 

outside Pakistan duly counter-guaranteed by a Scheduled 

Bank in Pakistan to secure the Contractor‘s proper 

performance of the Contract, in the amount and currencies 

stated in the Contract Data.  

The Contractor shall obtain (at the Contractor‘s cost) an 

Environmental and Social (ES) Performance Security in the 

form of Bank Guarantee from any Scheduled Bank in 

Pakistan or from a bank located outside Pakistan duly 

counter-guaranteed by a Scheduled Bank in Pakistan to secure 

the Contractor‘s proper performance of the Contract, in the 

amount and currencies stated in the Contract Data. 

Sub-Clause 4.2.1 

Contractor’s 

obligations 

In whole Sub-Clause, the words ―and Environmental and 

Social (ES) Performance Security‖ are added after 

Performance Security. 

Last paragraph of Sub-Clause 4.2.1 is deleted. 

Sub-Clause 4.2.2 

Claims under the 

Performance Security and 

ES Performance Security 

In whole Sub-Clause, the words ―and Environmental and 

Social (ES) Performance Security‖ are added after 

Performance Security. 

The first paragraph is replaced in its entirety with: ―The 

Employer shall not make a claim under the Performance 

Security and Environmental and Social (ES) Performance 

Security, except for amounts for which the Employer is 

entitled under the Contract.‖  

Last paragraph of Sub-Clause 4.2.2 is deleted. 

Sub-Clause 4.2.3 

Return of Performance 

and ES Performance 

Security Security 

In whole Sub-Clause, the words ―and Environmental and 

Social (ES) Performance Security‖ are added after 

Performance Security. 

 In sub-paragraph (a) ―21 days‖ is replaced with: ―28 days‖.   

Sub-Clause 4.3 

Contractor’s 

Representative 

The following is added at the end of the last paragraph: ―If 

any of these persons is not fluent in this language, the 

Contractor shall make competent interpreters available during 

all working hours in a number deemed sufficient by the 

Engineer.‖ 

Sub-Clause 4.7 

Setting out 

In the second bullet-point of sub-paragraph (b) of Sub-Clause 

4.7.3: 

Before ―if the items of reference‖, the following is 

added: ―when examining the items of reference within 

the period stated in sub-paragraph (a) of Sub-Clause 
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4.7.2,‖ 

On the second and third lines, the following is deleted: 

―and the contractor‘s Notice is given after the period 

stated in sub-paragraph (a) of Sub-Clause 4.7.2‖. 

Sub-Clause 4.8 

Health and Safety 

Obligations 

The second paragraph is replaced with the following: 

―Subject to Sub-Clause 4.1, the Contractor shall submit to 

the Engineer for Review a health and safety manual which 

has been specifically prepared for the Works, the Site and 

other places (if any) where the Contractor intends to execute 

the Works. The procedures for Review of the health and 

safety manual and its updates shall be as described in Sub-

Clause 4.4.1 [Preparation and Review]. 

The health and safety manual shall be in addition to any 

other similar document required under applicable health and 

safety regulations and Laws. 

The health and safety manual shall set out all the health and 

safety requirements under the Contract,  

(a) which shall include at a minimum: 

(i) the procedures to establish and maintain a safe 

working environment without risk to health at 

all workplaces, machinery, equipment and 

processes under the control of the Contractor, 

including control measures for chemical, 

physical and biological substances and agents;  

(ii) details of the training to be provided, records 

to be kept; 

(iii) the procedures for prevention, preparedness 

and response activities to be implemented in 

the case of an emergency event (i.e. an 

unanticipated incident, arising from both 

natural and man-made hazards, typically in 

the form of fire, explosions, leaks or spills, 

which may occur for a variety of different 

reasons including failure to implement 

operating procedures that are designed to 

prevent their occurrence, extreme weather or 

lack of early warning); 

(iv) the measures to be taken to avoid or 

minimize the potential for community 

exposure to water-borne, water-based, water-

related, and vector-borne diseases,  
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(v) the measures to be implemented to avoid or 

minimize the spread of communicable 

diseases (including transfer of Sexually 

Transmitted Diseases or Infections (STDs), 

such as HIV virus) and non-communicable 

diseases associated with the execution of the 

Works, taking into consideration 

differentiated exposure to and higher 

sensitivity of vulnerable groups. This 

includes taking measures to avoid or 

minimize the transmission of communicable 

diseases that may be associated with the 

influx of temporary or permanent Contract-

related labour;  

(vi) the policies and procedures on the 

management and quality of accommodation 

and welfare facilities if such accommodation 

and welfare facilities are provided by the 

Contractor in accordance with Sub-Clause 

6.6; and 

(b) any other requirements stated in the Specification. 

The paragraph starting with: ―In addition to the reporting 

requirement of…‖ is deleted and replaced with the addition to 

GC Sub-Clause 4.20 in Sub-Clause 4.20 of the Special  

Provisions.  

Sub-Clause 4.18 

Protection of the 

Environment 

 

Sub-Clause 4.18 Protection of the Environment is replaced 

with: 

 ―The Contractor shall take all necessary measures to: 

(a) protect the environment (both on and off the Site); and  

(b) limit damage and nuisance to people and property 

resulting from pollution, noise and other results of the 

Contractor‘s operations and/ or activities. 

The Contractor shall ensure that emissions, surface 

discharges, effluent and any other pollutants from the 

Contractor‘s activities shall exceed neither the values 

indicated in the Specification, nor those prescribed by 

applicable Laws. 

In the event of damage to the environment, property and/or 

nuisance to people, on or off Site as a result of the 

Contractor‘s operations, the Contractor shall agree with the 

Engineer the appropriate actions and time scale to remedy, as 

practicable, the damaged environment to its former condition. 
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The Contractor shall implement such remedies at its cost to 

the satisfaction of the Engineer.‖  

Sub-Clause 4.20 

Progress Reports 

Replace ―4.20 (g) with: ―the Environmental and Social (ES) 

metrics set out in Particular Conditions - Part D‖  

The following is added at the end of the Sub-Clause: 

―In addition to the reporting requirement of this sub-

paragraph (g) of Sub-Clause 4.20 [Progress Reports] the 

Contractor shall inform the Engineer immediately of any 

allegation, incident or accident,  which has or is likely to have 

a significant adverse effect on the environment, the affected 

communities, the public, Employer‘s Personnel or 

Contractor‘s Personnel. This includes, but is not limited to, 

any incident or accident causing fatality or serious injury; 

significant adverse effects or damage to private property; or 

any allegation of SEA and/or SH. In case of SEA and/or SH, 

while maintaining confidentiality as appropriate, the type of 

allegation (sexual exploitation, sexual abuse or sexual 

harassment), gender and age of the person who experienced 

the alleged incident should be included in the information. 

The Contractor, upon becoming aware of the allegation, 

incident or accident, shall also immediately inform the 

Engineer of any such incident or accident on the 

Subcontractors‘ or suppliers‘ premises relating to the Works 

which has or is likely to have a significant adverse effect on 

the environment, the affected communities, the public, 

Employer‘s Personnel or Contractor‘s, its Subcontractors‘ and 

suppliers‘ personnel. The notification shall provide sufficient 

detail regarding such incidents or accidents. The Contractor 

shall provide full details of such incidents or accidents to the 

Engineer within the timeframe agreed with the Engineer.  

The Contractor shall require its Subcontractors and suppliers 

(other than Subcontractors) to immediately notify the 

Contractor of any incidents or accidents referred to in this 

Subclause.‖ 

Sub-Clause 4.21 

Security of the Site 

Sub-Clause 4.21 Security of the Site is replaced with: 

―Sub-Clause 4.21 Security of the Site 

The Contractor shall be responsible for the security of the 

Site, and: 

(a) for keeping unauthorised persons off the Site;  

(b) authorised persons shall be limited to the Contractor‘s 

Personnel, the Employer‘s Personnel, and to any other 
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personnel identified as authorised personnel 

(including the Employer‘s other contractors on the 

Site), by a Notice from the Employer or the Engineer 

to the Contractor. 

Subject to Sub-Clause 4.1, the Contractor shall submit for the 

Engineer‘s No-objection a security management plan that sets 

out the security arrangements for the Site. 

The Contractor shall (i) conduct appropriate background 

checks on any personnel retained to provide security; (ii) train 

the security personnel adequately (or determine that they are 

properly trained) in the use of force (and where applicable, 

firearms), and appropriate conduct towards Contractor‘s 

Personnel, Employer‘s Personnel and affected communities; 

and (iii) require the security personnel to act within the 

applicable Laws and any requirements set out in the 

Specification.  

The Contractor shall not permit any use of force by security 

personnel in providing security except when used for 

preventive and defensive purposes in proportion to the nature 

and extent of the threat. 

In making security arrangements, the Contractor shall also 

comply with any additional requirements stated in the 

Specification.‖  

Sub-Clause 4.22 

Contractor’s Operations 

on Site 

On the third line of the second paragraph before ―4.17‖, ―Sub- 

Clause‖ is added. 

Sub-Clause 4.24  

Code of Conduct 

The Contractor shall have a Code of Conduct for the 

Contractor‘s Personnel.  

The Contractor shall take all necessary measures to ensure 

that each Contractor‘s Personnel is made aware of the Code 

of Conduct including specific behaviors that are prohibited, 

and understands the consequences of engaging in such 

prohibited behaviors.   

These measures include providing instructions and 

documentation that can be understood by the Contractor‘s 

Personnel and seeking to obtain that person‘s signature 

acknowledging receipt of such instructions and/or 

documentation, as appropriate. 

The Contractor shall also ensure that the Code of Conduct is 

visibly displayed in multiple locations on the Site and any 

other place where the Works will be carried out, as well as in 
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areas outside the Site accessible to the local community and 

project affected people. The posted Code of Conduct shall be 

provided in languages comprehensible to Contractor‘s 

Personnel, Employer‘s Personnel and the local community. 

The Contractor‘s Management Strategy and Implementation 

Plans shall include appropriate processes for the Contractor to 

verify compliance with these obligations.   

Sub-Clause 5.1 

Subcontractors 

The following is added at the beginning of the second 

paragraph. 

―The Contractor shall require that its Subcontractors execute 

the Works in accordance with the Contract, including 

complying with the relevant ES requirements and the 

obligations set out in Sub-Clause 4.24 above.‖ 

The following is added after the first sentence of the fourth 

paragraph: ―The Contractor‘s submission to the Engineer 

shall also include the Subcontractor‘s declaration in 

accordance with the Particular Conditions- Part E- Sexual 

Exploitation and Abuse (SEA) and/or Sexual Harassment 

Performance Declaration for Subcontractors.‖ 

The following is added at the end of the last paragraph of 

Sub-Clause 5.1: 

―All subcontracts relating to the Works shall include 

provisions which entitle the Employer to require the 

subcontract to be assigned to the Employer under sub-

paragraph (a) of Sub-Clause 15.2.3 [After Termination]. 

Where practicable, the Contractor shall give fair and 

reasonable opportunity for contractors from the Country to 

be appointed as Subcontractors.‖ 

Sub-Clause 5.2.2 

Objection to Nomination 

In sub-paragraph (a), on the first line before ―Subcontractor‖, 

―nominated‖ is added. 

In sub-paragraph (c):  

―and‖ is deleted from the end of (i); 

 ―.‖ at the end of (ii) is replaced with: ―, and‖.  

The following is then added as (iii):   

 ―(iii) be paid only if and when the Contractor has received 

from the Employer payments for sums due under the 

Subcontract referred to under Sub-Clause 5.2.3 [ Payment to 

nominated Subcontractors].‖ 
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Sub-Clause 6.1 

Engagement of Staff and 

Labour 

The following paragraph is  added at the end of the Sub-

Clause: 

 ―The Contractor shall employ staff and labour with 

appropriate qualifications and experience from sources within 

the Country. 

The Contractor shall ensure deployment of 03 No. Internee 

Engineers at site during whole period of execution of the 

Project. The period of employment of each Internee Engineer 

shall be three (03) months. The minimum wages of each 

Internee Engineers shall of the amount and currencies stated 

in the Contract Data. The deployment of Internee Engineers 

will be made by the Employer with due consultation of the 

Engineer‖. 

Sub-Clause 6.2 

Rates of Wages and 

Conditions of Labour 

The following paragraph is added at the end of the Sub-

Clause: 

―The Contractor shall inform the Contractor‘s Personnel 

about their liability to pay personal income taxes in the 

Country in respect of such of their salaries, wages, allowances 

and any benefits as are subject to tax under the Laws of the 

Country for the time being in force, and the Contractor shall 

perform such duties in regard to such deductions thereof as 

may be imposed on him by such Laws.‖ 

Sub-Clause 6.5 Working 

Hours  

The following is inserted at the end of the Sub-Clause: 

The Contractor shall provide the Contractor‘s Personnel 

annual holiday and sick, maternity and family leave, as 

required by applicable Laws or as stated in the Specification.‖ 

Sub-Clause 6.7 

Health and Safety of 

Personnel  

In the second paragraph, ―The Contractor‖ is replaced with: 

 ―Except as otherwise stated in the Specification, the 

Contractor‖  

Sub-Clause 6.9 

Contractor’s Personnel 

The Sub-Clause is replaced with: 

―The Contractor‘s Personnel (including Key Personnel, if 

any) shall be appropriately qualified, skilled, experienced and 

competent in their respective trades or occupations.    

The Engineer may require the Contractor to remove (or cause 

to be removed) any person employed on the Site or Works, 

including the Contractor‘s Representative and Key Personnel 

(if any), who: 

(a) persists in any misconduct or lack of care; 
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(b) carries out duties incompetently or negligently; 

(c) fails to comply with any provision of the Contract; 

(d) persists in any conduct which is prejudicial to safety, 

health, or the protection of the environment; 

(e) based on reasonable evidence, is determined to have 

engaged in Fraud and Corruption during the execution of 

the Works;  

(f) has been recruited from the Employer‘s Personnel in 

breach of Sub-Clause 6.3 [Recruitment of Persons]; 

(g) undertakes behaviour which breaches the Code of 

Conduct for Contractor‘s Personnel (ES). 

If appropriate, the Contractor shall then promptly appoint (or 

cause to be appointed) a suitable replacement with equivalent 

skills and experience. In the case of replacement of the 

Contractor‘s Representative, Sub-Clause 4.3 [Contractor’s 

Representative] shall apply. In the case of replacement of Key 

Personnel (if any), Sub-Clause 6.12 [Key Personnel] shall 

apply. 

Subject to the requirements in Sub-Clause 4.3 [Contractor’s 

Representative] and 6.12 [Key Personnel], and 

notwithstanding any requirement from the Engineer to 

remove or cause to remove any person, the Contractor shall 

take immediate action as appropriate in response to any 

violation of (a) through (g) above. Such immediate action 

shall include removing (or causing to be removed) from the 

Site or other places where the Works are being carried out, 

any Contractor‘s Personnel who engages in (a), (b), (c), (d), 

(e) or (g) above or has been recruited as stated in (f) above.‖ 

Sub-Clause 6.12 

Key Personnel 

The following is inserted at the end of the last paragraph:  

―If any of the Key Personnel are not fluent in this language, 

the Contractor shall make competent interpreters available 

during all working hours in a number deemed sufficient by 

the Engineer.‖ 

The following Sub-Clauses 6.13 to 6.27 are added after sub-clause 6.12  

Sub-Clause 6.13 

Foreign Personnel 

The Contractor may bring into the Country any foreign 

personnel who are necessary for the execution of the Works 

to the extent allowed by the applicable Laws. The Contractor 

shall ensure that these personnel are provided with the 

required residence visas and work permits. The Employer 

will, if requested by the Contractor, use its best endeavours in 
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a timely and expeditious manner to assist the Contractor in 

obtaining any local, state, national, or government permission 

required for bringing in the Contractor‘s personnel. 

The Contractor shall be responsible for the repatriation of 

these expatriate employees at his own cost and expense. In 

the event of the death in the Country of any of these personnel 

or members of their families, the Contractor shall similarly be 

responsible for making the appropriate arrangements for their 

return or burial. 

Sub-Clause 6.14 

Supply of Foodstuffs 

The Contractor shall arrange for the provision of a sufficient 

supply of suitable food as may be stated in the Specification 

at reasonable prices for the Contractor‘s Personnel for the 

purposes of or in connection with the Contract. 

Sub-Clause 6.15 

Supply of Water 

The Contractor shall, having regard to local conditions, 

provide on the Site an adequate supply of drinking and other 

water for the use of the Contractor‘s Personnel. 

Sub-Clause 6.16 

Measures against Insect 

and Pest Nuisance 

The Contractor shall at all times take the necessary 

precautions to protect the Contractor‘s Personnel employed 

on the Site from insect and pest nuisance, and to reduce the 

danger to their health. The Contractor shall comply with all 

the regulations of the local health authorities, including use of 

appropriate insecticide. 

Sub-Clause 6.17 

Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with 

the Laws of the Country, import, sell, give, barter or 

otherwise dispose of any alcoholic liquor or drugs, or permit 

or allow importation, sale, gift, barter or disposal thereto by 

Contractor‘s Personnel. 

Sub-Clause 6.18 

Arms and Ammunition 

The Contractor shall not give, barter, or otherwise dispose of, 

to any person, any arms or ammunition of any kind, or allow 

Contractor‘s Personnel to do so. 

Sub-Clause 6.19 

Festivals and Religious 

Customs 

The Contractor shall respect the Country‘s recognized 

festivals, days of rest and religious or other customs. 

Sub-Clause 6.20 

Funeral Arrangements 

The Contractor shall be responsible, to the extent required by 

local regulations, for making any funeral arrangements for 

any of its local employees who may die while engaged upon 

the Works. 
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Sub-Clause 6.21 

Forced Labour 

The Contractor, including its Subcontractors, shall not 

employ or engage forced labour. Forced labour consists of 

any work or service, not voluntarily performed, that is 

exacted from an individual under threat of force or penalty, 

and includes any kind of involuntary or compulsory labour, 

such as indentured labour, bonded labour or similar labour-

contracting arrangements.  

No persons shall be employed or engaged who have been 

subject to trafficking. Trafficking in persons is defined as the 

recruitment, transportation, transfer, harbouring or receipt of 

persons by means of the threat or use of force or other forms 

of coercion, abduction, fraud, deception, abuse of power, or 

of a position of vulnerability, or of the giving or receiving of 

payments or benefits to achieve the consent of a person 

having control over another person, for the purposes of 

exploitation. 

Sub-Clause 6.22 

Child Labour 

The Contractor, including its Subcontractors, shall not 

employ or engage a child under the age of 14 unless the 

national law specifies a higher age (the minimum age).  

The Contractor, including its Subcontractors, shall not 

employ or engage a child between the minimum age and the 

age of 18 in a manner that is likely to be hazardous, or to 

interfere with, the child‘s education, or to be harmful to the 

child‘s health or physical, mental, spiritual, moral, or social 

development. The Contractor including its Subcontractors, 

shall only employ or engage children between the minimum 

age and the age of 18 after an appropriate risk assessment has 

been conducted by the Contractor with the Engineer‘s 

consent. The Contractor shall be subject to regular monitoring 

by the Engineer that includes monitoring of health, working 

conditions and hours of work.  

Work considered hazardous for children is work that, by its 

nature or the circumstances in which it is carried out, is likely 

to jeopardize the health, safety, or morals of children. Such 

work activities prohibited for children include work: 

(a) with exposure to physical, psychological or sexual 

abuse; 

(b) underground, underwater, working at heights or in 

confined spaces;  

(c) with dangerous machinery, equipment or tools, or 

involving handling or transport of heavy loads;  

(d) in unhealthy environments exposing children to 
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hazardous substances, agents, or processes, or to 

temperatures, noise or vibration damaging to health; 

or 

(e) under difficult conditions such as work for long hours, 

during the night or in confinement on the premises of 

the employer. 

Sub-Clause 6.23 

Employment Records of 

Workers 

 

The Contractor shall keep complete and accurate records of 

the employment of labour at the Site. The records shall 

include the names, ages, genders, hours worked, and wages 

paid to all workers. These records shall be summarised on a 

monthly basis and submitted to the Engineer. These records 

shall be included in the details to be submitted by the 

Contractor under Sub-Clause 6.10 [Records of Contractor‘s 

Personnel and Equipment]. 

Sub-Clause 6.24 

Workers’ Organisations 

In countries where the relevant labour laws recognise 

workers‘ rights to form and to join workers‘ organisations of 

their choosing and to bargain collectively without 

interference, the Contractor shall comply with such laws. In 

such circumstances, the role of legally established workers‘ 

organizations and legitimate workers‘ representatives will be 

respected, and they will be provided with information needed 

for meaningful negotiation in a timely manner. Where the 

relevant labour laws substantially restrict workers‘ 

organisations, the Contractor shall enable alternative means 

for the Contractor‘s Personnel to express their grievances and 

protect their rights regarding working conditions and terms of 

employment. The Contractor shall not seek to influence or 

control these alternative means. The Contractor shall not 

discriminate or retaliate against the Contractor‘s Personnel 

who participate, or seek to participate, in such organisations 

and collective bargaining or alternative mechanisms. 

Workers‘ organisations are expected to fairly represent the 

workers in the workforce. 

Sub-Clause 6.25 

Non-Discrimination and 

Equal Opportunity 

 

The Contractor shall not make decisions relating to the 

employment or treatment of Contractor‘s Personnel on the 

basis of personal characteristics unrelated to inherent job 

requirements. The Contractor shall base the employment of 

Contractor‘s Personnel on the principle of equal opportunity 

and fair treatment, and shall not discriminate with respect to 

any aspects of the employment relationship, including 

recruitment and hiring, compensation (including wages and 

benefits), working conditions and terms of employment, 
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access to training, job assignment, promotion, termination of 

employment or retirement, and disciplinary practices.  

Special measures of protection or assistance to remedy past 

discrimination or selection for a particular job based on the 

inherent requirements of the job shall not be deemed 

discrimination. The Contractor shall provide protection and 

assistance as necessary to ensure nondiscrimination and equal 

opportunity, including for specific groups such as women, 

people with disabilities, migrant workers and children (of 

working age in accordance with Sub-Clause 6.22).  

Sub-Clause 6.26 

Contractor’s Personnel 

Grievance Mechanism  

The Contractor shall have a grievance mechanism for 

Contractor‘s Personnel, and where relevant the workers‘ 

organizations stated in Sub-Clause 6.24, to raise workplace 

concerns The grievance mechanism shall be proportionate to 

the nature, scale, risks and impacts of the Contract. The 

mechanism shall address concerns promptly, using an 

understandable and transparent process that provides timely 

feedback to those concerned in a language they understand, 

without any retribution, and shall operate in an independent 

and objective manner.  

The Contractor‘s Personnel shall be informed of the grievance 

mechanism at the time of engagement for the Contract, and 

the measures put in place to protect them against any reprisal 

for its use. Measures will be put in place to make the 

grievance mechanism easily accessible to all Contractor‘s 

Personnel.  

The grievance mechanism shall not impede access to other 

judicial or administrative remedies that might be available, or 

substitute for grievance mechanisms provided through 

collective agreements. 

The grievance mechanism may utilize existing grievance 

mechanisms, providing that they are properly designed and 

implemented, address concerns promptly, and are readily 

accessible to Contractor‘s Personnel. Existing grievance 

mechanisms may be supplemented as needed with Contract-

specific arrangements. 

Sub-Clause 6.27 

Training of Contractor’s 

Personnel  

The Contractor shall provide appropriate training to relevant 

Contractor‘s Personnel on ES aspects of the Contract, 

including appropriate sensitization on prohibition of SEA and 

SH, and health and safety training.  

As stated in the Specification or as instructed by the Engineer, 

the Contractor shall also allow appropriate opportunities for 
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the relevant Contractor‘s Personnel to be trained on ES 

aspects of the Contract by the Employer‘s Personnel.   

The Contractor shall provide training on SEA and SH, 

including its prevention, to any of its personnel who has a role 

to supervise other Contractor‘s Personnel. 

Sub-Clause 7.7 

Ownership of Plant and 

Materials 

The following is added before the first paragraph: 

―Except as otherwise provided in the Contract,‖  

Sub-Clause 8.1 

Commencement of Work 

 

The Sub- Clause is replaced in its entirety with the following: 

―The Engineer shall give a Notice to the Contractor stating 

the Commencement Date, not less than 07 days before the 

Commencement Date. 

The Notice shall be issued promptly after the Engineer 

determines the fulfilment of the following conditions: 

(a) signature of the Contract Agreement by both Parties, 

and if required, approval of the Contract by relevant 

authorities of the Country; 

(b) delivery to the Contractor of reasonable evidence of 

the Employer‘s financial arrangements (under Sub-

Clause 2.4 [Employer‘s Financial Arrangements]);  

(c) except if otherwise specified in the Contract Data, 

effective access to and possession of the Site given to 

the Contractor together with such permission(s) under 

(a) of Sub-Clause 1.13 [Compliance with Laws] as 

required for the commencement of the Works; 

(d) receipt by the Contractor of the Advance Payment 

under Sub-Clause 14.2 [Advance Payment] provided 

that the corresponding bank guarantee has been 

delivered by the Contractor; 

(e) constitution of the DAAB in accordance with Sub-

Clause 21.1 and Sub-Clause 21.2 as applicable. 

Subject to Sub-Clause 4.1 on the Management Strategies and 

Implementation Plans and the C-ESMP and Sub-Clause 4.8 

on the health and safety manual, the Contractor shall 

commence the execution of the Works as soon as is 

reasonably practicable after the Commencement Date, and 

shall then proceed with the Works with due expedition and 
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without delay.‖ 

Sub-Clause 8.3 

Programme 

 

Insert following new paragraphs at the end of Sub-Clause 8.3 

 

The programme shall be submitted in the form of CPM charts 

or equivalent. The Contractor will also have a licensed copy 

of the software from a reputed firm. The Contractor shall also 

organize a training program for his and Engineer‘s staff.  

 

The revised programme in accordance with the Contract shall 

be submitted within twenty-eight (28) days of the request 

received from the Engineer. The Contractor shall pay penalty 

of Rs. 10,000/- (Rs Ten Thousand) for each day of delay in 

the submission of said revised programme. The Engineer may 

recommend to the Employer to recover such amount from any 

payment due to Contractor under the Contract. 

The following new Sub-Clause 9.5 is added after Sub-Clause 9.4 

Sub-Clause 9.5 

Joint Survey at Substantial 

Completion  

The Contractor shall carry out joint survey with the Engineer 

at the time of Substantial Completion of Works and on expiry 

of Defect Notification Period for issuances of the Taking 

Over Certificate and Performance Certificate. The Contractor 

shall provide manpower and equipment for his survey and 

bear all the costs in this regard 

Sub-Clause 11.7 

Right of Access after 

Taking Over 

In the second paragraph, ―Whenever the Contractor intends to 

access any part of the Works during the relevant DNP:‖ is 

replaced with: 

―Whenever, until the date 28 days after issue of the 

Performance Certificate, the Contractor intends to access any 

part of the Works:‖ 

Sub-Clause 12.2 

Method of Measurement 

In the first paragraph, ―other applicable Schedule(s)‖ is 

replaced with: 

―KP MRS-2020 Specifications‖. 

Sub-Clause 12.3 

Valuation of the Works  

 

In whole sub-clause, the words, ―other Schedule‖ is replaced 

with: 

―KP MRS-2020‖. 

In part (b) (i) of fourth paragraph, 10% is replaced with 25% 

and in part (b) (ii) of fourth paragraph, 0.01% is replaced with 

0.25%. 

Sub-Clause 13.3.1 Subparagraph 13.3.1 (a) is replaced with: ―a description of the 

varied work performed or to be performed, including details 



Section IX – Particular Conditions of Contract 179 

 

 

Variation by Instruction of the resources and methods adopted or to be adopted by the 

Contractor, and sufficient ES information to enable an 

evaluation of ES risks and impacts;‘ 

Sub-Clause 13.4 

Provisional Sums 

The following is inserted as the penultimate paragraph: 

―The Provisional Sum shall be used to cover the Employer's 

share of the DAAB members‘ fees and expenses, in 

accordance with Clause 21. No prior instruction of the 

Engineer shall be required with respect to the work of the 

DAAB. The Contractor shall submit the DAAB members‘ 

invoices and satisfactory evidence of having paid 100% of 

such invoices as part of the substantiation of those Statements 

submitted under Sub-Clause 14.3.‖  

Sub-Clause 13.6 

Adjustments for Changes 

in Laws 

The following paragraph is added at the end of the Sub-

Clause: 

―Notwithstanding the foregoing, the Contractor shall not be 

entitled to an extension of time if the relevant delay has 

already been taken into account in the determination of a 

previous extension of time and such Cost shall not be 

separately paid if the same shall already have been taken into 

account in the indexing of any inputs to the Table of 

Adjustment Data in accordance with the provisions of Sub-

Clause 13.7 [Adjustments for Changes in Cost].‖ 

Sub-Clause 13.7 

Adjustments for Changes 

in Cost 

In part (a) of last paragraph, 49 days is replaced with 28 days. 

The following paragraph is added at the end of the Sub-

Clause: 

―The base weightings (coefficients) for each of the factors of 

cost stated in the table(s) of adjustment data shall neither be 

adjusted nor be changed as a result of Variations. Coefficient 

for factor of cost for any additional item shall not be 

incorporated in table of adjustment data, in any case‖. 

Sub-Clause 14.1 

The Contract Price 

The following is added at the end of the Sub-Clause:  

―Notwithstanding the provisions of subparagraph (b), 

Contractor's Equipment, including essential spare parts 

therefore, imported by the Contractor for the sole purpose of 

executing the Contract shall be temporarily exempt from the 

payment of import duties and taxes upon initial importation, 

provided the Contractor shall post with the customs 

authorities at the port of entry an approved export bond or 

bank guarantee, valid until the Time for Completion plus six 

months, in an amount equal to the full import duties and taxes 

which would be payable on the assessed imported value of 
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such Contractor's Equipment and spare parts, and callable in 

the event the Contractor's Equipment is not exported from the 

Country on completion of the Contract. A copy of the bond or 

bank guarantee endorsed by the customs authorities shall be 

provided by the Contractor to the Employer upon the 

importation of individual items of Contractor's Equipment 

and spare parts. Upon export of individual items of 

Contractor's Equipment or spare parts, or upon the completion 

of the Contract, the Contractor shall prepare, for approval by 

the customs authorities, an assessment of the residual value of 

the Contractor's Equipment and spare part to be exported, 

based on the depreciation scale (s and other criteria used by 

the customs authorities for such purposes under the provisions 

of the applicable Laws. Import duties and taxes shall be due 

and payable to the customs authorities by the Contractor on 

(a) the difference between the initial imported value and the 

residual value of the Contractor's Equipment and spare parts 

to exported; and (b) on the initial imported value of the 

Contractor's Equipment and spare parts remaining in the 

Country after completion of the Contract. Upon payment of 

such dues within 28 days of being invoiced, the bond or bank 

guarantee shall be reduced or released accordingly; otherwise 

the security shall be called in the full amount remaining.‖ 

Sub-Clause 14.2.1 

Advance Payment 

Guarantee 

The first paragraph is replaced with:  

―The Contractor shall obtain (at the Contractor‘s cost) an 

Advance Payment Guarantee in amounts and currencies equal 

to the advance payment, issued either (a) by a Scheduled 

Bank of Pakistan, or (b) from a bank located outside Pakistan 

duly counter-guaranteed by a Scheduled Bank in Pakistan, 

and shall submit it to the Employer with a copy to the 

Engineer. This guarantee shall be issued by reputable bank 

selected by the Contractor and shall be based on the sample 

form annexed to the Particular Conditions or in another form 

agreed by the Employer (but such agreement shall not relieve 

the Contractor from any obligation under this Sub-Clause).‖ 

Sub-Clause 14.3 

Application for Interim 

Payment 

The following is inserted at the end of (vi) after: [Agreement 

or Determination]: ―any reimbursement due to the Contractor 

under the Dispute Avoidance/ Adjudication Agreement. 

(Appendix General Conditions of Dispute Avoidance/ 

Adjudication Agreement).‖ 

Sub-Clause 14.6.2 

Withholding (amounts in) 

―and/or‖ from subparagraph (b) is deleted. 

The following is then added as subparagraph (c) and sub-
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an IPC paragraph (c) of the Sub-Clause is renumbered as (d): 

―(c) if the Contractor was, or is, failing to perform any ES 

obligations or work under the Contract, the value of 

this work or obligation, as determined by the Engineer, 

shall be deducted from the Contractor‘s each IPC @ 

1% of the IPC amount until the work or obligation has 

been performed. The cost of rectification or 

replacement, as determined by the Engineer, shall be 

withheld until rectification or replacement has been 

completed. Failure to perform includes, but is not 

limited to the following:   

(i) failure to comply with any ES obligations or work 

described in the Works‘ Requirements which may 

include: working outside site boundaries, 

excessive dust, damage to offsite vegetation, 

pollution of water courses from oils or 

sedimentation, contamination of land e.g. from 

oils, human waste, damage to archaeology or 

cultural heritage features, air pollution as a result 

of unauthorized and/or inefficient combustion; 

(ii) failure to regularly review C-ESMP and/or update 

it in a timely manner to address emerging ES 

issues, or anticipated risks or impacts; 

(iii) failure to implement the C-ESMP e.g. failure to 

provide required training or sensitization; 

(iv) failing to have appropriate consents/permits prior 

to undertaking Works or related activities; 

(v) failure to submit ES report/s (as described in 

Particular Conditions - Part D), or failure to 

submit such reports in a timely manner; 

(vi) failure to implement remediation as instructed by 

the Engineer within the specified timeframe (e.g. 

remediation addressing non-compliance/s).‖ 

Sub-Clause 14.7 

Payment 

At the end of sub-paragraph (b): ―and‖ is replaced with ―or‖ 

and the following inserted as (iii): 

―(iii) at a time when the Bank‘s loan or credit (from which 

part of the payments to the Contractor is being made) is 

suspended, the amount shown on any statement 

submitted by the Contractor within 14 days after such 

statement is submitted, any discrepancy being rectified 

in the next payment to the Contractor; and‖ 

At the end of sub-paragraph (c): ―.‖ is replaced with ―;‖ and 



Section IX – Particular Conditions of Contract 182 

 

 

the following inserted: 

―or, at a time when the Bank‘s loan or credit (from which 

part of the payments to the Contractor is being made) is 

suspended the undisputed amount shown in the Final 

Statement within 56 days after the date of notification of 

the suspension in accordance with Sub-Clause 16.2 

[Termination by Contractor].‖ 

Sub-Clause 14.9 

Release of Retention 

Money 

The following is added at the end of Sub-Clause 14.9: 

―Unless otherwise stated in the Contract, when the Taking-

Over Certificate has been issued for the Works and the first 

half of the Retention Money has been certified for payment 

by the Engineer, the Contractor shall be entitled to substitute 

a guarantee, in the form annexed to the Particular Conditions 

or in another form approved by the Employer and issued 

either (a) by a Scheduled Bank of Pakistan, or (b) from a 

bank located outside Pakistan duly counter-guaranteed by a 

Scheduled Bank in Pakistan selected by the Contractor, for 

the second half of the Retention Money. The Contractor shall 

ensure that the guarantee is in the amounts and currencies of 

the second half of the Retention Money and is valid and 

enforceable until the Contractor has executed and completed 

the Works and remedied any defects, as specified for the 

Performance Security and, if applicable, an ES Performance 

Security in Sub-Clause 4.2. On receipt by the Employer of 

the required guarantee, the Engineer shall certify and the 

Employer shall pay the second half of the Retention Money. 

The release of the second half of the Retention Money 

against a guarantee shall then be in lieu of the release after 

the latest of the expiry dates of the Defects Notification 

Periods. The Employer shall return the guarantee to the 

Contractor within 21 days after receiving a copy of the 

Performance Certificate. 

Sub-Clause 14.12 

Discharge 

On the seventh line of the first paragraph, ―Sub-Clause 21.6 

[Arbitration]‖ is replaced with: ―Clause 21 [Disputes and 

Arbitration]’. 

Sub-Clause 15.1 

Notice to Correct 

―and‖ is deleted from (b) and  

―.‖ is replaced by: ―; and‖ in (c). 

The following is then added as (d) 

―(d) specify the time within which the Contractor shall 

respond to the Notice to Correct.‖ 

In the third para., ―shall immediately respond‖ is replaced 
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with: ―shall respond within the time specified in (d)‖. Further, 

in the third para., ―to comply with the time specified in the 

Notice to Correct.‖ is replaced with: ―to comply with the time 

specified in (c).‖ 

Sub-Clause 15.2.1 

Notice  

Sub-paragraph (h) is replaced with: ―based on reasonable 

evidence, has engaged in Fraud and Corruption as defined in 

paragraph 2.2 of the Particular Conditions - Part C- Fraud and 

Corruption, in competing for or in executing the Contract.‖ 

Sub-Clause 15.8 

Fraud and Corruption 

The following new Sub-Clause is added: 

―15.8.1 The Bank requires compliance with the Bank‘s Anti-

Corruption Guidelines and its prevailing sanctions policies 

and procedures as set forth in the Bank‘s Sanctions 

Framework, as set forth in Particular Conditions - Part C- 

Fraud and Corruption. 

15.8.2 The Employer requires the Contractor to disclose 

anycommissions or fees that may have been paid or are to be 

paid to agents or any other party with respect to the bidding 

process or execution of the Contract. The information 

disclosed must include at least the name and address of the 

agent or other party, the amount and currency, and the 

purpose of the commission, gratuity or fee.‖ 

Sub-Clause 16.1 

Suspension by Contractor 

The following paragraph is inserted after the first paragraph: 

―Notwithstanding the above, if the Bank has suspended 

disbursements under the loan or credit from which payments 

to the Contractor are being made, in whole or in part, for the 

execution of the Works, and no alternative funds are available 

as provided for in Sub-Clause 2.4 [Employer‘s Financial 

Arrangements], the Contractor may by notice suspend work 

or reduce the rate of work at any time, but not less than 7 days 

after the Borrower having received the suspension 

notification from the Bank.‖ 

Sub-Clause 16.2.1 

Notice 

Sub-paragraph (j) is deleted in its entirety.  

At the end of sub-paragraph (i): ―; or‖ is replaced with: ―.‖   

sub-paragraph (f) is replaced with:  

 ―(f) the Contractor does not receive a Notice of the 

Commencement Date under Sub-Clause 8.1 

[Commencement of Works] within 180 days after receiving 

the Letter of Acceptance, for reasons not attributable to the 

Contractor.‖  
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Sub-Clause 16.2.2 

Termination 

The following is added at the end of Sub-Clause 16.2.2: 

―In the event the Bank suspends the loan or credit from which 

part or whole of the payments to the Contractor are being 

made, if the Contractor has not received the sums due to him 

upon expiration of the 14 days referred to in Sub-Clause 14.7 

[Payment] for payments under Interim Payment Certificates, 

the Contractor may, without prejudice to the Contractor's 

entitlement to financing charges under Sub-Clause 14.8 

[Delayed Payment], take one of the following actions, namely 

(i) suspend work or reduce the rate of work under Sub-Clause 

16.1 above, or (ii) terminate the Contract by giving notice to 

the Employer, with a copy to the Engineer, such termination 

to take effect 14 days after the giving of the notice.‖ 

Sub-Clause 16.3 

Contractor’s Obligations 

After Termination 

[If the Employer has made available any Employer- Supplied 

Materials and/or Employer’s Equipment in accordance with 

Sub-Clause 2.6, include the following:] 

―and‖ is deleted from the end of sub-paragraph (b), sub-

paragraph (c) deleted and the following added: 

―deliver to the Engineer all Employer- Supplied Materials 

and/or Employer‘s Equipment made available to the 

Contractor in accordance with Sub-Clause 2.6 [Employer-

Supplied materials and Employer’s Equipment]; and  

(c) remove all other Goods from the Site, except as 

necessary for safety, and leave the Site.‖ 

Sub-Clause 17.1 

Responsibility for Care of 

the Works 

On the fourth and fifth lines of the first paragraph, replace 

―Date of Completion of the Works‖ with ―issue of the 

Taking-Over Certificate for the Works‖. 

Sub-Clause 17.3 

Intellectual and Industrial 

Property Rights 

On the first line of the second paragraph, replace ―notice‖ is 

replaced with ―a Notice‖. 

Sub-Clause 17.7 

Use of Employer’s 

Accommodation/Facilities 

The following Sub-Clause is added as 17.7: 

―The Contractor shall take full responsibility for the care of 

the Employer-provided accommodation and facilities, if any, 

as detailed in the Specification, from the respective dates of 

hand-over to the Contractor until cessation of occupation 

(where hand-over or cessation of occupation may take place 

after the date stated in the Taking-Over Certificate for the 

Works) 

If any loss or damage happens to any of the above items while 
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the Contractor is responsible for their care arising from any 

cause whatsoever other than those for which the Employer is 

liable, the Contractor shall, at its own cost, rectify the loss or 

damage to the satisfaction of the Engineer.‖ 

Sub-Clause 18.1 

Exceptional Events 

Sub-paragraph (c) is substituted with:  

―(c) riot, commotion, disorder or sabotage by persons other 

than the Contractor‘s Personnel and other employees of 

the Contractor and Subcontractors;‖  

Sub-Clause 18.4 

Consequences of an 

Exceptional Event 

The following is added at the end of sub-paragraph (b) after 

deleting the ―.‖:  

―, including the costs of rectifying or replacing the Works 

and/or Goods damaged or destroyed by Exceptional Events, 

to the extent they are not indemnified through the insurance 

policy referred to in Sub-Clause 19.2 [ Insurance to be 

provided by the Contractor].‖ 

Sub-Clause 18.5 

Optional Termination 

In sub-paragraph (c), ―and necessarily‖ is inserted after ―was 

reasonably‖.  

Sub-Clause 19.2 

insurance to be provided 

by the Contractor 

The following is inserted as the first sentence in Sub-Clause 

19.2:  

―The Contractor shall be entitled to place all insurances 

relating to the Contract (including, but not limited to the 

insurance referred to Clause 19) with insurers in Pakistan.‖ 

Sub-Clause 19.2.1  

The Works 

On the last line of the second paragraph, ―Clause 12 [Tests 

after completion]‖ is deleted. 

Sub-Clause 19.2.5 

Injury to employees 

The second paragraph is replaced with: 

―The Employer and the Engineer shall also be indemnified 

under the policy of insurance, against liability for claims, 

damages, losses and expenses (including legal fees and 

expenses) arising from injury, sickness, disease or death of 

any person employed by the Contractor or any other of the 

Contractor‘s Personnel, except that this insurance may 

exclude losses and claims to the extent that they arise from 

any act or neglect of the Employer or of the Employer's 

Personnel.‖ 

Sub-Clause 20.1 

Claims 

In a): ―any additional payment‖ is replaced with ―payment‖. 
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Sub-Clause 20.2 

Claims for Payment 

and/or EOT 

The first paragraph is replaced with:  

―If either Party considers that it is entitled to claim under 20.1 

(a) or (b), the following claim procedure shall apply:‖ 

Sub-Clause 21.1 

Constitution of the DAAB 

In the second paragraph, at the end of the first sentence after 

deleting: ―.‖, the following is added: ―, each of whom shall 

meet the criteria set forth in Sub-Clause 3.3 of Appendix- 

General Conditions of Dispute Avoidance/ Adjudication 

Agreement.‖ 

After the second paragraph insert the following paragraph: ―If 

the Contract is with a foreign Contractor, the DAAB members 

shall not have the same nationality as the Employer or the 

Contractor.‖ 

Sub-Clause 21.2 

Failure to Appoint DAAB 

Member (s)  

For both (a) and (b): ―by the date stated in the first paragraph 

of Sub-Clause 21.1 [Constitution of the DAAB]‖ is replaced 

with: ―within 42 days from the date the Contract is signed by 

both Parties‖ 

Sub-Clause 21.6 

Arbitration 

In the first paragraph, delete starting from: ―international 

arbitration‖ up to the end of (c), and replace with the 

following:  

―arbitration. Arbitration shall be conducted as follows:  

(a) if the contract is with foreign contractors, unless 

otherwise specified in the Contract Data; the dispute 

shall be finally settled under the Rules of Arbitration of 

the International Chamber of Commerce; by one or three 

arbitrators appointed in accordance with these Rules. 

The place of arbitration shall be the neutral location 

specified in the Contract Data; and the arbitration shall 

be conducted in the ruling language defined in Sub-

Clause 1.4 [Law and Language]. 

(b)  If the Contract is with domestic contractors, arbitration 

with proceedings conducted in accordance with the laws 

of the Employer‘s country.‖   

Appendix- General Conditions of Dispute Avoidance/Adjudication Agreement 

Title ―General Conditions of Dispute Avoidance/Adjudication 

Agreement‖ is replaced with ―General Conditions of DAAB 

Agreement‖. 

1. Definitions Sub-Clause 1.2: In both the first and third lines, ―DAA 
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Agreement‖ is replaced with ―DAAB Agreement‖. 

Sub-Clause 1.3: 

In the first line, ―Dispute Avoidance/Adjudication 

Agreement‖ or ―DAA Agreement‖ means‖ is replaced with: 

―DAAB Agreement‖ is as defined under the Contract and is‖. 

In the first line of sub-paragraph (c), ―DAA Agreement‖ is 

replaced with ―DAAB Agreement‖. 

In sub-paragraph (c)(ii), ―chairman‖ is replaced with 

―chairperson‖. 

Sub-Clause 1.3 ―DAAB Activities‖ is replaced with Sub-

Clause 1.4 ―DAAB Activities‖ and the subsequent Sub- 

Clauses under Clause 1 ―Definitions‖ renumbered: 

Sub-Clause 1.7 to 12: Replace all instances of ―DAA 

Agreement‖ with ―DAAB Agreement‖. 

In Sub-Clause 1.8 a(i):‖ authorised representative of the 

contractor or of the Employer‖ is replaced with: ―Contractor‘s 

Representative or authorised representative of the Employer‖. 

2.General provisions Sub-Clause 2.2 is deleted in its entirety. 

3.Warranties Sub-Clause 3.3 is deleted and replaced with the following: 

―When appointing the DAAB Member, each Party relies on 

the DAAB Member‘s representations, that he/she: 

(a) has at least a bachelor‘s degree in relevant disciplines 

such as law, engineering, construction management or 

contract management;  

(b) has at least ten years of experience in contract 

administration/management and dispute resolution, out 

of which at least five years of experience as an 

arbitrator or adjudicator in construction-related 

disputes; 

(c) has received formal training as an adjudicator from an 

internationally recognized organization;  

(d) has experience and/or is knowledgeable in the type of 

work which the Contractor is to carry out under the 

Contract; 

(e) has experience in the interpretation of construction 

and/or engineering contract documents; 

(f) has familiarity with the forms of contract published by 

FIDIC since 1999, and an understanding of the dispute 
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resolution procedures contained therein; and  

(g) is fluent in the language for communications stated in 

the Contract Data (or the language as agreed between 

the Parties and the DAAB).‖ 

7. Confidentiality In Sub-Clause 7.3: ―or‖ is deleted after sub-paragraph (b), and 

the following added: 

 ―or (d) is being provided to the Bank.‖ 

9. Fees and Expenses In Sub-Clause 9.1 (c): ―business class or equivalent‖ is 

replaced with: ―in less than first class‖. 

 In Sub-Clause 9.4: ―and air fares‖ and ―other‖ are deleted 

from the first and second sentences respectively. 

10. Resignation and 

Termination 

In Sub-Clause 10.3: ―the DAA Agreement‖ is replaced with: 

―a DAAB member‘s DAAB Agreement‖. 

Annex- DAAB Procedural Rules 

Rule 4.2 On the fourth line, ―chairman‖ is replaced with ―chairperson‖. 

Rule 8.3 On the sixth line, ―chairman‖ is replaced with ―chairperson‖. 

Form of Dispute Avoidance/Adjudication Agreement 

All instances of ―DAA Agreement‖ are replaced with : ― DAAB Agreement‖. 

In C (b): ―chairman‖ is replaced with ―chairperson‖. 
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Particular Conditions  

 Part C- Fraud and Corruption 

(Text in this Particular Conditions - Part C shall not be modified) 

1. Purpose 

1.1 The Bank‘s Anti-Corruption Guidelines and this annex apply with respect to 

procurement under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); 

bidders, consultants, contractors and suppliers; any sub-contractors, sub-consultants, 

service providers or suppliers; any agents (whether declared or not); and any of their 

personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. ―corrupt practice‖ is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party; 

ii. ―fraudulent practice‖ is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

financial or other benefit or to avoid an obligation; 

iii. ―collusive practice‖ is an arrangement between two or more parties designed 

to achieve an improper purpose, including to influence improperly the 

actions of another party; 

iv. ―coercive practice‖ is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party; 

v. ―obstructive practice‖ is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators 

in order to materially impede a Bank investigation into allegations of a 
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corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 

harass or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation; or 

(b) acts intended to materially impede the exercise of the Bank‘s inspection 

and audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, 

sub-contractors, service providers, suppliers and/ or their employees, has, directly 

or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring misprocurement, if the Bank 

determines at any time that representatives of the Borrower or of a recipient of any 

part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, 

or obstructive practices during the procurement process, selection and/or execution 

of the contract in question,  without the Borrower having taken timely and 

appropriate action satisfactory to the Bank to address such practices when they 

occur, including by failing to inform the Bank in a timely manner at the time  they 

knew of the practices;  

d. Pursuant to the Bank‘s Anti- Corruption Guidelines and in accordance with the 

Bank‘s prevailing sanctions policies and procedures, may sanction a firm or 

individual, either indefinitely or for a stated period of time, including by publicly 

declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 

from a Bank-financed contract, financially or in any other manner
1
;  (ii) to be a 

nominated 
2
 sub-contractor, consultant, manufacturer or supplier, or service 

provider of an otherwise eligible firm being awarded a Bank-financed contract; 

and (iii) to receive the proceeds of any loan made by the Bank or otherwise to 

participate further in the preparation or implementation of any Bank-financed 

project;  

                     
1 For the avoidance of doubt, a sanctioned party‘s ineligibility to be awarded a contract shall include, without limitation, (i) 

applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-

contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such 

contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. 
2 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider 

(different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in 

its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder 

to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   
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e.        Requires that a clause be included in bidding/request for proposals documents and 

in contracts financed by a Bank loan, requiring (i) bidders, consultants, contractors, 

and suppliers, and their sub-contractors, sub-consultants, service providers, 

suppliers, agents personnel, permit the Bank to inspect 
3
 all accounts, records and 

other documents relating to the submission of bids and contract performance, and 

to have them audited by auditors appointed by the Bank.   

 

  

                     
3 Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by 

the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the 

veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but 

is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies 

thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic 

format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other 

relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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Particular Conditions  

 Part D- Environmental and Social (ES) 

Metrics for Progress Reports 

[Note to Employer: the following metrics may be amended to reflect the specifics of the 

Contract. The metrics that are required should be determined by the ES risks and 

impacts of the Works and not necessarily by the size of the Contract] 

Metrics for regular reporting: 

a. environmental incidents or non-compliances with contract requirements, including 

contamination, pollution or damage to ground or water supplies; 

b. health and safety incidents, accidents, injuries that require treatment and all fatalities;  

c. interactions with regulators:  identify agency, dates, subjects, outcomes (report the 

negative if none); 

d. status of all permits and agreements:  

(i) work permits: number required, number received, actions taken for those not 

received; 

(ii) status of permits and consents:  

 list areas/facilities with permits required (quarries, asphalt & batch plants), 

dates of application, dates issued (actions to follow up if not issued), dates 

submitted to resident engineer (or equivalent), status of area (waiting for 

permits, working, abandoned without reclamation, decommissioning plan 

being implemented, etc.); 

 list areas with landowner agreements required (borrow and spoil areas, camp 

sites), dates of agreements, dates submitted to resident engineer (or 

equivalent); 

 identify major activities undertaken in each area in the reporting period and 

highlights of environmental and social protection (land clearing, boundary 

marking, topsoil salvage, traffic management, decommissioning planning, 

decommissioning implementation); 

 for quarries: status of relocation and compensation (completed, or details of 

activities and current status in the reporting period). 

e. health and safety supervision:  

(i) safety officer: number days worked, number of full inspections & partial 

inspections, reports to construction/project management; 

(ii) number of workers, work hours, metric of PPE use (percentage of workers with 

full personal protection equipment (PPE), partial, etc.), worker violations 
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observed (by type of violation, PPE or otherwise), warnings given, repeat 

warnings given, follow-up actions taken (if any); 

f. worker accommodations: 

(i) number of expats housed in accommodations, number of locals; 

(ii) date of last inspection, and highlights of inspection including status of 

accommodations‘ compliance with national and local law and good practice, 

including sanitation, space, etc.;  

(iii) actions taken to recommend/require improved conditions, or to improve 

conditions. 

g. Health services: provider of health services, information and/or training, location of 

clinic, number of non-safety disease or illness treatments and diagnoses (no names to 

be provided); 

h. gender (for expats and locals separately): number of female workers, percentage of 

workforce, gender issues raised and dealt with (cross-reference grievances or other 

sections as needed); 

i. training: 

(i) number of new workers, number receiving induction training, dates of induction 

training; 

(ii) number and dates of toolbox talks, number of workers receiving Occupational 

Health and Safety (OHS), environmental and social training; 

(iii) number and dates of communicable diseases (including STDs) sensitization 

and/or training, no. workers receiving training (in the reporting period and in the 

past); same questions for gender sensitization, flag person training. 

(iv) number and date of SEA and SH prevention sensitization and/or training events, 

including number of workers receiving training on Code of Conduct for 

Contractor‘s Personnel (in the reporting period and in the past), etc. 

j. environmental and social supervision: 

(i) environmentalist: days worked, areas inspected and numbers of inspections of 

each (road section, work camp, accommodations, quarries, borrow areas, spoil 

areas, swamps, forest crossings, etc.), highlights of activities/findings (including 

violations of environmental and/or social best practices, actions taken), reports to 

environmental and/or social specialist/construction/site management; 

(ii) sociologist: days worked, number of partial and full site inspections (by area: 

road section, work camp, accommodations, quarries, borrow areas, spoil areas, 

clinic, HIV/AIDS center, community centers, etc.), highlights of activities 

(including violations of environmental and/or social requirements observed, 

actions taken), reports to environmental and/or social specialist/construction/site 

management; and 
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(iii) community liaison person(s): days worked (hours community center open), 

number of people met, highlights of activities (issues raised, etc.), reports to 

environmental and/or social specialist /construction/site management. 

k. Grievances: list new grievances (e.g. number of allegations of SEA and SH) received 

in the reporting period and number of unresolved past grievances by date received, 

complainant’s age and sex, how received, to whom referred to for action, resolution 

and date (if completed), data resolution reported to complainant, any required follow-

up (Cross-reference other sections as needed): 

(i) Worker grievances; 

(ii) Community grievances  

l. Traffic, road safety and vehicles/equipment: 

(i) traffic and road safety incidents and accidents involving project vehicles & 

equipment: provide date, location, damage, cause, follow-up; 

(ii) traffic and road safety incidents and accidents involving non-project vehicles or 

property (also reported under immediate metrics): provide date, location, 

damage, cause, follow-up;  

(iii) overall condition of vehicles/equipment (subjective judgment by 

environmentalist); non-routine repairs and maintenance needed to improve safety 

and/or environmental performance (to control smoke, etc.). 

m. Environmental mitigations and issues (what has been done): 

(i) dust: number of working bowsers, number of waterings/day, number of 

complaints, warnings given by environmentalist, actions taken to resolve; 

highlights of quarry dust control (covers, sprays, operational status); % of rock/ 

spoil lorries with covers, actions taken for uncovered vehicles; 

(ii) erosion control: controls implemented by location, status of water crossings, 

environmentalist inspections and results, actions taken to resolve issues, 

emergency repairs needed to control erosion/sedimentation; 

(iii) quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major 

activities undertaken in the reporting period at each, and highlights of 

environmental and social protection: land clearing, boundary marking, topsoil 

salvage, traffic management, decommissioning planning, decommissioning 

implementation; 

(iv) blasting: number of blasts (and locations), status of implementation of blasting 

plan (including notices, evacuations, etc.), incidents of off-site damage or 

complaints (cross-reference other sections as needed); 

(v) spill clean-ups, if any:  material spilled, location, amount, actions taken, material 

disposal (report all spills that result in water or soil contamination; 

(vi) waste management: types and quantities generated and managed, including 

amount taken offsite (and by whom) or reused/recycled/disposed on-site; 
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(vii) details of tree plantings and other mitigations required undertaken in the 

reporting period; 

(viii) details of water and swamp protection mitigations required undertaken in the 

reporting period. 

n. compliance: 

(i) compliance status for conditions of all relevant consents/permits, for the Work, 

including quarries, etc.): statement of compliance or listing of issues and actions 

taken (or to be taken) to reach compliance; 

(ii) compliance status of C-ESMP/ESIP requirements: statement of compliance or 

listing of issues and actions taken (or to be taken) to reach compliance 

(iii) compliance status of SEA and SH prevention and response action plan: statement 

of compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

(iv) compliance status of Health and Safety Management Plan re: statement of 

compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

other unresolved issues from previous reporting periods related to environmental and social: 

continued violations, continued failure of equipment, continued lack of vehicle covers, spills not 

dealt with, continued compensation or blasting issues, etc.  Cross-reference other sections as 

needed. 
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Particular Conditions  

Part E- Sexual Exploitation and Abuse (SEA) and/or Sexual 

Harassment Performance Declaration for Subcontractors 

[The following table shall be filled in by each subcontractor proposed by the Contractor, that was not named in 

the Contract] 

Subcontractor‘s Name: [insert full name] 

Date: [insert day, month, year] 

Contract reference [insert contract reference] 

Page [insert page number] of [insert total number] pages 

 

SEA and/or SH Declaration  

 

We: 

  (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH 

obligations. 

  (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. 

  (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An 

arbitral award on the disqualification case has been made in our favor.  

  (d) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 

for a period of two years. We have subsequently demonstrated that we have adequate capacity 

and commitment to comply with SEA /SH obligations.  

  (e) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 

a period of two years. We have attached specific evidence demonstrating that we have adequate 

capacity and commitment to comply with SEA and SH obligations.  

[If (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues 

underlying the disqualification.] 

[If (d) or ( e) above are applicable, provide the following information:] 

Period of disqualification: From: _______________ To: ________________ 

If previously provided on another Bank financed works contract, details of evidence that demonstrated 

adequate capacity and commitment to comply with SEA/SH obligations (as per (d) above) 

Name of Employer: ___________________________________________ 

Name of Project: _____________________________________ 

Contract description: _____________________________________________________  

Brief summary of evidence provided: ________________________________________ 
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______________________________________________________________________ 

Contact Information: (Tel, email, name of contact person): _______________________ 

______________________________________________________________________ 

As an alternative to the evidence under (d), other evidence demonstrating adequate capacity and 

commitment to comply with SEA/SH obligations (as per (e) above) ) [attach details as appropriate]. 

 

___________________________________________________________________________ 

____________________________________________________________________________ 

 

 

Name of the Subcontractor  

Name of the person duly authorized to sign on behalf of the Subcontractor _______ 

Title of the person signing on behalf of the Subcontractor ______________________ 

Signature of the person named above ______________________ 

Date signed ________________________________ day of ___________________, _____ 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date signed ________________________________ day of ___________________, _____ 
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Notification of Intention to Award 

 

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid.] 

[Send this Notification to the Bidder’s Authorized Representative named in the Bidder 

Information Form] 

For the attention of Bidder‘s Authorized Representative  

Name: [insert Authorized Representative’s name] 

Address: [insert Authorized Representative’s Address] 

Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 

Email Address: [insert Authorized Representative’s email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The 

Notification must be sent to all Bidders simultaneously. This means on the same date and as 

close to the same time as possible.]   

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 
Employer: [insert the name of the Employer] 

Project: [insert name of project] 

Contract title: [insert the name of the contract] 

Country: [insert country where RFB is issued] 

Loan No. /Credit No. / Grant No.: [insert reference number for loan/credit/grant] 

RFB No: [insert RFB reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award 

the above contract. The transmission of this Notification begins the Standstill Period. During 

the Standstill Period you may: 

a) request a debriefing in relation to the evaluation of your Bid, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the 

contract. 

1. The successful Bidder 

Name: [insert name of successful Bidder] 

Address: [insert address of the successful Bidder] 

Contract price: [insert contract price of the successful Bid] 
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2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid. If 

the Bid’s price was evaluated include the evaluated price as well as the Bid price as read 

out.] 

Name of Bidder Bid price 
Evaluated Bid price  

(if applicable) 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

3. Reason/s why your Bid was unsuccessful 

[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do 

NOT include: (a) a point by point comparison with another Bidder’s Bid or (b) 

information that is marked confidential by the Bidder in its Bid.] 

4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] 

(local time). 

You may request a debriefing in relation to the results of the evaluation of your Bid. If you 

decide to request a debriefing your written request must be made within three (3) Business 

Days of receipt of this Notification of Intention to Award.  

Provide the contract name, reference number, name of the Bidder, contact details; and address 

the request for debriefing as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

If your request for a debriefing is received within the 3 Business Days deadline, we will 

provide the debriefing within five (5) Business Days of receipt of your request. If we are 

unable to provide the debriefing within this period, the Standstill Period shall be extended by 

five (5) Business Days after the date that the debriefing is provided. If this happens, we will 

notify you and confirm the date that the extended Standstill Period will end.  

The debriefing may be in writing, by phone, video conference call or in person. We shall 

promptly advise you in writing how the debriefing will take place and confirm the date and 

time. 

If the deadline to request a debriefing has expired, you may still request a debriefing. In this 

case, we will provide the debriefing as soon as practicable, and normally no later than fifteen 
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(15) Business Days from the date of publication of the Contract Award Notice. 

5. How to make a complaint  

Period:  Procurement-related Complaint challenging the decision to award shall be 

submitted by midnight, [insert date] (local time).  

Provide the contract name, reference number, name of the Bidder, contact details; and address 

the Procurement-related Complaint as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

At this point in the procurement process, you may submit a Procurement-related Complaint 

challenging the decision to award the contract. You do not need to have requested, or received, 

a debriefing before making this complaint. Your complaint must be submitted within the 

Standstill Period and received by us before the Standstill Period ends. 

Further information: 

For more information see the Procurement Regulations for IPF Borrowers (Procurement 

Regulations)[https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?d

ocid=4005] (Annex III). You should read these provisions before preparing and submitting 

your complaint. In addition, the World Bank‘s Guidance ―How to make a Procurement-related 

Complaint‖ [http://www.worldbank.org/en/projects-operations/products-and-

services/brief/procurement-new-framework#framework] provides a useful explanation of the 

process, as well as a sample letter of complaint. 

In summary, there are four essential requirements: 

1. You must be an ‗interested party‘. In this case, that means a Bidder who submitted a Bid 

in this bidding process, and is the recipient of a Notification of Intention to Award. 

2. The complaint can only challenge the decision to award the contract.  

3. You must submit the complaint within the period stated above. 

4. You must include, in your complaint, all of the information required by the Procurement 

Regulations (as described in Annex III). 

6. Standstill Period  

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local 

time). 

The Standstill Period lasts ten (10) Business Days after the date of transmission of this 

Notification of Intention to Award.  

The Standstill Period may be extended as stated in Section 4 above.  

If you have any questions regarding this Notification, please do not hesitate to contact us. 

https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework
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On behalf of the Employer: 

Signature:  ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

Telephone: ______________________________________________ 

Email: ______________________________________________ 
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Beneficial Ownership Disclosure Form  

 

RFB No.: [insert number of RFB process] 

Request for Bid No.: [insert identification] 

 

To: [insert complete name of Employer] 

In response to your request in the Letter of Acceptance dated [insert date of letter of Acceptance] 

to furnish additional information on beneficial ownership: [select one option as applicable and 

delete the options that are not applicable]  

(i) we hereby provide the following beneficial ownership information.   

Details of beneficial ownership  

Identity of Beneficial 

Owner 

 

Directly or indirectly 

holding 25% or more of 

the shares 

(Yes / No) 

 

Directly or indirectly 

holding 25 % or 

more of the Voting 

Rights 

(Yes / No) 

 

Directly or indirectly 

having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Bidder 

(Yes / No) 

[include full name 

(last, middle, first), 

nationality, country of 

residence] 


  

 

OR 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED 

THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful 

Bidder
1
.  In case of joint venture, the Bidder must submit a separate Form for each 

member.  The beneficial ownership information to be submitted in this Form shall be 

current as of the date of its submission.  

For the purposes of this Form, a Beneficial Owner of a Bidder is any natural person who 

ultimately owns or controls the Bidder by meeting one or more of the following conditions: 

 directly or indirectly holding 25% or more of the shares 

 directly or indirectly holding 25% or more of the voting rights 

 directly or indirectly having the right to appoint a majority of the board of 

directors or equivalent governing body of the Bidder 
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(ii) We declare that there is no Beneficial Owner meeting one or more of the following 

conditions:  

 

 directly or indirectly holding 25% or more of the shares 

 directly or indirectly holding 25% or more of the voting rights 

 directly or indirectly having the right to appoint a majority of the board of directors or 

equivalent governing body of the Bidder 

 

OR  

 

(iii) We declare that we are unable to identify any Beneficial Owner meeting one or more of the 

following conditions. [If this option is selected, the Bidder shall provide explanation on why it is 

unable to identify any Beneficial Owner] 

 directly or indirectly holding 25% or more of the shares 

 directly or indirectly holding 25% or more of the voting rights 

 directly or indirectly having the right to appoint a majority of the board of directors or 

equivalent governing body of the Bidder]‖ 

 

Name of the Bidder: *[insert complete name of the Bidder]_________ 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert 

complete name of person duly authorized to sign the Bid]___________ 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid]______ 

 

Signature of the person named above: [insert signature of person whose name and capacity 

are shown above]_____ 

 

Date signed [insert date of signing] day of [insert month], [insert year]_____ 

 

 

 
*
 In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. In the event 

that the Bidder is a joint venture, each reference to ―Bidder‖ in the Beneficial Ownership Disclosure Form 

(including this Introduction thereto) shall be read to refer to the joint venture member.  
**

 Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be 

attached with the Bid Schedules.  
. 
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LETTER OF ACCEPTANCE 

[letterhead paper of the Employer] 

 

 

 

[date] 

 

To:  [name and address of the Contractor] 

This is to notify you that your Bid dated [date] for execution of the [name of the Contract and 

identification number, as given in the Contract Data] for the Accepted Contract Amount 

[amount in numbers and words] [name of currency], as corrected and modified in accordance 

with the Instructions to Bidders, is hereby accepted by our Agency. 

You are requested to furnish (i) the Performance Security and an Environmental and Social 

Performance Security [Delete ES Performance Security if it is not required under the contract] 

within 28 days in accordance with the Conditions of Contract, using, for that purpose, one of the 

Performance Security Forms and the ES Performance Security Form, [Delete reference to the ES 

Performance Security Form if it is not required under the contract] and (ii) the additional 

information on beneficial ownership in accordance with BDS ITB 47.1, within eight (8) Business 

days using the Beneficial Ownership Disclosure Form, included in Section X, Contract Forms, of 

the bidding document.  

 

Authorized Signature:    

Name and Title of Signatory:    

Name of Agency:    

 

Attachment:  Contract Agreement 
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Contract Agreement 

THIS AGREEMENT made the ________ day of ________________________, _____, between 

______________________________________of __________________________ (hereinafter 

―the Employer‖), of the one part, and ______________________ of _____________________ 

(hereinafter ―the Contractor‖), of the other part: 

WHEREAS the Employer desires that the Works known as 

_______________________________ should be executed by the Contractor, and has accepted a 

Bid by the Contractor for the execution and completion of these Works and the remedying of any 

defects therein,  

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of 

this Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Letter of Acceptance; 

(b) the Letter of Bid; 

(c) the addenda Nos ________(if any); 

(d) the Particular Conditions; 

(e) the General Conditions; 

(f) the Specification; 

(g) the Drawings; and 

(h) the completed Schedules and any other documents forming part of the contract, 

including, but not limited to: 

i. the ES Management Strategies and Implementation Plans; and 

ii. Code of Conduct for Contractor‘s Personnel (ES).  

3. In consideration of the payments to be made by the Employer to the Contractor as 

specified in this Agreement, the Contractor hereby covenants with the Employer to execute the 

Works and to remedy defects therein in conformity in all respects with the provisions of the 

Contract. 
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4. The Employer hereby covenants to pay the Contractor in consideration of the execution 

and completion of the Works and the remedying of defects therein, the Contract Price or such 

other sum as may become payable under the provisions of the Contract at the times and in the 

manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 

accordance with the laws of _____________________________ on the day, month and year 

specified above. 

Signed by ________________________________________________ (for the Employer) 

Signed by __________________________________________________ (for the Contractor) 
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Performance Security (Bank Guarantee) 

Option 1: Bank Guarantee 

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]    

Date: ________________[Insert date of issue] 

PERFORMANCE GUARANTEE No.: _________________ 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called "the Applicant") has entered 

into Contract No. _____________ dated ____________ with the Beneficiary, for the execution of 

_____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    ),
1
 

such sum being payable in the types and proportions of currencies in which the Contract Price is 

payable, upon receipt by us of the Beneficiary‘s complying demand supported by the 

Beneficiary‘s statement, whether in the demand itself or in a separate signed document 

accompanying or identifying the demand, stating that the Applicant is in breach of its 

obligation(s) under the Contract, without the Beneficiary needing to prove or to show grounds 

for your demand or the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2…
2
, and any demand for 

payment under it must be received by us at this office indicated above on or before that date.   

                     
1
 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified 

in the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency(cies) of the 

Contract or a freely convertible currency acceptable to the Beneficiary. 
2
 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the Employer 

would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing and 

must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the 

Employer might consider adding the following text to the form, at the end of the penultimate paragraph:  “The 

Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], 

in response to the Beneficiary’s written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.” 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

 

 

_____________________  

[signature(s)]  

 

  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

 

 

 

  



Section X – Contract Forms 211 

 

 

Performance Security  

Option 2: Performance Bond (Not Applicable) 

 

By this Bond____________________ as Principal (hereinafter called ―the Contractor‖) 

and______________________________________________________________] as Surety 

(hereinafter called ―the Surety‖), are held and firmly bound unto_____________________] as 

Obligee (hereinafter called ―the Employer‖) in the amount of __________________, for the 

payment of which sum well and truly to be made in the types and proportions of currencies in 

which the Contract Price is payable, the Contractor and the Surety bind themselves, their heirs, 

executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS the Contractor has entered into a written Agreement with the Employer dated the   

day of  , 20___, for ___________________ in accordance with the documents, plans, 

specifications, and amendments thereto, which to the extent herein provided for, are by reference 

made part hereof and are hereinafter referred to as the Contract. 

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall 

promptly and faithfully perform the said Contract (including any amendments thereto), then this 

obligation shall be null and void; otherwise, it shall remain in full force and effect. Whenever the 

Contractor shall be, and declared by the Employer to be, in default under the Contract, the 

Employer having performed the Employer‘s obligations thereunder, the Surety may promptly 

remedy the default, or shall promptly: 

(1) complete the Contract in accordance with its terms and conditions; or 

(2) obtain a Bid or Bids from qualified Bidders for submission to the Employer for 

completing the Contract in accordance with its terms and conditions, and upon 

determination by the Employer and the Surety of the lowest responsive Bidder, 

arrange for a Contract between such Bidder and Employer and make available as 

work progresses (even though there should be a default or a succession of defaults 

under the Contract or Contracts of completion arranged under this paragraph) 

sufficient funds to pay the cost of completion less the Balance of the Contract Price; 

but not exceeding, including other costs and damages for which the Surety may be 

liable hereunder, the amount set forth in the first paragraph hereof.  The term 

―Balance of the Contract Price,‖ as used in this paragraph, shall mean the total 

amount payable by Employer to Contractor under the Contract, less the amount 

properly paid by Employer to Contractor; or 

(3) pay the Employer the amount required by Employer to complete the Contract in 

accordance with its terms and conditions up to a total not exceeding the amount of 

this Bond. 
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The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

Any suit under this Bond must be instituted before the expiration of one year from the date of the 

issuing of the Taking-Over Certificate. 

No right of action shall accrue on this Bond to or for the use of any person or corporation other 

than the Employer named herein or the heirs, executors, administrators, successors, and assigns 

of the Employer. 

In testimony whereof, the Contractor has hereunto set its hand and affixed its seal, and the Surety 

has caused these presents to be sealed with its corporate seal duly attested by the signature of its 

legal representative, this   day of   20  . 

 

SIGNED ON   on behalf of   

 

By   in the capacity of   

 

In the presence of   

 

 

SIGNED ON   on behalf of   

 

By   in the capacity of   

 

In the presence of   
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Environmental and Social (ES) Performance Security (Bank 

Guarantee) 

ES Demand Guarantee 

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]   

Date: _ [Insert date of issue] 

ES PERFORMANCE GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called "the Applicant") has entered 

into Contract No. _____________  dated ____________ with the Beneficiary, for the execution 

of _____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    ),
1
 

such sum being payable in the types and proportions of currencies in which the Contract Price is 

payable, upon receipt by us of the Beneficiary‘s complying demand supported by the 

Beneficiary‘s statement, whether in the demand itself or in a separate signed document 

accompanying or identifying the demand, stating that the Applicant is in breach of its 

Environmental and/or Social (ES) obligation(s) under the Contract, without the Beneficiary 

needing to prove or to show grounds for your demand or the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… 
2
, and any demand for 

payment under it must be received by us at this office indicated above on or before that date.   

                     
1
 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified 

in the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency (cies) of the 

Contract or a freely convertible currency acceptable to the Beneficiary. 
2
 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the Employer 

would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing and 

must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the 

Employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The 

Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], 

in response to the Beneficiary’s written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.” 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

 

 

_____________________  

[signature(s)]  

 

  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 
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Advance Payment Security (Bank Guarantee) 

Bank Guarantee 

[Guarantor letterhead or SWIFT identifier code]  

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________ [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called ―the Applicant‖) has entered 

into Contract No. _____________ dated ____________ with the Beneficiary, for the execution 

of _____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance 

payment in the sum ___________ (                    ) is to be made against an advance payment 

guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    ) 1 

upon receipt by us of the Beneficiary‘s complying demand supported by the Beneficiary‘s 

statement, whether in the demand itself or in a separate signed document accompanying or 

identifying the demand, stating either that the Applicant: 

(a) has used the advance payment for purposes other than the costs of mobilization in 

respect of the Works; or 

(b)  has failed to repay the advance payment in accordance with the Contract conditions, 

specifying the amount which the Applicant has failed to repay.  

 

                     
1
 The Guarantor shall insert an amount representing the amount of the advance payment and denominated either 

in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible currency 

acceptable to the Employer. 
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A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary‘s bank stating that the advance payment referred to above has 

been credited to the Applicant on its account number ___________ at _________________.. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the 

advance payment repaid by the Applicant as specified in copies of interim statements or payment 

certificates which shall be presented to us.  This guarantee shall expire, at the latest, upon our 

receipt of a copy of the interim payment certificate indicating that ninety (90) percent of the 

Accepted Contract Amount, less provisional sums, has been certified for payment, or on the ___ 

day of _____, 2___,
2
 whichever is earlier.  Consequently, any demand for payment under this 

guarantee must be received by us at this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

 

 

____________________  

[signature(s)]  

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

 

 

  

                     
2
  Insert the expected expiration date of the Time for Completion.  The Employer should note that in the event of 

an extension of the time for completion of the Contract, the Employer would need to request an extension of this 

guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration date 

established in the guarantee. In preparing this guarantee, the Employer might consider adding the following 

text to the form, at the end of the penultimate paragraph:  “The Guarantor agrees to a one-time extension of 

this guarantee for a period not to exceed [six months][one year], in response to the Beneficiary’s written 

request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 
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Retention Money Security (Bank Guarantee) 

Bank Guarantee 

 

________________________________ [Guarantor letterhead or SWIFT identifier code] 

Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________ [Insert date of issue] 

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

 

We have been informed that ________________ [insert name of Contractor, which in the case of a joint 

venture shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into 

Contract No. _____________ [insert reference number of the contract] dated ____________ with the 

Beneficiary, for the execution of _____________________ [insert name of contract and brief 

description of Works] (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary 

retains moneys up to the limit set forth in the Contract (―the Retention Money‖), and that when 

the Taking-Over Certificate has been issued under the Contract and the first half of the Retention 

Money has been certified for payment, payment of [insert the second half of the Retention Money 

or if the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate 

is issued is less than half of the Retention Money, the difference between half of the Retention 

Money and the amount guaranteed under the Performance Security and, if required, the ES 

Performance Security] is to be made against a Retention Money guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ [insert amount in 

figures] (                    ) [amount in words]
1 upon receipt by us of the Beneficiary‘s complying 

demand supported by the Beneficiary‘s statement, whether in the demand itself or in a separate 

signed document accompanying or identifying the demand,  stating that the Applicant is in 

                     
1
 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money or if 

the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is less 

than half of the Retention Money, the difference between half of the Retention Money and the amount 

guaranteed under the Performance Security and denominated either in the currency(ies) of the second half of 

the Retention Money as specified in the Contract, or in a freely convertible currency acceptable to the 

Beneficiary. 
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breach of its obligation(s) under the Contract, without your needing to prove or show grounds for 

your demand or the sum specified therein.  

A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary‘s bank stating that the second half of the Retention Money as 

referred to above has been credited to the Applicant on its account number ___________ at 

_________________ [insert name and address of Applicant’s bank]. 

This guarantee shall expire no later than the …. Day of ……, 2…
2
, and any demand for payment 

under it must be received by us at the office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

 

____________________  

[signature(s)]  

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

 

                     
2
 Insert the same expiry date as set forth in the performance security, representing the date twenty-eight days 

after the completion date described in GC Clause 11.9.  The Employer should note that in the event of an 

extension of this date for completion of the Contract, the Employer would need to request an extension of this 

guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration date 

established in the guarantee. In preparing this guarantee, the Employer might consider adding the following 

text to the form, at the end of the penultimate paragraph:  “The Guarantor agrees to a one-time extension of 

this guarantee for a period not to exceed [six months][one year], in response to the Beneficiary’s written 

request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 


